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SFA Modernization Partner Project
 LEGACY CONTRACT

TRANSITION PLAN
Document Receipt and Control Center (DRCC)

Part 3
Recommendation and Timetable
For  Transition Plan for DRCC
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Recommendation:

Since the DRCC contract was just awarded for1 year plus 3 option years, no procurement
action is necessary immediately.  SFA and the Modernization Partner should determine
the effects of the Modernization Plan reengineering and resultant new architecture on this
contract, if any, and assure that all functionality under this contract is incorporated
somewhere in the new architecture.  The procurement planning for the DRCC
functionality either for a new contract awarded pursuant to the new architecture or
independent of the new architecture, must begin no later than 18 months before the new
contract, whatever its form, is to be put into place.


