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02.3.3 Legacy Contract Transition Plan 60 Delivered 15-Nov-99 22-Nov-99 10-Jan-00 21-Apr-00 24-May-00 07-Jun-00 Mike Swain Pat Bradfield

04.1.5 Application & Technical Architecture Stds. 100 Delivered 16-Feb-00 16-Feb-00 01-Mar-00 Dave Gordon Steve Hawald
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