
ID Task Name Duration Start
1 Task Order 2 132 days Fri 10/1/99

2 Effective Start Date 1 day Fri 10/1/99

3

4 Opportunity Identification and Analysis 31 days Mon 10/4/99

5 Relevant Industry Benchmarks 31 days Mon 10/4/99

6 Review Existing Industry Benchmarks 5 days Mon 10/4/99

7 Select Relevant Benchmarks 5 days Mon 10/11/99

8 Obtain Existing SFA measures 10 days Mon 10/18/99

9 Determine Gaps 6 days Mon 11/1/99

10 Document Gaps and Goals 5 days Tue 11/9/99

11 Quick Hits and Value Creating Opportunities 31 days Mon 10/4/99

12 Evaluate Sequencing Projects 21 days Mon 10/4/99

13 Evaluate IRB Projects 21 days Mon 10/4/99

14 Quantify Operational Systems 21 days Mon 10/4/99

15 Identify Quick Hit Opportunities 20 days Tue 10/19/99

16 Identify Value Creating Opportunities 20 days Tue 10/19/99

17 Submit Deliverable - Quick Hits, VCOs & Industry Benchmarks0 days Mon 11/15/99

18

19 Program Management Office 131 days Mon 10/4/99

20 Establish the PMO 40 days Mon 10/4/99

21 Build and Implement Processes 21 days Mon 10/4/99

22 Submit Deliverable - Program Plan 0 days Mon 11/1/99

23 Submit Deliverable - Capability Release Plan 0 days Mon 11/29/99

24 PMO Execution 110 days Mon 11/1/99

25 Pmo Execution 110 days Tue 11/2/99

26 Submit Deliverable - Monthly Program Report 0 days Mon 11/1/99
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27 Submit Deliverable - Monthly Program Report 0 days Mon 11/29/99

28 Submit Deliverable - Monthly Program Report 0 days Wed 12/29/99

29 Submit Deliverable - Monthly Program Report 0 days Mon 1/31/00

30 Submit Deliverable - Monthly Program Report 0 days Mon 2/28/00

31 Submit Deliverable - Monthly Program Report 0 days Sat 4/1/00

32

33 Enterprise Engineering and Integration 110 days Mon 10/4/99

34 Oversee Modernization Blueprint Maintenance 110 days Mon 10/4/99

35 Oversee Modernization Blueprint Maintenance 110 days Mon 10/4/99

36 Develop Configuration Management Approach 43 days Mon 10/4/99

37 Develop Configuration Management Approach 43 days Mon 10/4/99

38 Submit Deliverable - Configuration Management Approach 0 days Mon 11/29/99

39 Develop Critical Methods and Standards 52 days Mon 10/4/99

40 Develop Critcal Methods and Standards Approach 1 day Mon 10/4/99

41 Submit Deliverable - Critical Methods and Standards 0 days Wed 12/15/99

42 Develop Systems Integration and Test Approach 44 days Tue 11/2/99

43 Develop Systems Integration and Test Approach 44 days Tue 11/2/99

44 Submit Deliverable - Systems Integration and Test Approach0 days Wed 12/29/99

45 Develop Deployment Approach 44 days Thu 12/2/99

46 Develop Deployment Approach 44 days Thu 12/2/99

47 Submit Deliverable - Deployment Approach 0 days Mon 1/31/00

48 Develop Post-Deployment Approach 44 days Mon 1/3/00

49 Develop Post-Deployment Approach 44 days Mon 1/3/00

50 Submit Deliverable - Post Deployment Approach 0 days Mon 2/28/00

51

52 Partner Management 128 days Mon 10/4/99
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53 Develop Contractor Acquisition Guide 21 days Mon 10/4/99

54 Develop Contractor Acquisition Guide 21 days Mon 10/4/99

55 Submit Deliverable - Acquisition Strategy Guide 0 days Mon 11/1/99

56 Establish Partner Relationship Approach 21 days Mon 10/4/99

57 Establish Partner Relationship Approach 21 days Mon 10/4/99

58 Submit Deliverable - Partnership  Management Plan 0 days Mon 11/1/99

59 Develop Plan for Transitioning Legacy Contractors 40 days Mon 10/4/99

60 Develop Plan for Transitioning Legacy Contractors 21 days Mon 10/4/99

61 Submit Deliverable - Legacy Contracts Transition Plan 0 days Mon 11/29/99

62 Manage and Administer  Modernization Partner Contract128 days Mon 10/4/99

63 Manage and Administer  Modernization Partner Contract 43 days Mon 10/4/99

64 Submit Deliverable - Monthly Report 0 days Mon 11/1/99

65 Submit Deliverable - Contract Management Plan 0 days Mon 11/29/99

66 Submit Deliverable - Monthly Report 0 days Mon 11/29/99

67 Submit Deliverable - Monthly Report 0 days Wed 12/29/99

68 Submit Deliverable - Monthly Report 0 days Mon 1/31/00

69 Submit Deliverable - Monthly Report 0 days Mon 2/28/00

70 Submit Deliverable - Monthly Report 0 days Thu 3/30/00
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