
ID Task Name Start Date End Date % Complete

1 FMS Project Mon 10/18/99 Fri 4/14/00 34%

2 Initiate/Begin Project Mon 10/25/99 Wed 11/10/99 100%

3 Develop project approach Mon 10/25/99 Mon 10/25/99 100%

4 Develop/Delivery of project plan Tue 11/2/99 Wed 11/10/99 100%

5 Assemble project team Mon 10/25/99 Mon 10/25/99 100%

6 Initial project meeting presentation preparation Mon 10/25/99 Thu 10/28/99 100%

7 Conduct initial project meeting Fri 10/29/99 Fri 10/29/99 100%

8 Establish project library/repository Mon 10/25/99 Fri 10/29/99 100%

9

10 Validate Concept of Operations Tue 11/2/99 Fri 12/3/99 100%

11 TO BE Documentation - Core Group (process, tech, data, & reporting) Tue 11/2/99 Mon 11/22/99 100%

12 Prepare for work sessions Tue 11/2/99 Thu 11/4/99 100%

13 Conduct session on Finance Objectives and Performance Mgmt including Core Financial System ManagementTue 11/2/99 Tue 11/2/99 100%

14 Conduct session on G/L Mgmt Capabilities Fri 11/12/99 Fri 11/12/99 100%

15 Conduct Session on Budgeting Tue 11/9/99 Tue 11/9/99 100%

16 Conduct session on payment mgmt Tue 11/9/99 Tue 11/9/99 100%

17 Conduct session on receipt mgmt Wed 11/10/99 Wed 11/10/99 100%

18 Conduct session on cost mgmt Mon 11/15/99 Mon 11/15/99 100%

19 Conduct session on funding mgmt Tue 11/9/99 Tue 11/9/99 100%

20 Conduct session on loan portfolio mgmt Mon 11/22/99 Mon 11/22/99 100%

21 Gather organization implication/points of view Fri 11/19/99 Fri 11/19/99 100%

22 Address technology implications Thu 11/18/99 Thu 11/18/99 100%

23 Compile results from sessions (key requirements) Mon 11/8/99 Tue 11/16/99 100%

24

25 AS IS Documentation - User group (process, tech, data, & reporting) Wed 11/10/99 Wed 11/17/99 100%

26 Review Direct Loan information/arch capabilities Wed 11/10/99 Wed 11/10/99 100%

27 Direct loan consolidation Wed 11/10/99 Wed 11/10/99 100%

28 Loan origination Wed 11/10/99 Wed 11/10/99 100%

29 Loan servicing Wed 11/10/99 Wed 11/10/99 100%

30 Debt collection Wed 11/10/99 Wed 11/10/99 100%

31 Review Pell informatin/arch capabilities Fri 11/12/99 Tue 11/16/99 100%

32 Review FFELP information/arch capabilities Wed 11/17/99 Wed 11/17/99 100%

33 GA Wed 11/17/99 Wed 11/17/99 100%

34 Lenders Wed 11/17/99 Wed 11/17/99 100%

35 Debt Collection Wed 11/17/99 Wed 11/17/99 100%

36 Review LEAPP information/arch capabilities Fri 11/12/99 Tue 11/16/99 100%

37 Review Campus Based information/arch capabilities Mon 11/15/99 Wed 11/17/99 100%

38 Consolidate information Wed 11/10/99 Mon 11/15/99 100%

39

40 Concept of Operations Preparation Mon 11/15/99 Fri 12/3/99 100%

41 Review initial findings with key stakeholders Mon 11/15/99 Wed 12/1/99 100%

42 Perform analysis and consolidation Mon 11/22/99 Fri 12/3/99 100%

43 Prepare final documentation Mon 11/22/99 Fri 12/3/99 100%

44 Delivery of ConOps validation Fri 12/3/99 Fri 12/3/99 100%

45
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ID Task Name Start Date End Date % Complete

46 Develop Financial Management System Design Mon 12/6/99 Mon 2/28/00 44%

47 Project admin Mon 12/6/99 Mon 2/28/00 39%

48 Workplan review and update for Design Phase Mon 12/6/99 Fri 12/17/99 100%

49 Design project setup activities (formal issue tracking, templates, standards, etc)Mon 12/6/99 Mon 12/6/99 90%

50 Verify/confirm validated Concept of Operations Mon 12/6/99 Mon 12/6/99 100%

51 Develop communication/integration plan Mon 12/6/99 Fri 12/17/99 80%

52 Conduct formal project kickoff Mon 12/6/99 Fri 12/10/99 100%

53 Conduct Oracle team training Mon 12/13/99 Fri 12/17/99 100%

54 Socialization of progress to Sponsors, Channels Mon 12/6/99 Mon 2/28/00 10%

55

56 Develop Data Definition Requirements Mon 12/6/99 Fri 2/18/00 16%

57 Design ED ACCS Mon 12/6/99 Fri 2/11/00 18%

58 Review current values Mon 12/6/99 Fri 2/4/00 30%

59 Review reporting requirements Mon 12/6/99 Fri 2/4/00 10%

60 Define code block segments Tue 2/1/00 Fri 2/4/00 0%

61 Define preliminary values for segments Mon 2/7/00 Fri 2/11/00 0%

62 Identify Reporting Structure Tue 2/1/00 Fri 2/18/00 0%

63 Review COTS capabilities/multi-org capabilities Tue 2/1/00 Fri 2/4/00 0%

64 Define warehouse conceptual data model Mon 2/7/00 Fri 2/11/00 0%

65 Define roll-up structures Mon 2/14/00 Fri 2/18/00 0%

66 Finalize To-Be Business Process Requirements Mon 12/6/99 Wed 2/9/00 84%

67 Payment management Mon 12/6/99 Fri 2/4/00 90%

68 Receipt management Mon 12/6/99 Fri 2/4/00 90%

69 Cost management Mon 1/31/00 Wed 2/9/00 70%

70 Funds  management Mon 12/6/99 Fri 2/4/00 90%

71 GL management Mon 12/6/99 Fri 2/4/00 90%

72 Reporting Mon 1/31/00 Wed 2/9/00 70%

73 Loan Portfolio management Mon 1/31/00 Wed 2/9/00 70%

74 Budget Analysis Mon 1/31/00 Wed 2/9/00 70%

75 Finalize Conceptual Business Process Mapping Mon 1/31/00 Wed 2/9/00 10%

76 Obtain Current Systems Documentation Mon 1/24/00 Fri 2/11/00 25%

77 Obtain Y2K Contingency Plans Mon 1/24/00 Fri 1/28/00 100%

78 Identify missing information Mon 1/31/00 Fri 2/4/00 0%

79 Schedule contractors for discussions Mon 1/31/00 Fri 2/4/00 0%

80 Conduct discussion to obtain missing information Mon 2/7/00 Fri 2/11/00 0%

81 Define Interface Requirements Wed 12/15/99 Fri 2/18/00 19%

82 Finalize Data Requirements Wed 12/15/99 Fri 2/4/00 25%

83 Identify interface requirements Mon 2/7/00 Fri 2/11/00 15%

84 Develop Detailed Design for Phase II (pilots) Mon 2/14/00 Fri 2/18/00 0%

85 Develop High-Level Design for Phase III (full-load), Phase IV (To-Be) Mon 2/14/00 Fri 2/18/00 0%

86 Support JFMIP requirements for DL and FFEL interfaces into core financials Mon 2/14/00 Fri 2/18/00 10%

87 Solution Design demonstration Mon 1/31/00 Thu 2/17/00 10%

88 Review & Incorporate industry best practices into key components Mon 1/31/00 Fri 2/4/00 25%

89 Develop demonstration scenarios for each function Mon 2/7/00 Fri 2/11/00 0%

90 Develop demonstration configuration Mon 2/7/00 Fri 2/11/00 25%
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ID Task Name Start Date End Date % Complete

91 Develop demonstration transaction data Mon 2/7/00 Fri 2/11/00 0%

92 Conduct demonstration review Mon 2/14/00 Thu 2/17/00 0%

93 Gap/extensions solution design Mon 2/14/00 Fri 2/25/00 0%

94 Identify gaps/extensions Mon 2/14/00 Fri 2/18/00 0%

95 Prioritize Gaps/extensions Mon 2/14/00 Fri 2/18/00 0%

96 Design product/process approach Mon 2/21/00 Fri 2/25/00 0%

97 Define Conversion requirements and Strategy Mon 2/14/00 Fri 2/18/00 0%

98 Determine data requirements Mon 2/14/00 Fri 2/18/00 0%

99 Determine data sources Mon 2/14/00 Fri 2/18/00 0%

100 Define conversion approach Mon 2/14/00 Fri 2/18/00 0%

101 Technical Solution Design Mon 1/31/00 Fri 2/11/00 5%

102 Define Capacity Requirements Mon 1/31/00 Fri 2/11/00 10%

103 Define HW & Network Architecture Mon 1/31/00 Fri 2/11/00 0%

104 Consolidate design documents Mon 12/6/99 Mon 2/28/00 8%

105 Prepare design document Mon 12/6/99 Fri 2/18/00 10%

106 Submit Management System Design document Mon 2/28/00 Mon 2/28/00 0%

107

108

109 Implementation Planning Mon 1/31/00 Fri 4/7/00 0%

110 Define phasing approach Mon 1/31/00 Fri 2/18/00 2%

111 Phase I - Pilot Implementation Mon 1/31/00 Fri 2/4/00 18%

112 Phase II - Full Program Mon 2/7/00 Wed 2/9/00 0%

113 Phase III - Complete System Intetgration Mon 2/7/00 Wed 2/9/00 0%

114 Confirm approach with other IPT's Thu 2/10/00 Wed 2/16/00 0%

115 Technical Architecture Thu 2/10/00 Wed 2/16/00 0%

116 Direct Loan origination/disbursement Thu 2/10/00 Wed 2/16/00 0%

117 Direct Loan servicing Thu 2/10/00 Wed 2/16/00 0%

118 Organization Transformation Thu 2/10/00 Wed 2/16/00 0%

119 Confirm approach with system contractors Mon 2/7/00 Fri 2/11/00 0%

120 Confirm approach with channels Mon 2/14/00 Fri 2/18/00 0%

121 Prepare implementation timeline Mon 2/14/00 Fri 2/18/00 0%

122 Determine SFA FMS standards Mon 2/7/00 Fri 2/11/00 0%

123 Implementation methodology Mon 2/7/00 Wed 2/9/00 0%

124 Development tools Mon 2/7/00 Wed 2/9/00 0%

125 Testing tools Mon 2/7/00 Wed 2/9/00 0%

126 Security Mon 2/7/00 Wed 2/9/00 0%

127 Documentation Mon 2/7/00 Wed 2/9/00 0%

128 Configuration Management Thu 2/10/00 Fri 2/11/00 0%

129 Quality Assurance/Quality Control/IVV Thu 2/10/00 Fri 2/11/00 0%

130 Training Thu 2/10/00 Fri 2/11/00 0%

131 Change Management Thu 2/10/00 Fri 2/11/00 0%

132 Report Writers Thu 2/10/00 Fri 2/11/00 0%

133 Oracle Customization standards Thu 2/10/00 Fri 2/11/00 0%

134 Implement technical environment Mon 1/31/00 Fri 3/31/00 0%

135 Oracle Application requirements Mon 1/31/00 Fri 3/31/00 0%
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136 Define Development Architecture Mon 1/31/00 Fri 2/4/00 0%

137 Define Testing Architecture Mon 1/31/00 Fri 2/4/00 0%

138 Define Training Architecture Mon 1/31/00 Fri 2/4/00 0%

139 Define Play Environment Mon 1/31/00 Fri 2/4/00 0%

140 Procure hardware/software Mon 2/7/00 Fri 2/11/00 0%

141 Receive hardware/software Mon 3/6/00 Fri 3/10/00 0%

142 Install Development and test machine / Set up environments Mon 3/13/00 Fri 3/17/00 0%

143 Install/configure Oracle  Mon 3/20/00 Fri 3/24/00 0%

144 Test environments Mon 3/27/00 Fri 3/31/00 0%

145 Supporting architecture requirements Mon 2/7/00 Fri 3/31/00 0%

146 Web access/portal Mon 2/7/00 Fri 3/31/00 0%

147 Define requirements for FMS Mon 2/7/00 Fri 2/11/00 0%

148 Procure tools Mon 2/14/00 Fri 2/18/00 0%

149 Implement tools Mon 3/20/00 Fri 3/24/00 0%

150 Train team on tools Mon 3/27/00 Fri 3/31/00 0%

151 Interfaces/middleware/EAI Mon 2/7/00 Fri 3/31/00 0%

152 Define requirements for FMS Mon 2/7/00 Fri 2/11/00 0%

153 Procure tools Mon 2/14/00 Fri 2/18/00 0%

154 Implement tools Mon 3/20/00 Fri 3/24/00 0%

155 Train team on tools Mon 3/27/00 Fri 3/31/00 0%

156 Data Warehouse Mon 2/7/00 Fri 3/31/00 0%

157 Define requirements for FMS Mon 2/7/00 Fri 2/11/00 0%

158 Procure tools Mon 2/14/00 Fri 2/18/00 0%

159 Implement tools Mon 3/20/00 Fri 3/24/00 0%

160 Train team on tools Mon 3/27/00 Fri 3/31/00 0%

161 Telecommuncations requirements Mon 2/7/00 Fri 2/18/00 0%

162 Define telecommunications requirements Mon 2/7/00 Wed 2/9/00 0%

163 Discuss telecommunication requirements with IT Services Thu 2/10/00 Fri 2/11/00 0%

164 Validate requirements Mon 2/14/00 Fri 2/18/00 0%

165 Verify requirements Mon 2/14/00 Fri 2/18/00 0%

166 Develop Implementation Plan Mon 2/21/00 Fri 3/31/00 0%

167 Define implementation schedules Mon 2/21/00 Fri 2/25/00 0%

168 Develop implementation assumptions Mon 2/21/00 Fri 2/25/00 0%

169 Develop workplans/estimates Mon 2/21/00 Fri 2/25/00 0%

170 Re-assess implementation project team Mon 2/28/00 Fri 3/31/00 0%

171 Determine organization structure Mon 2/28/00 Fri 3/3/00 0%

172 Determine role and responsibilities Mon 2/28/00 Fri 3/3/00 0%

173 Identify short-term training requirements Mon 2/28/00 Fri 3/3/00 0%

174 Conduct project team training Mon 3/6/00 Fri 3/31/00 0%

175 Determine key risk/mitigation strategies Mon 2/28/00 Fri 3/3/00 0%

176 Develop business case Mon 3/6/00 Fri 3/10/00 0%

177 Assemble implementation plan Mon 3/13/00 Fri 3/17/00 0%

178 Review drafts with sponsors/stakeholders Mon 3/20/00 Fri 3/24/00 0%

179 Incorporate plan comments Mon 3/27/00 Fri 3/31/00 0%

180 Submit final implementation plan Fri 3/31/00 Fri 3/31/00 0% 3/31
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181 License Pricing Analysis Mon 3/6/00 Fri 3/31/00 0%

182 Review benchmarks Mon 3/6/00 Fri 3/10/00 0%

183 Develop calculations models Mon 3/13/00 Fri 3/17/00 0%

184 Summarize results and provide recommendation Mon 3/20/00 Fri 3/24/00 0%

185 Submit final deliverable Fri 3/31/00 Fri 3/31/00 0%

186 Select Pilot Implementation Partner Mon 2/7/00 Fri 4/7/00 0%

187 Assemble implementation requirements Mon 2/7/00 Fri 2/11/00 0%

188 Create task order Mon 2/14/00 Tue 2/15/00 0%

189 Determine contractors to include in distribution of task order Mon 2/7/00 Fri 2/11/00 0%

190 Issue statement of work Wed 2/16/00 Wed 2/16/00 0%

191 Review contractor proposals Mon 3/6/00 Fri 3/10/00 0%

192 Award implementation contract Fri 3/17/00 Fri 3/17/00 0%

193 Confirm tools/methodology proposed by contractor Mon 3/6/00 Fri 3/10/00 0%

194 Implementation methodology Mon 3/6/00 Fri 3/10/00 0%

195 Development tools Mon 3/6/00 Fri 3/10/00 0%

196 Testing tools Mon 3/6/00 Fri 3/10/00 0%

197 Security Mon 3/6/00 Fri 3/10/00 0%

198 Documentation Mon 3/6/00 Fri 3/10/00 0%

199 Configuration Management Mon 3/6/00 Fri 3/10/00 0%

200 Quality Assurance/Quality Control Mon 3/6/00 Fri 3/10/00 0%

201 Training Mon 3/6/00 Fri 3/10/00 0%

202 Change Management Mon 3/6/00 Fri 3/10/00 0%

203 Report Writers Mon 3/6/00 Fri 3/10/00 0%

204 Procure tools Mon 3/13/00 Fri 3/17/00 0%

205 Implement/install tools Mon 3/20/00 Fri 3/31/00 0%

206 Train project team members on tools Fri 3/10/00 Fri 4/7/00 0%

207 Program and Project Management Mon 10/18/99 Fri 4/14/00 37%

208 Define IPT  (team book) Wed 12/15/99 Wed 12/15/99 75%

209 Conduct on-going integration sessions/reviews w/IPT Wed 12/15/99 Fri 4/14/00 50%

210 Provide overall guidence, support, review Mon 10/25/99 Fri 12/3/99 100%

211 Maintain project library Mon 10/18/99 Mon 10/18/99 0%

212 Define/Develop quality plan Tue 12/21/99 Fri 4/14/00 0%

213 Develop/Delivery of project status report 1 Fri 12/3/99 Fri 12/3/99 100%

214 Develop/Delivery of project status report 2 Tue 1/4/00 Tue 1/4/00 100%

215 Develop/Delivery of project status report 3 Thu 2/3/00 Thu 2/3/00 0%

216 Develop/Delivery of project status report 4 Fri 3/3/00 Fri 3/3/00 0%

217 Develop/Delivery of project status report 5 Mon 4/3/00 Mon 4/3/00 0%

218 Delivery of Final report Fri 4/14/00 Fri 4/14/00 0%
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