
ID Task Name Deliverable
1 User Acceptance Test

User Acceptance Test
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Duration Start Finish Predecessors Resource Names
5 days Mon 9/11/00 Fri 9/15/00

User Acceptance Test
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