
EAI Change Request Summary
November - December 15 2003

Total Submitted Change Requests (CR): 41

Low 36 88%
Medium 5 12%
High 0 0%
Total CRs 41 100%

Drafted 0 0%
Submitted_to_DC 6 15%
Proposed 0 0%
CCRB_Review 0 0%
Scheduled 4 10%
Resolved 0 0%
Rejected 0 0%
Closed_Successfully 27 66%
Closed_Rejected 4 10%
Cancelled 0 0%
Total CRs 41 100%

Development 15 37%
Production 26 63%
Total CRs 41 100%

Emergency 1 2%
Alert 5 12%
Normal 35 85%
Dynamic 0 0%
Total CRs 41 100%

COD 0 0%
CPS 1 2%
Credit Management Data Mart 0 0%
DLOS 0 0%
EAI 41 76%
FAFSA on the Web 7.0 1 2%
FFEL 2 4%
FMS 0 0%
FP Data Mart, Release III 0 0%
ITA 3 6%
Lender Redesign 0 0%
NSLDS 1 2%
Ombudsman 1 2%
Operations 0 0%
PEPS 2 4%
Rational 1 2%
SAIG 1 2%
Schools Portal 0 0%
Students/FP Portals Rollout 0 0%
Total CRs* 54 100%

By System Affected

*Note: The total CRs By System affected can be more than the total CRs 
submitted, if more than one system is affected is specified for a CR.

By Priority

By Risk Calculation

By Status

By Environment
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EAI Change Request Summary
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# id Title Priority CR_Creation_Date
Environm

ent
Risk_Ass
essment GCARS_Ref_Number Planned_implement_dt Req_Implement_dt

System
s_Affec

ted Systems_Affected2 Systems_Affected3 Systems_Affected4

Systems
_Affecte

d5

System
s_Affect

ed6 State
316 VDCMP00005865 Install secuirty patch MS03-043 on Dev server 3-Normal 2003-10-29 00:00:00 Dev. Medium DEWI-5SSQKG 2003-11-12 00:00:00 2003-11-12 00:00:00 EAI NSLDS Ombudsman PEPS Rational Closed_Successfully
317 VDCMP00005874 HWR: (HP) Unpack & Power on Server fsasvhmrd3 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STGY5 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
318 VDCMP00005875 HWR: HP Configure Perm Network EAI Bus Dev Srvr fsasvhmrd3 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STH6Z 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
319 VDCMP00005876 HWR: (HP)  Add SAN disks - EAI Bus Dev Server - fsasvhmrd3 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STHK6 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Rejected
320 VDCMP00005877 HWR: (HP) Unpack & Power on Server fsasvhmrd4 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STHUZ 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
321 VDCMP00005878 HWR: HP Configure Permanent Network EAI Bus Test fsasvhmrd4 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STHZK 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
322 VDCMP00005879 HWR: (HP) Install OS & SOE - EAI Bus Test Server- fsasvhmrd4 3-Normal 2003-10-30 00:00:00 Dev. Medium DEWI-5STJ68 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
323 VDCMP00005880 HWR: (HP) Unpack & Power on Server fsasvhmrd5 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STJQG 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
324 VDCMP00005881 HWR: HP Configure Permanent Network EAI Bus Prod fsasvhmrd5 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STJWY 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
325 VDCMP00005883 HWR: (HP) Install OS & SOE - EAI Bus Prod Server- fsasvhmrd5 3-Normal 2003-10-30 00:00:00 Prod. Medium DEWI-5STKKM 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
326 VDCMP00005884 HWR: (HP)  Add SAN disks - EAI Bus Prod Server - fsasvhmrd5 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STKU6 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
327 VDCMP00005885 HWR: (HP) Unpack & Power on Server fsasvhmrd6 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STLHR 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
328 VDCMP00005887 HWR: HP Configure Permanent Network EAI Bus Prod fsasvhmrd6 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STLVQ 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
337 VDCMP00005954 HWR: (HP) Install OS & SOE - EAI Bus Dev Server- fsasvhmrd3 3-Normal 2003-10-30 00:00:00 Dev. Medium DEWI-5STHES 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
338 VDCMP00005955 HWR: (HP)  Add SAN disks - EAI Bus Test Server - fsasvhmrd4 3-Normal 2003-10-30 00:00:00 Dev. Low DEWI-5STJAL 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Rejected
339 VDCMP00005957 HWR: (HP) Install OS & SOE - EAI Bus Prod Server- fsasvhmrd6 3-Normal 2003-10-30 00:00:00 Prod. Medium DEWI-5STMJE 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
340 VDCMP00005958 HWR: (HP)  Add SAN disks - EAI Bus Prod Server - fsasvhmrd6 3-Normal 2003-10-30 00:00:00 Prod. Low DEWI-5STMQ2 2003-11-17 00:00:00 2003-11-17 00:00:00 EAI           Closed_Successfully
341 VDCMP00005915 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-03 00:00:00 Dev. Low DEWI-5SXMMX 2003-11-25 00:00:00 2003-11-25 00:00:00 EAI           Closed_Successfully
342 VDCMP00005919 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-03 00:00:00 Dev. Low DEWI-5SXRVM 2003-11-25 00:00:00 2003-11-25 00:00:00 EAI           Closed_Successfully
343 VDCMP00005921 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-03 00:00:00 Prod. Low DEWI-5SXT3T 2003-11-25 00:00:00 2003-11-25 00:00:00 EAI           Closed_Successfully
344 VDCMP00005922 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-03 00:00:00 Prod. Low DEWI-5SXVKJ 2003-11-25 00:00:00 2003-11-25 00:00:00 EAI           Closed_Successfully
347 VDCMP00005940 upgrade java on hpl16 to java 1.4.1.05 for EAI adapters 3-Normal 2003-11-05 00:00:00 Prod. Low DEWI-5T2LWX 2003-11-09 00:00:00 2003-11-16 00:00:00 EAI SAIG         Closed_Successfully
348 VDCMP00006017 hpl16 - Update COD scripts with new log file paths 3-Normal 2003-11-10 00:00:00 Prod. Low DEWI-5TDKUD 2003-11-30 00:00:00 2003-11-23 00:00:00 EAI           Closed_Successfully
349 VDCMP00006034 VDCMP00005804-Sendmail problem on su35e16 , mrd8,mrd9 1-Emergency 2003-11-10 00:00:00 Dev. Low DEWI-5T6KEN 2003-11-10 00:00:00 2003-11-10 00:00:00 EAI           Closed_Successfully
350 VDCMP00006080 Update MQ config files on su22e28 3-Normal 2003-11-13 00:00:00 Dev. Low DEWI-5TDL8Z 2003-11-24 00:00:00 2003-11-24 00:00:00 EAI           Closed_Successfully
351 VDCMP00006123 Modify EAIDBA password 3-Normal 2003-11-14 00:00:00 Prod. Low DEWI-5TAR7R 2003-11-23 00:00:00 2003-11-23 00:00:00 EAI           Closed_Successfully
352 VDCMP00006204 Connect Sun servers to Lantronix Terminal serve 3-Normal 2003-11-17 00:00:00 Prod. Low DEWI-5TDJ58 2003-12-07 00:00:00 2003-12-07 00:00:00 EAI FFEL ITA       Closed_Rejected
353 VDCMP00006235 Define FAFSA DEMO PROD objects 2-Alert 2003-11-24 00:00:00 Prod. Low DEWI-5TLRL5 2003-11-25 00:00:00 2003-11-26 00:00:00 EAI FAFSA on the Web 7.0         Closed_Successfully
354 VDCMP00006236 CPS prod MQ defs for FAFSA DEMO PROD 2-Alert 2003-11-24 00:00:00 Prod. Low DEWI-5TLQZG 2003-11-25 00:00:00 2003-11-26 00:00:00 EAI CPS         Closed_Successfully
355 VDCMP00006241 edit crontab on all shared systems server 3-Normal 2003-11-24 00:00:00 Prod. Low DEWI-5TLQ9N 2003-12-02 00:00:00 2003-12-02 00:00:00 EAI           Closed_Rejected
360 VDCMP00006263 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-25 00:00:00 Dev. Low DEWI-5TMPY5 2003-12-09 00:00:00 2003-12-09 00:00:00 EAI           Scheduled
361 VDCMP00006265 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-25 00:00:00 Dev. Low DEWI-5TMQ44 2003-12-09 00:00:00 2003-12-09 00:00:00 EAI           Scheduled
362 VDCMP00006266 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-25 00:00:00 Prod. Low DEWI-5TMQ6B 2003-12-16 00:00:00 2003-12-16 00:00:00 EAI           Scheduled
363 VDCMP00006267 HWR - MW -install, test and configure middleware components 3-Normal 2003-11-25 00:00:00 Prod. Low DEWI-5TMQ93 2003-12-16 00:00:00 2003-12-16 00:00:00 EAI           Scheduled
366 VDCMP00006309 Update PEPS Delta jar file - su35e3 3-Normal 2003-12-01 00:00:00 Prod. Low     2003-12-14 00:00:00 EAI PEPS         Submitted_to_DC
367 VDCMP00006377 Connect Sun servers to Lantronix Terminal serve 3-Normal 2003-12-07 00:00:00 Prod. Low DEWI-5TZERA 2003-12-14 00:00:00 2003-12-14 00:00:00 EAI FFEL ITA       Closed_Successfully
368 VDCMP00006416 HW Refresh - Update eCB, ezAudit scripts on su35e3 3-Normal 2003-12-10 00:00:00 Prod. Low     2003-12-21 00:00:00 EAI           Submitted_to_DC
369 VDCMP00006429 Upgrade Perl on RP5470-1 2-Alert 2003-12-11 00:00:00 Prod. Low     2003-12-19 00:00:00 EAI           Submitted_to_DC
371 VDCMP00006454 Configure lan console interfaces 3-Normal 2003-12-12 00:00:00 Prod. Low DEWI-5U6GZ3 2004-01-18 00:00:00 2004-01-18 00:00:00 EAI ITA         Submitted_to_DC
372 VDCMP00006455 HWR:  Configure SAN disks - EAI Bus Prod Server  r5470-15 2-Alert 2003-12-12 00:00:00 Prod. Low DEWI-5U6M9F 2003-12-15 00:00:00 2003-12-15 00:00:00 EAI           Submitted_to_DC
373 VDCMP00006456 HWR:  Configure SAN disks - EAI Bus Prod Server r5470-16 2-Alert 2003-12-12 00:00:00 Prod. Low DEWI-5U6N3M 2003-12-15 00:00:00 2003-12-15 00:00:00 EAI           Submitted_to_DC
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