
System Tracking Chart For Certification and Accreditation

System 
Name

C&A Team 
Responsibilities

Kickoff 
Meeting Trained

Data Entry 
Completed

 Updated 
Documents 
Sent to ED

ST&E Plan  
Meeting

Draft ST&E 
completed by 
systems

ST&E 
tailored for 
system in 
EDCAS

C&A 
Packages to 
OCIO CRG Kickoff

System Owner 
Outbrief

Certifier 
Made 
Decision

System 
Accredited

Tier 4
VDC OBE 4/22/2003 5/28/2003 OBE N/A N/A N/A N/A 8/1/2003 8/15/2003 9/11/2003 9/12/2003 9/16/2003
COD 4/7/2003 4/29/2003 5/28/2003 8/12/2003 Y 8/5/2003 8/6/2003 8/19/2003 8/29/2003 8/21/2003
PEPS 4/10/2003 6/12/2003 5/28/2003 8/4/2003 Y 8/15/2003 8/19/2003 8/27/2003 8/29/2003 9/25/2003
FMS 4/8/2003 6/12/2003 5/28/2003 8/4/2003 Y 8/1/2003 8/8/2003 8/19/2003 8/29/2003 9/16/2003
CPS 4//7/2003 6/13/2003 5/28/2003 8/1/2003 Y 8/21/2003 8/22/2003 8/28/2003 8/29/2003 10/9/2003
NSLDS 4/16/2003 6/11/2003 5/28/2003 8/5/2003 Y 8/28/2003 8/25/2003 8/28/2003 8/29/2003 10/7/2003
DLCS 4/15/2003 OBE 5/28/2003 8/22/2003 Y 8/20/2003 8/22/2003 8/27/2003 8/29/2003 9/23/2003
DLSS 4/8/2003 5/6/2003 5/28/2003 8/5/2003 Y 8/8/2003 8/22/2003 8/28/2003 8/29/2003 9/24/2003
Tier 3
SAIG 5/1/2003 4/29/2003 5/28/2003 8/13/2003 Y 8/22/2003 8/22/2003 8/28/2003 8/29/2003 9/30/2003
OCTS 4/14/2003 6/20/2003 5/28/2003 7/31/2003 Y OBE 8/26/2003 8/28/2003 8/29/2003 10/1/2003
DCSS 4/15/2003 OBE 5/28/2003 8/4/2003 Y 8/25/2003 8/25/2003 8/27/2003 8/29/2003 10/7/2003
CDDTS 4/15/2003 OBE 5/28/2003 8/5/2003 Y 8/22/2003 8/25/2003 8/27/2003 8/29/2003 10/2/2003
ERMS 4/9/2003 OBE 5/28/2003 8/6/2003 Y OBE 8/26/2003 8/27/2003 8/29/2003 10/9/2003
Tier 2
IFAP OBE OBE 5/28/2003 8/7/2003 Y N/A N/A N/A 8/29/2003 9/25/2003 10/14/2003 10/30/2003 10/30/2003
ezAudit OBE OBE 5/28/2003 OBE Y N/A N/A N/A 8/1/2003 8/22/2003 8/28/2003 9/4/2003 9/24/2003
Students' 
Portal OBE OBE 8/15/2003 8/28/2003 Y N/A N/A N/A 8/29/2003 9/25/2003 10/14/2003 10/24/2003

Pre-Cert Received CAP Rq'd by CAP Rc'd # Red findings

Latest Date for 
Red 
Remediation

Status as of 
9/24/03

Status as of 
10/2/03 

Status as of 
10/8/03

Status as of 
10/15/03

Status as of 
10/22/03

Status as of 
10/29/03

Tier 4

VDC 7/15/03 8/1/03 8/10/03 11 9/12/2003
Unresolved within 
FSA N/A  for C&A

COD 8/12/03 8/15/03 8/21/03 22 9/15/2003 Completed
PEPS 8/5/03 8/11/03 8/21/03 18 10/22/2003 On track On track On track On track Completed
FMS 7/26; 8/5 8/1/03 7/31/03 16 10/15/2003 On track On track On track Completed
CPS 8/12/03 8/15/03 8/18/03 20 9/15/2003 completed
NSLDS 8/12/03 8/15/03 8/22/03 29 10/6/2003 On track On track Completed
DLCS 8/12/03 8/15/03 8/22/03 18 10/17/2003 On track On track On track On Track Completed

DLSS 8/12/03 8/15/03 8/21/03 19 9/19/2003
new due date of 
9/30/03 Completed

Tier 3
SAIG 7/22/03 8/1/03 8/18/03 16 9/22/2003 Completed
OCTS 8//5 8/8/03 8/15/03 15 8/15/2003 Completed

DCSS 8/18/03 8/21/03 8/26/03 23 10/15/2003 On track On track On track
Verify Status 
on 10/16/03

Still waiting 
for DRP Completed

CDDTS 8/12/03 8/15/03 8/20/03 12 10/10/2003 On track On track On track Completed

ERMS 8/5/03 8/11/03 9/15/03 29 10/22/2003 On track On track On track On track

Overdue, 
Mtg on 10/24 
to discuss Completed

Tier 2
IFAP 8/25/03 8/28/03 8/27/03 21 9/30/2003 Completed
ezAudit 7/15/03 7/11/03 7/18/03 13 8/15/2003 Completed 
Student 
Portal 9 9/27/2003 On track Completed
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