
ID % Compl Task Name Duration Start Finish Resource Names
1 18% Form 2000 System Enhancements 135 days Mon 10/6/03 Fri 4/9/04
2 100% Planning 11 days Mon 10/6/03 Mon 10/20/03
3 100% Conduct Kickoff Meeting 0.17 days Tue 10/7/03 Tue 10/7/03 J. Zieba,P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott

4 100% Create Draft Workplan 5 days Mon 10/6/03 Fri 10/10/03 J. Zieba

5 100% FSA Review of Draft Workplan 2 days Mon 10/13/03 Tue 10/14/03 J. Hurt

6 100% Update Plan Based on FSA Comments 3 days Wed 10/15/03 Fri 10/17/03 J. Zieba

7 100% Distribute Workplan to FSA & Integration Partner Team 1 day Mon 10/20/03 Mon 10/20/03 J. Zieba

8 100% Requirements/Analysis Phase 14 days Tue 10/7/03 Fri 10/24/03
9 100% Document Requirements for Summary Reconciliation Report 8 days Tue 10/7/03 Thu 10/16/03 J. Jamerson

10 100% Document Requirements for MR-32 Calculation Report 8 days Tue 10/7/03 Thu 10/16/03 J. Jamerson

11 100% Document Requirements for Monthly/Quarterly Form Reconfiguration 8 days Tue 10/7/03 Thu 10/16/03 K. Olszewski

12 100% Document Requirements for Monthly/Quarterly Form Reconfiguration Conversion 8 days Tue 10/7/03 Thu 10/16/03 K. Olszewski

13 100% Document Requirements for SAIG Email Notification 8 days Tue 10/7/03 Thu 10/16/03 J. Jamerson

14 100% Document Requirements for FMS AP/GL Interface Trigger Modification 8 days Tue 10/7/03 Thu 10/16/03 K. Olszewski

15 100% Document Requirements for FMS AP/GL Interface Item Number Modification 8 days Tue 10/7/03 Thu 10/16/03 K. Olszewski

16 100% Document Requirements for FP DataMart Interface Impact 8 days Tue 10/7/03 Thu 10/16/03 J. Jamerson

17 100% Requirements Checkpoint & Status Meeting 0.71 days Wed 10/15/03 Wed 10/15/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

18 100% Team Lead Review 2 days Thu 10/16/03 Fri 10/17/03 J. Zieba

19 100% FSA Review of Requirements Matrix 5 days Mon 10/20/03 Fri 10/24/03 P. Basso,S. Simmons,B. Johnson,J. Hurt

20 100% Milestone: Requirements/Analysis Phase Complete 0 days Fri 10/24/03 Fri 10/24/03

21 54% Design Phase 43 days Mon 10/20/03 Wed 12/17/03
22 92% Create Functional Design Documents 35 days Mon 10/20/03 Fri 12/5/03
23 100% Summary Reconciliation Report Functional Design 15 days Mon 10/20/03 Fri 11/7/03 J. Herrera

24 100% Existing Form 2000 Report Modifications Functional Design 15 days Mon 10/20/03 Fri 11/7/03 J. Herrera

25 100% Monthly/Quarterly Form Reconfiguration Functional Design 15 days Mon 10/20/03 Fri 11/7/03 K. Olszewski

26 100% Monthly/Quarterly Form Reconfiguration Conversion Functional Design 15 days Mon 10/20/03 Fri 11/7/03 K. Olszewski

27 100% SAIG Email Notification Interface Functional Design 15 days Mon 10/20/03 Fri 11/7/03 J. Jamerson

28 100% FMS AP/GL Interface Trigger Modification Functional Design 15 days Mon 10/20/03 Fri 11/7/03 K. Olszewski

29 100% FMS AP/GL Interface Item Number Modification Functional Design 15 days Mon 10/20/03 Fri 11/7/03 J. Jamerson

30 100% FD DataMart Interface Impact Functional Design 15 days Mon 10/20/03 Fri 11/7/03 N. Villamizar

31 100% Status Meeting 1 day Wed 10/22/03 Wed 10/22/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

32 100% Functional Design Checkpoint & Status Meeting 1 day Wed 10/29/03 Wed 10/29/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

33 100% Functional Design Checkpoint & Status Meeting 1 day Wed 11/5/03 Wed 11/5/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

34 100% Functional Design Checkpoint & Status Meeting 1 day Wed 11/12/03 Wed 11/12/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

35 100% Team Lead Review of Functional Designs 3 days Mon 11/10/03 Wed 11/12/03 J. Zieba

36 90% Document Updates Based on Review 1.5 days Thu 11/13/03 Fri 11/14/03 J. Herrera,K. Olszewski,J. Jamerson,N. Villamizar

37 100% Dependency: Form 2000 Development Instance Complete 1 day Fri 11/14/03 Fri 11/14/03 FMS Operations Team

38 100% Milestone: Functional Designs Complete 0 days Fri 11/14/03 Fri 11/14/03

39 0% Deliverable 149.1.1 Functional Design Documents & Project Workplan 0 days Fri 11/21/03 Fri 11/21/03

40 0% Client Review Cycle 11 days Fri 11/21/03 Fri 12/5/03 J. Hurt,S. Simmons,B. Johnson,P. Basso

41 9% Create Technical Design Documents 23 days Mon 11/17/03 Wed 12/17/03
42 15% Summary Reconciliation Report Technical Design 20 days Mon 11/17/03 Fri 12/12/03 J. Herrerra

43 0% Existing Form 2000 Report Modifications 20 days Mon 11/17/03 Fri 12/12/03 J. Herrerra

44 15% Monthly/Quarterly Form Reconfiguration Technical Design 20 days Mon 11/17/03 Fri 12/12/03 K. Olszewski
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45 0% Monthly/Quarterly Form Reconfiguration Conversion Technical Design 20 days Mon 11/17/03 Fri 12/12/03 K. Olszewski

46 25% SAIG Email Notification Interface Technical Design 20 days Mon 11/17/03 Fri 12/12/03 J. Jamerson

47 0% Form 2000 Monthly GL Load & Item Number Interface Technical Design 10 days Mon 12/1/03 Fri 12/12/03 A. Salvi

48 0% Status Meeting 0 days Wed 11/19/03 Wed 11/19/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

49 0% Technical Design Checkpoint & Status Meeting 0 days Wed 11/26/03 Wed 11/26/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

50 0% Technical Design Checkpoint & Status Meeting 0 days Wed 12/3/03 Wed 12/3/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

51 0% Technical Design Checkpoint & Status Meeting 0 days Wed 12/10/03 Wed 12/10/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

52 0% Technical Design Checkpoint & Status Meeting 0 days Wed 12/17/03 Wed 12/17/03 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

53 0% Team Lead Review of Technical Designs 3 days Mon 12/15/03 Wed 12/17/03 J. Zieba

54 0% Dependency: GA Review & Approval of SAIG File Layout 5 days Mon 12/1/03 Fri 12/5/03 F. Ramos,S. Simmons

55 0% Update Documents Based on Review 3 days Mon 12/15/03 Wed 12/17/03 K. Olszewski,J. Jamerson,J. Herrerra,A. Salvi

56 0% Milestone: Technical Designs Complete 0 days Wed 12/17/03 Wed 12/17/03

57 0% Build/Unit Test Phase 27 days Thu 12/18/03 Fri 1/23/04
58 0% Build 22 days Thu 12/18/03 Fri 1/16/04
59 0% Summary Reconciliation Report Code 22 days Thu 12/18/03 Fri 1/16/04 W. Nitekman

60 0% Existing Form 2000 Report Modifications Report Code 22 days Thu 12/18/03 Fri 1/16/04 W. Nitekman

61 0% Monthly/Quarterly Form Reconfiguration Code 22 days Thu 12/18/03 Fri 1/16/04 K. Olszewski

62 0% Monthly/Quarterly Form Reconfiguration Conversion Code 22 days Thu 12/18/03 Fri 1/16/04 K. Olszewski

63 0% SAIG Email Notification Interface Code 22 days Thu 12/18/03 Fri 1/16/04 A. Salvi

64 0% Form 2000 Monthly GL Load & Item Number Interface Code 22 days Thu 12/18/03 Fri 1/16/04 A. Salvi

65 0% Code Review 5 days Mon 1/12/04 Fri 1/16/04 J. Zieba,K. Olszewski

66 0% Build & Unit Test Checkpoint & Status Meeting 1 day Wed 1/7/04 Wed 1/7/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

67 0% Build & Unit Test Checkpoint & Status Meeting 1 day Wed 1/14/04 Wed 1/14/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

68 0% Update Code Based on Review 2 days Thu 1/15/04 Fri 1/16/04 W. Nitekman,K. Olszewski,A. Salvi

69 0% Unit Test 27 days Thu 12/18/03 Fri 1/23/04
70 0% Prepare Unit Test Scripts 22 days Thu 12/18/03 Fri 1/16/04
71 0% Summary Reconciliation Report Code 22 days Thu 12/18/03 Fri 1/16/04 W. Nitekman

72 0% Existing Form 2000 Report Modifications Report Code 22 days Thu 12/18/03 Fri 1/16/04 W. Nitekman

73 0% Monthly/Quarterly Form Reconfiguration Code 22 days Thu 12/18/03 Fri 1/16/04 K. Olszewski

74 0% Monthly/Quarterly Form Reconfiguration Conversion Code 22 days Thu 12/18/03 Fri 1/16/04 K. Olszewski

75 0% SAIG Email Notification Interface Code 22 days Thu 12/18/03 Fri 1/16/04 A. Salvi

76 0% Form 2000 Monthly GL Load & Item Number Interface Code 22 days Thu 12/18/03 Fri 1/16/04 A. Salvi

77 0% Team Lead Review 3 days Wed 1/14/04 Fri 1/16/04 J. Zieba,K. Olszewski

78 0% Updates Based on Review 3 days Wed 1/14/04 Fri 1/16/04 K. Olszewski,A. Salvi,W. Nitekman

79 0% Conduct Unit Test 6 days Fri 1/16/04 Fri 1/23/04
80 0% Summary Reconciliation Report Code 5 days Mon 1/19/04 Fri 1/23/04 W. Nitekman

81 0% Existing Form 2000 Report Modifications Report Code 5 days Mon 1/19/04 Fri 1/23/04 W. Nitekman

82 0% Monthly/Quarterly Form Reconfiguration Code 5 days Mon 1/19/04 Fri 1/23/04 K. Olszewski

83 0% Monthly/Quarterly Form Reconfiguration Conversion Code 5 days Mon 1/19/04 Fri 1/23/04 K. Olszewski

84 0% SAIG Email Notification Interface Code 5 days Mon 1/19/04 Fri 1/23/04 A. Salvi

85 0% Form 2000 Monthly GL Load & Item Number Interface Code 5 days Mon 1/19/04 Fri 1/23/04 K. Olszewski

86 0% Unit Test Results Checkpoint & Status Meeting 1 day Wed 1/21/04 Wed 1/21/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

87 0% Dependency: Form 2000 Test Instance Complete 1 day Fri 1/16/04 Fri 1/16/04 FMS Operations Team

88 0% Submit CR for Migration of Code from DEV to TST instance 1 day Wed 1/21/04 Wed 1/21/04 K. Olszewski
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89 0% Migrate Code to TST instance 1 day Fri 1/23/04 Fri 1/23/04 FMS Operations Team

90 0% Milestone: Build/Unit Test Complete 0 days Fri 1/23/04 Fri 1/23/04

91 4% System/Integration Testing Phase 80 days Mon 11/17/03 Fri 3/5/04
92 96% Planning 5 days Mon 11/17/03 Fri 11/21/03
93 100% Scheduling of initial test/planning dates - high level 5 days Mon 11/17/03 Fri 11/21/03 J. Jamerson

94 90% Test Scenario List Creation 5 days Mon 11/17/03 Fri 11/21/03 N. Villamizar,J. Jamerson

95 100% Review of Old Scripts 5 days Mon 11/17/03 Fri 11/21/03 N. Villamizar,J. Jamerson

96 100% Identification of new scripts needed 5 days Mon 11/17/03 Fri 11/21/03 N. Villamizar,J. Jamerson

97 90% Scheduling of specific test cycles 5 days Mon 11/17/03 Fri 11/21/03 N. Villamizar,J. Jamerson

98 0% Test Script Preparation 49 days Mon 11/24/03 Fri 1/30/04
99 0% System Test - Summary Reconciliation Report 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

100 0% System Test - Existing Form 2000 Report Modifications 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

101 0% System Test - Monthly/Quarterly Form Reconfiguration 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

102 0% System Test - Monthly/Quarterly Form Reconfiguration Conversion 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

103 0% System Test - SAIG Email Notification Interface 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

104 0% System Test - Form 2000 Monthly GL Load & Item Number Interface 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

105 0% Integration Test - Forms 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

106 0% Integration Test - FP DataMart 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

107 0% Integration Test - FMSS 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

108 0% Integration Test - LPIF 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

109 0% Integration Test - SAIG Email Notification 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

110 0% Test Data Preparation 35 days Mon 11/24/03 Fri 1/9/04 N. Villamizar,J. Jamerson,TBD

111 0% Team Lead Review 5 days Mon 1/12/04 Fri 1/16/04 J. Zieba

112 0% IV&V Review of Test Scripts 5 days Mon 1/12/04 Fri 1/16/04 P. Norton,M. Page

113 0% Updates Based on Review 5 days Mon 1/19/04 Fri 1/23/04 N. Villamizar,J. Jamerson,TBD

114 0% Testing Readiness Review Meeting 1 day Thu 1/22/04 Thu 1/22/04 P. Norton,M. Page,D. Callahan,J. Jamerson,N. Villamizar,J. Zieba

115 0% Milestone: Test Planning and Script Creation Complete 0 days Fri 1/23/04 Fri 1/23/04

116 0% Deliverable 149.1.2  Test Scenarios & Scripts 0 days Fri 1/30/04 Fri 1/30/04

117 0% System Test 15 days Mon 1/26/04 Fri 2/13/04
118 0% System Test - Summary Reconciliation Report 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

119 0% System Test - Existing Form 2000 Report Modifications 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

120 0% System Test - Monthly/Quarterly Form Reconfiguration 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

121 0% System Test - Monthly/Quarterly Form Reconfiguration Conversion 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

122 0% System Test - SAIG Email Notification Interface 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

123 0% System Test - Form 2000 Monthly GL Load & Item Number Interface 15 days Mon 1/26/04 Fri 2/13/04 N. Villamizar,J. Jamerson,TBD

124 0% Code Fixes, Retesting (ongoing) 15 days Mon 1/26/04 Fri 2/13/04 K. Olszewski,A. Salvi,W. Nitekman

125 0% IV&V Review of System Test Progress 0.75 days Mon 1/26/04 Mon 1/26/04 J. Jamerson,P.Norton,M. Page,J. Zieba

126 0% System Test Checkpoint & Status Meeting 1 day Wed 1/28/04 Wed 1/28/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

127 0% IV&V Review of System Test Progress 0.75 days Mon 2/2/04 Mon 2/2/04 J. Jamerson,P.Norton,M. Page,J. Zieba

128 0% System Test Checkpoint & Status Meeting 1 day Wed 2/4/04 Wed 2/4/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

129 0% IV&V Review of System Test Progress 0.75 days Mon 2/9/04 Mon 2/9/04 J. Jamerson,P.Norton,M. Page,J. Zieba

130 0% System Test Checkpoint & Status Meeting 1 day Wed 2/11/04 Wed 2/11/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

131 0% Integration Test 10 days Mon 2/16/04 Fri 2/27/04
132 0% Integration Test - Forms 10 days Mon 2/16/04 Fri 2/27/04 N. Villamizar,J. Jamerson,TBD
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133 0% Integration Test - FP DataMart 10 days Mon 2/16/04 Fri 2/27/04 N. Villamizar,J. Jamerson,TBD

134 0% Integration Test - FMSS 10 days Mon 2/16/04 Fri 2/27/04 N. Villamizar,J. Jamerson,TBD

135 0% Integration Test - LPIF 10 days Mon 2/16/04 Fri 2/27/04 N. Villamizar,J. Jamerson,TBD

136 0% Integration Test - SAIG Email Notification 10 days Mon 2/16/04 Fri 2/27/04 N. Villamizar,J. Jamerson,TBD

137 0% Code Fixes, Retesting (ongoing) 10 days Mon 2/16/04 Fri 2/27/04 K. Olszewski,W. Nitekman,A. Salvi

138 0% IV&V Review of Integration Test Progress 0.75 days Mon 2/16/04 Mon 2/16/04 J. Jamerson,P.Norton,M. Page,J. Zieba

139 0% Integration Test Checkpoint & Status Meeting 1 day Wed 2/18/04 Wed 2/18/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

140 0% IV&V Review of Integration Test Progress 0.75 days Mon 2/23/04 Mon 2/23/04 J. Jamerson,P.Norton,M. Page,J. Zieba

141 0% Integration Test Results Checkpoint & Status Meeting 1 day Wed 2/25/04 Wed 2/25/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

142 0% Dependency: SAIG Test Files Received from GA's Transitioning to SAIG 1 day Tue 2/24/04 Tue 2/24/04 GA Contacts TBD

143 0% User Acceptance Test 5 days Mon 3/1/04 Fri 3/5/04
144 0% UAT - Summary Reconciliation Report 5 days Mon 3/1/04 Fri 3/5/04 N. Villamizar,J. Jamerson,TBD

145 0% UAT - Existing Form 2000 Report Modifications 5 days Mon 3/1/04 Fri 3/5/04 N. Villamizar,J. Jamerson,TBD

146 0% UAT - Monthly/Quarterly Form Reconfiguration 5 days Mon 3/1/04 Fri 3/5/04 N. Villamizar,J. Jamerson,TBD

147 0% UAT - SAIG Email Notification 5 days Mon 3/1/04 Fri 3/5/04 N. Villamizar,J. Jamerson,TBD

148 0% Code Fixes, Retesting (ongoing) 5 days Mon 3/1/04 Fri 3/5/04 K. Olszewski,SWF1 TBD,SWF2 TBD

149 0% IV&V Review of User Acceptance Test Progress 0.75 days Mon 3/1/04 Mon 3/1/04 J. Jamerson,P.Norton,M. Page,J. Zieba

150 0% User Acceptance Test Checkpoint & Status Meeting 1 day Wed 3/3/04 Wed 3/3/04 P. Basso,S. Simmons,B. Johnson,J. Hurt,T. Elliott,J.Zieba,P.Norton

151 0% Milestone: System/Integration/User Acceptance Testing Phase Complete 0 days Fri 3/5/04 Fri 3/5/04

152 0% Production Readiness Review 14 days Mon 2/23/04 Fri 3/12/04
153 0% Prepare Production Readiness Review 12 days Mon 2/23/04 Tue 3/9/04 J. Zieba,J. Jamerson

154 0% Pre-PRR Meeting 0 days Tue 3/9/04 Tue 3/9/04 TBD

155 0% PRR Meeting 0 days Wed 3/10/04 Wed 3/10/04 TBD

156 0% Deliverable 149.1.3 Production Readiness Review 0 days Fri 3/12/04 Fri 3/12/04

157 0% Transition Documentation 10 days Mon 3/15/04 Fri 3/26/04
158 0% Create Monthly/Quarterly Form Reconfiguration Transition Document 10 days Mon 3/15/04 Fri 3/26/04 J. Jamerson,N. Villamizar

159 0% Create SAIG Email Notification Interface Transition Document 10 days Mon 3/15/04 Fri 3/26/04 J. Jamerson,N. Villamizar

160 0% Create Form 2000 Discoverer Reports Transition Document 10 days Mon 3/15/04 Fri 3/26/04 J. Jamerson,N. Villamizar

161 0% Implementation Phase 13 days Wed 3/24/04 Fri 4/9/04
162 0% Monthly Form 2000 Submit Deadline (Pre Form Conversion) 1 day Wed 3/24/04 Wed 3/24/04 J. Zieba,J. Hurt,S. Simmons

163 0% Monthly Form 2000 Accept Deadline for FP's (Pre Form Conversion) 1 day Wed 3/24/04 Wed 3/24/04 J. Zieba,J. Hurt,S. Simmons

164 0% Monthly/Quarterly Form 2000 Submit Deadline for GA's (Pre Form Conversion) 1 day Wed 3/24/04 Wed 3/24/04 J. Zieba,J. Hurt,S. Simmons

165 0% Monthly/Quarterly Form 2000 Accept Deadline for FP's (Pre Form Conversion) 1 day Wed 3/24/04 Wed 3/24/04 J. Zieba,J. Hurt,S. Simmons

166 0% GA Form 2000 Migration from FTP to SAIG Cutover 1 day Wed 3/24/04 Wed 3/24/04 J. Zieba,J. Hurt,S. Simmons

167 0% Submit CR to CSC 1 day Mon 3/29/04 Mon 3/29/04 J. Zieba

168 0% Conversion of Monthly/Quarterly Data to Monthly Table (Form change) 1 day Fri 4/2/04 Fri 4/2/04 FMS Operations Team

169 0% Migration of Code to Production 1 day Sun 4/4/04 Sun 4/4/04 FMS Operations Team

170 0% Production Migration Validation - Reports 4 days Mon 4/5/04 Thu 4/8/04 J. Jamerson,N. Villamizar

171 0% Production Migration Validation - Forms 4 days Mon 4/5/04 Thu 4/8/04 J. Jamerson,N. Villamizar

172 0% Production Migration Validation - Interfaces 4 days Mon 4/5/04 Thu 4/8/04 J. Jamerson,N. Villamizar

173 0% Deliverable 149.1.4 Production Migration Validation 0 days Fri 4/9/04 Fri 4/9/04
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