
Deliverables Matrix - September 2000
Deliverables Accepted in August and September, 2000
 

Channel Deliverable Name Acceptance Date Modernization Partner Owner SFA Owner
CFO 14.1.5e  3.8.4-Monthly Report 31-Aug-00 Lisa Frey/Barry Weiss Jim Lynch
CIO 09.2.2.e Release 2.0 Content Population-50 pages 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.2.2a  Release 2.0 Content Population-100 pages 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.2.2b  Release 2.0 Content Population-50 pages 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.2.2c  Release 2.0 Content Population-50 pages 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.2.2d  Release 2.0 Content Population-50 pages 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.3.2  Content Management Process Design 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 09.3.3  Interwoven Product Validation and Content Shop Processes 11-Sep-00 Greg Cornett Steve Haywald/Helene Epstein
CIO 12.1.01  Project Team Charter and Plan 11-Aug-00 Tyson Bondurant/Maria Veyon Steve Haywald/Helene Epstein
CIO 12.1.04  Storyboard for the NASFAA Conference 11-Aug-00 Tyson Bondurant/Maria Veyon Steve Haywald/Helene Epstein
CIO 12.1.07  Prototype IFAP Application 11-Aug-00 Tyson Bondurant/Maria Veyon Steve Haywald/Helene Epstein
CIO 16.1.3  JAVA Coding Standards 10-Aug-00 Dru Carlson Steve Hawald/Wayne Wright
CIO 16.1.4  Integrated Technical Architecture Organizational Operations Approach 10-Aug-00 Dru Carlson Steve Hawald/Wayne Wright
CIO 16.1.6  Software Installation/Configuration Report 10-Aug-00 Dru Carlson Steve Hawald/Wayne Wright
CIO 18.1.3  Security and Privacy Communication Plan 15-Aug-00 Mike Gibbons/Dave Gordon Steve Hawald/Wayne Wright
CIO 18.1.4  Security and Privacy Policies & Procedures 15-Aug-00 Mike Gibbons/Dave Gordon Steve Hawald/Wayne Wright
CIO 18.1.5c  Monthly Security Program Report 10-Aug-00 Mike Gibbons/Dave Gordon Steve Hawald/Wayne Wright
CIO 18.1.5d  Monthly Security Program Report 01-Sep-00 Gibbons/Gordon Steve Hawald/Wayne Wright
CIO 21.1.2  Enterprise Conceptual Logical Data Model, Version 1 28-Aug-00 Dave L. Gordon, Shyam Pai Steve Hawald/Wayne Wright
CIO 21.1.3  "Quick Hits" Decision Support Projects and Implementation Plan 28-Aug-00 Dave L. Gordon/Shyam Pai Steve Hawald/Wayne Wright
CIO 21.1.4  NSLDS Cost Analysis 07-Aug-00 Dave L. Gordon/Shyam Pai Steve Hawald/Wayne Wright
CIO 21.1.5  NSLDS Technical Architecture Analysis 28-Aug-00 Dave L. Gordon/Shyam Pai Steve Hawald/Wayne Wright
Financial Partners 10.1.2  Reengineering Options 16-Aug-00 Chris Ward Barry Morrow
Financial Partners 10.1.5b  Project Management Plan-Interim 16-Aug-00 Chris Ward Barry Morrow
Financial Partners 23.1.1  Financial Partners Modernization Services Initial Summary 16-Aug-00 Chris Ward Barry Morrow
Org Trans 07.4.1  Updated Capability Release Plan(Modernization Sequencing Plan), Version 1.2 29-Aug-00 Linh Nguyen Steve Hawald
Org Trans 07.5.1  Production and Production Support for Updated Modernization Blueprint 30-Aug-00 Linh Nguyen Steve Hawald
Org Trans 07.7.1  Annual Performance Plan Approach and Work Plan 29-Aug-00 Linh Nguyen Steve Hawald
Org Trans 07.7.2  Overview and Final Presentation of Planning Approach 29-Aug-00 Linh Nguyen Steve Hawald
Org Trans 07.7.3  Primer for SFA FY01-FY02 Performance Plan 29-Aug-00 Linh Nguyen Steve Hawald
Org Trans 30.1.1  SFA HR 90-Day Plan 21-Aug-00 Kim Morris Calvin Thomas
Org Trans 30.1.2a  Working Session Summaries 09-Aug-00 Kim Morris Calvin Thomas
Org Trans 30.1.2b  Working Session Summaries 01-Sep-00 Kim Morris Calvin Thomas
Org Trans 30.1.3a  SFA HR Modernization Plan and Implementation Strategy-Short and Mid-Term 31-Aug-00 Kim Morris Calvin Thomas
Org Trans 30.1.4a  HR Modernization Communications 21-Sep-00 Kim Morris Calvin Thomas
Org Trans 30.1.6a  Monthly Implementation Report 01-Aug-00 Kim Morris Calvin Thomas
Org Trans 30.1.6b  Monthly Implementation Report 30-Aug-00 Kim Morris Calvin Thomas
Program 08.1.1d  Program Management Services Summary 10-Aug-00 Elisabeth Schmidt Carol Seifert
Program 08.1.1e  Program Management Services Summary 08-Sep-00 Elisabeth Schmidt Carol Seifert
Program 13.a.1  Quick Response Process 25-Aug-00 Mike Swain Carol Seifert
Schools 19.1.01  COD Preferred Solution Selection Workplan 30-Aug-00 Katie Crowley/Gene Murphy Mary Haldane/Denise Merchant
Schools 19.1.04  COD Mid-Level "To-Be" Functional Requirements 28-Aug-00 Katie Crowley/Gene Murphy Mary Haldane/Denise Merchant
Schools 19.1.05  School Implementation Challenges Summary 28-Aug-00 Katie Crowley/Gene Murphy Mary Haldane/Denise Merchant
Schools 19.1.06  COD Performance Model 28-Aug-00 Katie Crowley/Gene Murphy Mary Haldane/Denise Merchant
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