
ID Channel Cost Acceptance Date

1 CFO $318,608.09 Thu 8/31/00

2 CIO $334,729.14 Mon 9/11/00

3 CIO $106,233.73 Mon 9/11/00

4 CIO $106,233.73 Mon 9/11/00

5 CIO $106,233.73 Mon 9/11/00

6 CIO $107,609.93 Mon 9/11/00

7 CIO $87,033.76 Mon 9/11/00

8 CIO $185,053.85 Mon 9/11/00

9 CIO $391,184.87 Fri 8/11/00

10 CIO $115,984.13 Fri 8/11/00

11 CIO $248,384.56 Fri 8/11/00

12 CIO $220,600.45 Thu 8/10/00

13 CIO $95,767.49 Thu 8/10/00

14 CIO $746,428.48 Thu 8/10/00

15 CIO $58,250.82 Tue 8/15/00

16 CIO $106,260.29 Tue 8/15/00

17 CIO $85,834.15 Thu 8/10/00

18 CIO $86,403.55 Fri 9/1/00

19 CIO $43,269.92 Mon 8/28/00

20 CIO $77,613.28 Mon 8/28/00

21 CIO $89,216.64 Mon 8/7/00

22 CIO $183,986.88 Mon 8/28/00

Lisa Frey/Barry Weiss

14.1.5e  3.8.4-Monthly Report

Greg Cornett

09.2.2a  Release 2.0 Content Population-100 pages

Greg Cornett

09.2.2b  Release 2.0 Content Population-50 pages

Greg Cornett

09.2.2c  Release 2.0 Content Population-50 pages

Greg Cornett

09.2.2d  Release 2.0 Content Population-50 pages

Greg Cornett

09.2.2e  Release 2.0 Content Population-50 pages

Greg Cornett

09.3.2  Content Management Process Design

Greg Cornett

09.3.3  Interwoven Product Validation and Content Shop Processes

Bondurant/Veyon

12.1.01  Project Team Charter and Plan

Bondurant/Veyon

12.1.04  Storyboard for the NASFAA Conference

Bondurant/Veyon

12.1.07  Prototype IFAP Application

Dru Carlson

16.1.3  JAVA Coding Standards

Dru Carlson

16.1.4  Integrated Technical Architecture Organizational Operations Approach

Dru Carlson

16.1.6  Software Installation/Configuration Report

Gibbons/Gordon

18.1.3  Security and Privacy Communication Plan

Gibbons/Gordon

18.1.4  Security and Privacy Policies & Procedures

Gibbons/Gordon

18.1.5c  Monthly Security Program Report

Gibbons/Gordon

18.1.5d  Monthly Security Program Report

Dave L. Gordon,Shyam Pai

21.1.2  Enterprise Conceptual Logical Data Model, Version 1

Dave L. Gordon/Shyam Pai

21.1.3  "Quick Hits" Decision Support Projects and Implementation Plan

Dave L. Gordon/Shyam Pai

21.1.4  NSLDS Cost Analysis

Dave L. Gordon/Shyam Pai

21.1.5  NSLDS Technical Architecture Analysis
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23 Financial Partners $252,414.10 Wed 8/16/00

24 Financial Partners $153,626.05 Wed 8/16/00

25 Financial Partners $259,277.91 Wed 8/16/00

26 Org Trans $111,035.10 Tue 8/29/00

27 Org Trans $50,854.80 Wed 8/30/00

28 Org Trans $14,965.88 Tue 8/29/00

29 Org Trans $13,850.70 Tue 8/29/00

30 Org Trans $17,405.30 Tue 8/29/00

31 Org Trans $21,562.24 Mon 8/21/00

32 Org Trans $21,562.24 Wed 8/9/00

33 Org Trans $21,248.79 Fri 9/1/00

34 Org Trans $10,819.87 Thu 8/31/00

35 Org Trans $33,383.34 Thu 9/21/00

36 Org Trans $29,007.26 Tue 8/1/00

37 Org Trans $29,645.18 Wed 8/30/00

38 Program $398,245.97 Thu 8/10/00

39 Program $398,245.97 Fri 9/8/00

40 Program $2,912.40 Fri 8/25/00

41 Schools $303,703.51 Wed 8/30/00

42 Schools $383,850.55 Mon 8/28/00

43 Schools $260,823.08 Mon 8/28/00

44 Schools $251,076.09 Mon 8/28/00

Chris Ward

10.1.2  Reengineering Options

Chris Ward

10.1.5b  Project Management Plan-Interim

Chris Ward

23.1.1  Financial Partners Modernization Services Initial Summary

Linh Nguyen

07.4.1  Updated Capability Release Plan(Modernization Sequencing Plan), Version 1.2

Linh Nguyen

07.5.1  Production and Production Support for Updated Modernization Blueprint

Linh Nguyen

07.7.1  Annual Performance Plan Approach and Work Plan

Linh Nguyen

07.7.2  Overview and Final Presentation of Planning Approach

Linh Nguyen

07.7.3  Primer for SFA FY01-FY02 Performance Plan

Kim Morris

30.1.1  SFA HR 90-Day Plan

Kim Morris

30.1.2a  Working Session Summaries

Kim Morris

30.1.2b  Working Session Summaries

Kim Morris

30.1.3a  SFA HR Modernization Plan and Implementation Strategy-Short and Mid-Term

Kim Morris

30.1.4a  HR Modernization Communications

Kim Morris

30.1.6a  Monthly Implementation Report

Kim Morris

30.1.6b  Monthly Implementation Report

Elisabeth Schmidt

08.1.1d  Program Management Services Summary

Elisabeth Schmidt

08.1.1e  Program Management Services Summary

Mike Swain

13.a.1  Quick Response Process

Crowley/Murphy

19.1.01  COD Preferred Solution Selection Workplan

Crowley/Murphy

19.1.04  COD Mid-Level "To-Be" Functional Requirements

Crowley/Murphy

19.1.05  School Implementation Challenges Summary

Crowley/Murphy

19.1.06  COD Performance Model
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