
ID Task Name % Complete Start
1 Phase IV PROJECT MANAGEMENT 67% Fri 2/23/01

2 FMS Phase IV Detailed Level Work Plan (Deliverable 83.1.1) 0% Fri 2/23/01

3 Phase IV Business Case and Approach 100% Thu 7/5/01

4 Develop Objectives, Scope and Risks 100% Thu 7/5/01

5 Develop Phase IV Implementation Approach 100% Thu 7/5/01

6 Review Impl Approach with Project Sponsorship 100% Mon 9/3/01

7 Governance Structure/Roles 100% Thu 8/9/01

8 Develop Project Resource Infrastructure Plan 100% Thu 8/9/01

9 Define Approach to Organizational Change 100% Thu 11/1/01

10 Develop Internal Project Communication Plan 100% Thu 11/1/01

11 Project Methodology and Deliverables 100% Thu 11/1/01

12 Determine work products to be completed 100% Thu 11/1/01

13 Develop templates for work products as needed 100% Thu 11/1/01

14 Subcontractor Management 100% Mon 7/9/01

15 Define Subcontractor Relationships 100% Mon 7/9/01

16 Manage Subcontractors 100% Mon 7/9/01

17 Project Control and Reporting 53% Mon 8/6/01

18 Develop Standard Approach 100% Mon 8/6/01

19 Develop Control and Reporting Procedures 100% Mon 8/6/01

20 Weekly Status Reports 56% Mon 8/6/01

21 Monthly Status Reports 56% Mon 8/6/01

22 Evaluate and Report Progress 56% Mon 8/6/01

23 Develop Initial Project Work Plan 100% Thu 8/23/01

24 Create a Detailed Estimate 100% Thu 8/9/01

25 Maintain/update the work plan 33% Fri 10/12/01

26 Issue Management 100% Mon 8/27/01

27 Develop Standard Approach 100% Mon 8/27/01

28 Develop Issue Management Procedures 100% Thu 8/30/01

29 Configuration Management Plan 100% Tue 7/3/01

30 Develop Standard Approach 100% Tue 7/3/01

31 Develop Configuration Management Procedures 100% Tue 1/8/02

32 Quality Assurance/Quality Control Plan 54% Sun 7/1/01

33 Quality Verification Process 54% Sun 7/1/01

34 Phase IV PROGRAMS 56% Sun 7/1/01

35 Release 4.1 96% Wed 9/26/01

36 Release 4.1 - Test Plan (Deliverable 83.1.3) 100% Mon 1/28/02

37 Release 4.1 - Production Readiness Review (Deliverable 83.1.5) 0% Thu 2/28/02

38 e-Campus Based System 96% Wed 9/26/01

39 e-CB interfaces (replacement) 96% Wed 9/26/01

40 Develop e-CB interfaces requirements 100% Wed 9/26/01

41 Requirements Review 100% Mon 10/1/01

42 Develop e-CB functional design 100% Wed 10/3/01

43 Functional Design Review 100% Wed 10/10/01
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44 Develop e-CB technical design 100% Sat 11/17/01

45 Technical Design Review 100% Sat 11/17/01

46 Determine e-CB related accounting/account mapping 100% Thu 11/1/01

47 Determine other e-CB related setup/configuration changes 100% Thu 11/1/01

48 Apply setup changes to development instance 100% Tue 10/30/01

49 e-CB interfaces Build and Unit Test 100% Wed 12/12/01

50 e-CB Test Planning 100% Sat 10/20/01

51 e-CB test preparation 100% Mon 11/12/01

52 e-CB Test Readiness Review 100% Fri 11/16/01

53 Apply setup changes to test instance 100% Mon 1/21/02

54 e-CB System/Integration Test 0% Fri 2/15/02

55 e-CB User Acceptence Test 0% Fri 2/22/02

56 e-CB packaging and PRR 0% Mon 3/4/02

57 Apply setup changes to production instance 0% Mon 3/4/02

58 e-CB Interfaces to/from FMS go-live (3/8 or 3/15 depending on code freeze req.)0% Fri 3/15/02

59 Release 4.2 61% Sun 7/1/01

60 Release 4.2 - COD Requirements Matrix (Deliverable 83.1.2) 0% Mon 1/28/02

61 Release 4.2 - Test Plan (Deliverable 83.1.3) 0% Mon 1/28/02

62 Release 4.2 - Production Readiness Review (Deliverable 83.1.6) 0% Fri 3/15/02

63 Phase IV PROGRAMS 61% Sun 7/1/01

64 Release 4.2 COD 66% Sun 7/1/01

65 COD/FMS Requirements 100% Mon 9/3/01

66 COD/FMS Interfaces Requirements 100% Mon 9/3/01

67 Requirements Review 100% Fri 10/12/01

68 COD/FMS Functional Design 97% Mon 10/15/01

69 COD Applications Extensions Design 100% Mon 10/15/01

70 COD/FMS Interfaces Functional Design 100% Mon 10/15/01

71 Design Review 67% Wed 11/21/01

72 COD/FMS Technical Design 100% Wed 10/31/01

73 Inbound Financial/Nonfinancial Interface 100% Fri 11/16/01

74 Outbound Financial/NonFinancial Interface 100% Mon 11/19/01

75 Inbound Response Interface 100% Wed 10/31/01

76 Outbound Response Interface 100% Wed 10/31/01

77 Vendor Interface 100% Mon 12/10/01

78 COD/FMS Interfaces Build and Unit Test 80% Mon 11/5/01

79 Inbound to FMS 54% Mon 12/3/01

80 COD to FMS - Financial Data 100% Mon 12/3/01

81 COD to FMS (AP) - Vendor Data 50% Mon 12/3/01

82 COD to FMS - Response File 100% Mon 12/3/01

83 PEPS to FMS AP - Vendor Data 0% Mon 12/3/01

84 GAPS to FMS - Financial Event and Error Data 27% Mon 12/3/01

85 FMSS to FMS - Financial Event Data 100% Mon 12/3/01

86 Outbound from FMS 100% Mon 11/5/01

87 FMS to COD - Financial Event Data 100% Mon 11/5/01
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88 FMS to COD - Response File 100% Mon 1/21/02

89 FMS to GAPS - Financial Data 100% Mon 11/5/01

90 FMS to FMSS - Financial Event Data 100% Mon 11/5/01

91 COD Account Mapping 95% Fri 11/2/01

92 Confirm PELL and DLO Accounting 80% Tue 11/6/01

93 Develop Item Numbers 100% Thu 11/8/01

94 Modify Account Mapping Form 100% Fri 11/2/01

95 Testing 74% Sun 7/1/01

96 Develop Test Plan 100% Mon 11/19/01

97 Develop Test Cases/ Scripts 70% Mon 12/10/01

98 IV & V  Test Scripts/ Cases 0% Mon 12/31/01

99 Migrate Code to Test Instance (INT2) 0% Mon 2/18/02

100 Conduct Test 0% Mon 2/25/02

101 EAI Interface Testing 100% Sun 7/1/01

102 Inbound to FMS 100% Sun 7/1/01

103 COD to FMS - Financial Data 100% Wed 8/1/01

104 COD to FMS (AP) - Vendor Data 100% Sun 7/1/01

105 COD to FMS - Response File 100% Mon 2/25/02

106 Outbound from FMS 100% Sun 7/1/01

107 FMS to COD - Financial Event Data 100% Sun 7/1/01

108 FMS to COD - Response File 100% Mon 11/12/01

109 Gaps Testing Phase I 0% Fri 2/8/02

110 Gaps Testing 0% Mon 2/25/02

111 Intersystem Testing 0% Sun 3/10/02

112 Pre-Production Activities 15% Mon 11/12/01

113 Code Freeze 0% Fri 3/8/02

114 Performance Readiness Review 0% Mon 3/11/02

115 Migrate Code to Production 0% Fri 3/15/02

116  Data Conversion 18% Mon 11/12/01

117 Determine data conversion requirements 100% Mon 11/12/01

118 Build programs for data conversion 0% Mon 12/3/01

119 Plan conversion 0% Tue 12/18/01

120 Obtain conversion data 0% Thu 2/21/02

121 Perform conversion 0% Tue 1/8/02

122 Set-up Activities 0% Tue 2/5/02

123 Determine user access 0% Tue 2/5/02

124 Obtain user ids 0% Mon 2/11/02

125 Item Numbers and Transaction Codes 0% Fri 2/22/02

126 Responsibility Set Up 0% Fri 2/22/02

127 COD Training 0% Mon 1/14/02

128 Training Needs Analysis 0% Mon 1/14/02

129 Training Design 0% Thu 1/24/02

130 Training Development 0% Mon 2/11/02

131 Training Material Review 0% Mon 2/18/02
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132 Training Implementation 0% Mon 2/25/02

133 Reports 55% Mon 12/17/01

134 Report Requirements 100% Mon 12/17/01

135 Report Design 100% Mon 12/17/01

136 Report Build 10% Mon 2/4/02

137 Report Test 0% Tue 2/12/02

138 Release 4.2 DLSS Interface Modifications 2% Thu 11/1/01

139 DLSS Interfaces Requirements 20% Mon 1/28/02

140 DLSS Interfaces Requirements Review 0% Fri 2/8/02

141 DLSS Interfaces Functional Design 0% Mon 2/4/02

142 Design Review 0% Thu 2/14/02

143 DLSS Interfaces Technical Design 0% Mon 2/11/02

144 DLSS Interfaces Build and Unit Test 0% Thu 11/1/01

145 Test Planning 0% Mon 2/18/02

146 DLSS Interfaces test preparation 0% Mon 2/18/02

147 Test Readiness Review 0% Fri 3/1/02

148 DLSS Interfaces System Test 0% Mon 3/11/02

149 DLSS Interface Mods packaging and PRR 0% Mon 3/25/02

150 DLSS Interface Mods go live 0% Mon 4/1/02

151 Release 4.3 18% Mon 10/29/01

152 Release 4.3 - Test Plan (Deliverable 83.1.7) 0% Mon 7/1/02

153 Release 4.3 - Production Readiness Review (Deliverable 83.1.8) 0% Thu 8/1/02

154 Accounts Receivables 18% Mon 10/29/01

155 Accounts Receivables Configuration 18% Mon 10/29/01

156 Refine AR scope and timeline 75% Mon 10/29/01

157 Define AR business process requirements by program area 100% Thu 11/1/01

158 Requirements Review Sessions 0% Tue 1/15/02

159 AR business process design 100% Mon 11/26/01

160 AR Interfaces functional design 0% Mon 2/11/02

161 AR interfaces functional design Review 0% Sun 2/24/02

162 AR interfaces technical design 0% Fri 3/1/02

163 AR interfaces Build and unit test 0% Thu 3/14/02

164 Test Planning 0% Thu 3/14/02

165 Test Readiness Review 0% Wed 3/27/02

166 AR interfaces Test 0% Wed 4/3/02

167 AR interfaces package and PRR 0% Wed 4/3/02

168 AR interfaces go live 0% Tue 4/30/02

169 AR Preliminary Configuration and Testing 80% Sat 12/1/01

170 DEPT OF EDUCATION FMSS 0% Mon 1/21/02

171 ED FMSS go-live 0% Mon 1/21/02

172 TRANSITION 0% Thu 3/15/01

173 FMS Phase IV Transition Plan (Deliverable 83.1.9) 0% Fri 4/12/02

174 FMS Phase IV Transition Report (Deliverable 83.1.11) 0% Fri 8/16/02

175 Plan Transition 0% Mon 12/10/01
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ID Task Name % Complete Start
176 Plan Approach for Management of FMS Change 0% Mon 12/10/01

177  CFO Organization / Business 0% Mon 12/10/01

178 Build Matrix of Functions/Programs for Model of CFO 0% Mon 12/10/01

179 Build Responsibility Worksheet 0% Mon 1/7/02

180 Release Checklists 0% Tue 2/19/02

181 Release Checklist - Release 4.1 0% Tue 2/19/02

182 Release Checklist - Release 4.2 0% Tue 2/19/02

183 Release Checklist - Release 4.3 0% Mon 4/1/02

184 Involve All Task Owners in Execution of Change Management Approach 0% Wed 1/2/02

185 Execute communication plan steps to build awareness and ownership 0% Wed 1/2/02

186 Transition Plan Maintenance 0% Thu 1/24/02

187 Incorporation Release 4.1 PRR Results 0% Thu 2/28/02

188 Incorporate Release 4.1 Lessons Learned 0% Thu 1/24/02

189 Incorporate Matrix of Responsibilities 0% Fri 1/25/02

190 Submit Transition Plan - Deliverable 0% Fri 4/12/02

191 Submit Transition Report - Deliverable 0% Fri 4/26/02

192 Communication 0% Thu 3/15/01

193 Plan Communications - Executive and Stakeholder 0% Thu 3/15/01

194  Support for Building Executive Sponsorship 0% Thu 3/15/01

195  Reusable Library 0% Thu 3/15/01

196 Create List/ Overview of Communiques 0% Thu 3/15/01

197 Build 'Why FMS is Here" Presentation 0% Thu 3/15/01

198 Build "Successes to Date" Presentation 0% Fri 3/23/01

199 Build Leapp/Sleapp Release Update 0% Sun 7/1/01

200 Solicit buy-in to topics for updates, by date of meeting 0% Tue 5/15/01

201 Create speaking points for Senior Leadership updates 0% Wed 5/23/01

202  Support for Building Enduser Sponsorship 0% Fri 3/15/02

203 Create Marketing Posters for CFO Spaces 0% Fri 3/15/02

204 Solicit support/assistance from SFA communication infrastructure 0% Wed 4/3/02

205 Plan Communications - Per Release 0% Thu 1/3/02

206 Release 4.1 Communication Plan 0% Thu 1/3/02

207 Design 'coming attraction' info bulletin 0% Thu 1/3/02

208 Facilitate user id distribution process communication 0% Fri 2/1/02

209 Distribute release training procedures 0% Wed 2/27/02

210 Release 4.2 Communication Plan 0% Fri 4/26/02

211 Design 'coming attraction' info bulletin 0% Fri 4/26/02

212 Facilitate user id distribution process communication 0% Fri 4/26/02

213 Distribute release training procedures 0% Thu 5/30/02

214 Release 4.3 Communication Plan 0% Wed 5/1/02

215 Design 'coming attraction' info bulletin 0% Wed 5/1/02

216 Facilitate user id distribution process communication 0% Mon 6/3/02

217 Distribute release training procedures 0% Mon 6/3/02

218 TRAINING 0% Sun 7/1/01

219 Training Support Materials (Deliverable 83.1.10) 0% Fri 7/19/02
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ID Task Name % Complete Start
220 Release Training 0% Sun 7/1/01

221 FFEL Lender Payments (Interim) 0% Fri 2/1/02

222 Business Requirements Gathering 0% Fri 2/1/02

223 As Is Process Flow Development 0% Fri 2/1/02

224 To Be Process Flow Development 0% Fri 3/1/02

225 Training Needs Analysis 0% Mon 2/4/02

226 Training Design 0% Mon 2/11/02

227 Training Development 0% Mon 2/18/02

228 Training Material Review 0% Thu 5/16/02

229 Training Implementation 0% Wed 5/1/02

230 Campus Based 0% Fri 2/1/02

231 Business Requirements Gathering 0% Fri 2/1/02

232 As Is Process Flow Development 0% Fri 2/1/02

233 To Be Process Flow Development 0% Fri 3/1/02

234 Training Needs Analysis 0% Mon 2/4/02

235 Training Design 0% Mon 2/11/02

236 Training Development 0% Mon 2/18/02

237 Training Implementation 0% Fri 3/15/02

238 COD/FMS/DLSS System balancing and reconciliation 0% Thu 10/4/01

239 COD/FMS/DLSS Sys Balancing Requirements 0% Mon 1/14/02

240 COD/FMS/DLSS Reconciliation Requirements 0% Thu 10/4/01

241 Requirements Review 0% Fri 2/1/02

242 Sys Balancing and reconciliation functional design 0% Mon 2/4/02

243 Design Review 0% Tue 2/12/02

244 COD/FMS/DLSS sys balancing and reconciliation technical design 0% Mon 2/4/02

245 Sys Balancing and reconciliation Build and Unit Test 0% Mon 2/4/02

246 Test Planning 0% Sun 3/10/02

247 Test preparation 0% Mon 2/25/02

248 Test Readiness Review 0% Mon 3/4/02

249 COD/FMS/DLSS Sys Balancing and reconciliation System Test 0% Thu 3/7/02

250 COD/FMS/DLSS Sys Balancing and reconciliation packaging and PRR 0% Mon 3/11/02

251 COD/FMS/DLSS Sys Balancing and reconcilition go live 0% Mon 3/18/02

252 Cross Program Coordination 0% Sun 7/1/01

253 TECHNICAL ARCHITECTURE DESIGN AND BUILD 8% Thu 7/5/01

254 Development Team DBA Support 0% Wed 11/7/01

255 Define and Implement Required Instances 0% Wed 11/7/01

256 Define required instances 0% Wed 11/7/01

257 Document required instances 0% Thu 11/8/01

258 Develop rollout plan for instances 0% Mon 11/12/01

259 Obtain FMS approval on required instances 0% Fri 1/25/02

260 Request support/resources from VDC 0% Fri 1/25/02

261 Build Instances 0% Wed 2/6/02

262 Development DBA Subsystem Support 0% Mon 11/12/01

263 Capacity Planning 0% Thu 7/5/01
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264 Baseline current hardware utilization 0% Thu 11/1/01

265 Forecast expected utilization requirements 0% Thu 11/1/01

266 Define growth drivers and estimates 0% Fri 12/7/01

267 Obtain approval for growth estimates 0% Thu 1/24/02

268 Develop impact on current environment 0% Wed 5/1/02

269 Determine need for alternative hardware configurations 0% Thu 7/5/01

270 Produce report of Phase IV hardware requirements 0% Mon 7/15/02

271 Identify potential hardware options 0% Wed 8/1/01

272 Recommend/prioritize additional hardware options 0% Wed 8/15/01

273 Hardware Acquisition Support (if necessary) 0% Thu 8/30/01

274 On-going Support Activities 11% Tue 10/9/01

275 Development Team DBA Support 0% Wed 11/7/01

276 Attend Development Team Meetings 0% Wed 11/7/01

277 Identify and document Interface Requirements 0% Wed 11/7/01

278 DB connection to ED/CFO Budget Allocation Table -FFEL Splitter 0% Wed 11/7/01

279 Request access to required systems and confirm approval 0% Wed 11/7/01

280 Request ports be opened and confirm 0% Wed 11/7/01

281 Maintain Required Development instances 0% Tue 11/6/01

282 Copy objects/modify instances as required 0% Wed 11/7/01

283 Maintain backups 0% Tue 11/6/01

284 CSC DBA Support (Dev/Test) 0% Wed 11/7/01

285 Coordinate required changes with CSC 0% Wed 11/7/01

286 Obtain required assistance (if any) 0% Wed 11/7/01

287 Schedule joint work efforts (if any) 0% Wed 11/7/01

288 Configuration Management 100% Thu 11/1/01

289 Review existing CM procedures 100% Thu 11/1/01

290 Provide input to refine CM procedures 100% Thu 11/15/01

291 Moniter CM process 100% Thu 11/1/01

292 Production DBA Support 11% Tue 10/9/01

293 Production DBA Support / VDC Coordination 10% Fri 11/2/01

294 Coordinate required CRs with VDC 10% Fri 11/2/01

295 Prepare CR and New Release documents 10% Fri 11/2/01

296 Obtain required approvals 10% Fri 11/2/01

297 Implement CRs and New Releases 10% Fri 11/2/01

298 Production Database Monitoring and Management 8% Thu 11/1/01

299 Develop monitoring procedures 25% Thu 11/1/01

300 Develop monitoring scripts 10% Thu 1/31/02

301 Conduct monitoring 10% Thu 11/1/01

302 Maintain logs 0% Tue 11/6/01

303 Database Tuning 18% Tue 10/9/01

304 Develop tuning procedures 100% Thu 11/1/01

305 Develop tuning scripts (if necessary) 100% Fri 12/21/01

306 Obtain FMS approval 100% Mon 1/7/02

307 Conduct tuning periodically (monthly) 10% Tue 10/9/01
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308 Maintain logs 10% Tue 10/9/01

309 Release Management 7% Thu 11/1/01

310 Coordinate New Releases and CRs with Team Leads and DBAs 0% Tue 11/6/01

311 Document New Releases (Prepare CR docs) 10% Thu 11/1/01

312 Coordinate New Releases and CRs with CSC 10% Thu 11/1/01

313 Release 4.4 Title IV Web Drawdown 0% Tue 3/26/02

314 Prepare executive decision brief 0% Tue 3/26/02

315 Executive/sponsor discussions 0% Tue 3/26/02

316 Executive decision 0% Tue 5/14/02

317 Title IV Drawdown Requirements 0% Tue 6/4/02

318 Requirements Review 0% Mon 7/1/02

319 Title IV Drawdown Functional Design 0% Mon 7/8/02

320 Design Review 0% Mon 8/5/02

321 Title IV Drawdown Technical  Design 0% Mon 8/5/02

322 Title IV Drawdown Build and Unit Test 0% Tue 9/3/02

323 Test Planning 0% Mon 8/12/02

324 Title IV drawdown test preparation 0% Tue 8/27/02

325 Test Readiness Review 0% Mon 9/23/02

326 Title IV Drawdown System Test 0% Mon 9/30/02

327 Web DD related Data Conversion 0% Mon 8/5/02

328 Determine data conversion requirements 0% Mon 8/5/02

329 Build programs for data conversion 0% Mon 9/30/02

330 Plan conversion tests 0% Mon 8/26/02

331 Obtain test conversion data 0% Mon 9/2/02

332 Perform conversion tests 0% Mon 9/16/02

333 Obtain data for conversions 0% Mon 11/18/02

334 Convert Data 0% Mon 11/18/02

335 Title IV Drawdown packaging and PRR 0% Mon 11/18/02

336 Title IV Drawdown go live 0% Mon 11/25/02

337 Release 4.5 DEBT COLLECTION SERVICE 0% Mon 12/3/01

338 Review DCS reengineering business case 0% Mon 12/3/01

339 Determine/resolve DCS reengineering/FMS scope overlaps 0% Mon 12/3/01

340 Develop joint DCS reengineering/FMS schedule 0% Mon 12/3/01

341 DCS transaction Interface from new system to FMS 0% Mon 12/3/01

342 DCS Interface to FMS Requirements 0% Mon 12/3/01

343 Requirements Review 0% Mon 12/3/01

344 DCS Interface to FMS Functional Design 0% Mon 12/3/01

345 Design Review 0% Mon 12/3/01

346 DCS Interface to FMS Technical Design 0% Mon 12/3/01

347 DCS Interface to FMS Build and Unit Test 0% Mon 12/3/01

348 Test Planning 0% Mon 12/3/01

349 Test preparation 0% Mon 12/3/01

350 Test Readiness Review 0% Mon 12/3/01

351 DCS Interface to FMS System Test 0% Mon 12/3/01
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352 Test Planning 0% Mon 12/3/01

353 Test Readiness Review 0% Mon 12/3/01

354 DCS Interface to FMS packaging and PRR 0% Mon 12/3/01

355 DCS Interface to FMS go live 0% Mon 12/3/01

356 DCS  vendor interface to FMS 0% Mon 12/3/01

357 Review phase III vendor related interfaces 0% Mon 12/3/01

358 Develop DCS vendor interface Requirements 0% Mon 12/3/01

359 Requirements Review 0% Mon 12/3/01

360 DCS vendor Interface Functional Design 0% Mon 12/3/01

361 Design Review 0% Mon 12/3/01

362 DCS vendor Interface techncial Design 0% Mon 12/3/01

363 DCS vendor interface Build 0% Mon 12/3/01

364 Test Planning 0% Mon 12/3/01

365 Test Readiness Review 0% Mon 12/3/01

366 DCS vendor interface Acceptance Test 0% Mon 12/3/01

367 DCS package and PRR 0% Mon 12/3/01

368 DCS vendor interface goes live 0% Mon 12/3/01

369 DCS FMS Reports 0% Mon 12/3/01

370 DCS FMS reports Requirements and Design 0% Mon 12/3/01

371 Requirements Review 0% Mon 12/3/01

372 DCS FMS reports design 0% Mon 12/3/01

373 Design Review 0% Mon 12/3/01

374 DCS FMS reports Build 0% Mon 12/3/01

375 Test Planning 0% Mon 12/3/01

376 Test Readiness Review 0% Mon 12/3/01

377 DCS FMS reports Test 0% Mon 12/3/01

378 DCS FMS reports package and PRR 0% Mon 12/3/01

379 DCS FMS reports go live 0% Mon 12/3/01

12/

12/

12/

12/

12/3

12/

12/

12/

12/

12/

12/

12/

12/

12/

12/

12/

12/

12/3

12/

12/

12/

12/

12/

12/

12/

12/

12/

12/

Jun Jul Aug Sep Oct Nov
Qtr 3, 2001 Qtr 4, 2001
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Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline
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