

FY02 SFA IT Portfolio (\$000)

DRAFT
As of 8/16/2001

	A	B	C	D	H	I	J	K	L	N	Q	R	S	T	U	V	
1	Initiatives & Projects									Funding Requests (\$000)			DSG/IRB Review		Funding Approval		
2	Victory ID	PBO Victory Initiatives & Modernization Projects			Business Case Tracking	19% Savings Plan Contribution As of Present Day			Target State Vision	PBO Victory Projects Original Requests	Planned FY02 Requirements	Data Source	DSG Target Date	IRB Target Date	IRB Approved		Notes:
3						FY02	FY03	FY04							Amount	Date	
4	1	Turbo FAFSA															
5			FAFSA on the Web Release 6.0							\$2,000	\$1,000	Placeholder					
6			FAFSA on the Web Release 7.0	BC-FY02-01	\$3,000	\$5,500	\$5,500	Yes				Placeholder					
7			EDExpress Reengineering									Placeholder					
8			Aid Application Reengineering	BC-FY02-02		\$5,000	\$5,000	Yes			SIS	SIS Pool				EdExpress Reengineering Included	
9	2	Common Origination & Disbursement															
10			COD Phase IV			\$874	\$2,955	Yes			SIS	SIS Pool				Does not reflect negotiated SIS savings \$\$	
11			Common School ID	BC-FY02-03				Yes	\$2,000	\$3,000	Placeholder	13-Sep-01	04-Oct-01			Need \$1.5M in FY01 or move all to FY02-03	
12	3	Financial Management System with E-Business Center															
13			FMS Phase IV	BC-FY02-04				Yes	\$5,000	\$5,000	Placeholder	23-Aug-01	06-Sep-01			Does not include salary & expenses modules or Oracle upgrade	
14			FARS Retirement		\$1,325	\$2,040	\$1,870	Yes			SIS	SIS Pool					
15			eCampus Based Program Phase II Completion			\$1,400	\$1,500	Yes	\$1,000	\$1,000	FY01 Business Case	Placeholder	23-Aug-01				
16			eCampus Based Program Phase III					Yes	\$4,000		Placeholder					Public Commitment	
17			FP Data Mart Rise 2 - Self Monitoring Tools & Oversight	BC-FY02-05				Yes	\$1,700	\$1,000	FY01 Business Case	30-Aug-01	06-Sep-01				
18			Enterprise Records Management	BC-FY02-06				Yes	\$1,500		None	20-Sep-01	04-Oct-01			Operations funding through CFO	
19			GA & Lender Modernization Enhancements	BC-FY02-07				Yes	\$1,550		Placeholder						
20			Electronic School Financial and Audits	BC-FY02-08				Yes		\$4,200	Placeholder	06-Sep-01	20-Sep-01			Potential SIS	
21	4	NSLDS Mad Dog Changes															
22			NSLDS Block Editing						\$750		OCIO Est					Operations Funds	
23			NSLDS/DCS Data/Interface Issues						\$500		OCIO Est					Operations Funds	
24			NSLDS Build Student Aid Data Mart						\$500		OCIO Est					Need to coordinate with FP Data Mart (Ops)	
25			NSLDS Reengineering Design & Specifications	BC-FY02-09				Yes	\$5,000	\$3,000	Placeholder	20-Sep-01	04-Oct-01				
26	5	Schools Portal with Single Logon															
27			Single Sign On for Schools	BC-FY02-10							Placeholder	27-Sep-01	18-Oct-01				
28			Single Sign On for Employees								Placeholder						
29			Single Sign On for Financial Partners								Placeholder						
30			Single Sign On Development				Yes	\$7,500			Placeholder						
31			Single Sign On Software					Yes	\$2,500		Placeholder					\$2.5M for single sign on software	
32			SFA Portals Roll-Out Plan	BC-FY02-11				Yes	\$400	\$400	Placeholder	13-Sep-01	04-Oct-01				
33			Schools Portal Enhancement					Yes	\$1,000		Placeholder						
34			Students Integrated Portal View	BC-FY02-12				Yes	\$2,600	\$2,600	Placeholder	30-Aug-01	20-Sep-01				
35			Financial Partners Integrated Portal View	BC-FY02-13				Yes	\$1,600	\$1,600	Placeholder						
36			Public View					Yes	\$500		Placeholder						
37			Employee View (SFA Intranet)					Yes	\$500		Placeholder						
38	6	E-Sign & P-Note															
39			eSign Master Promissory Note Phase 2	BC-FY02-14				Yes	\$1,000	\$1,000	Placeholder					Link to COD (EAI bus adaptors)???	
40	7	Consistent Answers for Customers															
41			Direct Loan eServicing		\$2,312	\$3,102	\$2,991	Yes			SIS	SIS Pool					
42			Consistent Answers for Customers Implementation		\$5,075	\$7,637	\$14,437	Yes			SIS	SIS Pool					
43			DMCS Replacement	BC-FY02-24				Yes			SIS	SIS Pool	06-Sep-01	20-Sep-01			
44			DMCS Stage 2 Reengineering	BC-FY02-25				Yes			SIS	SIS Pool					
45			Direct Loan Servicing Reengineering Stage 1 (DLSS)	BC-FY02-26		\$1,400	\$3,850	Yes			SIS	SIS Pool					
46			Integrated School Data	BC-FY02-15				Yes	\$2,000	\$500	Placeholder	20-Sep-01	04-Oct-01				
47	8	Human Resources Support Systems															
48			HR Modernization Phase 2	BC-FY02-16				Yes	\$3,400	\$3,400	Draft HR Budget	20-Sep-01	04-Oct-01				
49			SFA UI Modernization - Learning Management System	BC-FY02-17				Yes	\$2,000	\$1,200	Placeholder	23-Aug-01	06-Sep-01				
50	9	Product Support Analysis (FAFSA, DL Participation, DL e-Servicing)															
51			Product Support Analysis						\$1,000		FY01 Placemat						
52	xx	Modernization Leadership															
53			Modernization Partner Program Leadership	BC-FY02-18					\$9,000	\$9,000	FY01 Business Case	13-Sep-01					
54	xx	Enterprise Application Integration Architecture															
55			EAI Implementation-Core Adaptors	BC-FY02-19				Yes	\$3,200	\$3,200	OCIO Est	13-Sep-01	04-Oct-01				
56			ITA Release 3	BC-FY02-20				Yes	\$3,600	\$3,000	OCIO Est	13-Sep-01	04-Oct-01				
57			EAI & ITA Release 3 Software	BC-FY02-21				Yes	\$2,000	\$2,000	OCIO Est	13-Sep-01	04-Oct-01				
58			Security Architecture Implementation	BC-FY02-22				Yes	\$400	\$400	OCIO Est	13-Sep-01	04-Oct-01			Needs definition (??)	
59			Consistent Data Architecture	BC-FY02-23				Yes	\$950	\$950	OCIO Est	13-Sep-01	04-Oct-01				
60			Data Warehouse					Yes	\$200		OCIO Est						
61			Architecture Governance & Tech Policy Maintenance					Yes	\$400		Placeholder						
62			TIV WAN		\$1,251	\$2,030	\$2,030	Yes			SIS Pool						
63			Inculcate CMM/SDLC							\$840		OCIO Est				Amount???	
64	SIS	Shared in Savings Funding Pool															
65			Share in Savings Pool							\$9,000							
66																	
67	TOTALS	19% Savings Plan (Does not include additional savings not tied to modernization projects)			\$12,963	\$28,983	\$40,133								\$0		
68		FY02 Total Requested Funds							\$69,040	\$64,500					\$0		
69		FY02 MODERNIZATION BUDGET							\$64,500	\$64,500					\$64,500		
70		FY02 Fund Balance							(\$4,540)	\$0					\$64,500		
71	Note: Assumes Oracle run time licenses funded by Operations funds per J. Lynch SFA CFO (6/4/01 IRB Meeting)																