



Change History Log:

October 3, 2000
 Department Of Education
 Student Financial Assistance

In Response Reply to: 01EDU0007S

Subject: Contract # ED-99-DO-0002
 Task Order # 8 Program Management Office
 Deliverable: 8.1.4b Baseline Modernization Partner Procurement Plan

Enclosed is the Baseline Modernization Partner Procurement Plan. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

<i>Deliverable 8.1.4b Baseline Modernization Partner Procurement Plan</i>					
Suggested Changes/Comments	Page	Author	Date	Change Made Y/N	Comment
Add metrics to capture TOP Forwarded to Business by COTR	Graphs	Carol Seifert	9/18/00	Y	
Add metrics to capture Requisition Approved	Graphs	Carol Seifert	9/18/00	Y	
Update data in graphs as discussed on 9/18/00	Graphs	Carol Seifert	9/18/00	Y	
Include newly identified metrics in the Procurement Plan document	2, 3	Carol Seifert	9/18/00	Y	
Microsoft Project Procurement Plan line items should reflect the Integrated Sequencing Plan and should differentiate between Planned and Actual dates	ATT A	Carol Seifert	9/18/00	Y	