



Change History Log:

November 29, 2000
Department of Education
Student Financial Assistance
Carol Seifert
Contracts Office Technical Representative

In Response Reply to: 01EDU0150S

Subject: Contract # ED-99-DO-0002
Task Order # 08-Program Management Office (PMO) rev 1
Deliverable 8.1.3: Integrated Modernization Program Sequencing Plan

Dear Ms. Seifert:

Enclosed is the Integrated Modernization Program Sequencing Plan that is required by the subject task order. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

<i>Deliverable 8.1.3: Integrated Modernization Program Sequencing Plan</i>					
Suggested Changes/Comments	Page	Author	Date	Change Made Y/N	Comment
Include updated Target State Vision graphic based on changes made to Target State Vision deliverable.	5	Carol Seifert	11.22.00	Y	Update made to ensure Integrated Sequencing Plan is appropriately linked to the Target State Vision.