

**Change History Log:**

July 11, 2000  
Department Of Education  
Student Financial Assistance

**In Response Reply to: 00EDU0083S**

Subject: Contract # ED-99-DO-0002  
Task Order # 8 Program Management Office  
Deliverable: 8.1.4a Draft Modernization Partner Procurement Plan

Enclosed is the Final Draft Modernization Partner Procurement Plan. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

<i><b>Deliverable 8.1.4a Draft Modernization Partner Procurement Plan</b></i>					
<b>Suggested Changes/Comments</b>	<b>Page</b>	<b>Author</b>	<b>Date</b>	<b>Change Made Y/N</b>	<b>Comment</b>
Add "outcomes" to the Statement of Objectives requirements	1, 3	Carol Seifert	7/6/00	Y	
Update Key Milestones to reflect our discussion on 7/6/00	2	Carol Seifert	7/6/00	Y	
Update Key Dependencies and Metrics to reflect our discussion on 7/6/00	2	Carol Seifert	7/6/00	Y	
Add assumption "Key stakeholders or sponsor are responsible for obtaining project approval from the IRB" to Key Assumptions	3	Carol Seifert	7/6/00	Y	
Change last assumption to read "No work is initiated or performed by the Modernization Partner prior to receiving authorization to proceed from the CO."	3	Carol Seifert	7/6/00	Y	
Rework the Procurement Plan schedule to reflect milestone dates at a more detailed level. Provide sample using two task orders. The complete Procurement Plan schedule will be delivered as part of the Final Procurement Plan deliverable.	Att A	Carol Seifert	7/6/00	Y	