

SFA Modernization Partner Project
LEGACY CONTRACT TRANSITION PLAN
Debt Collection Services (DCS)
Executive Summary

Recommendation

The contracts with 17 Debt Collection Agencies are to expire September 30, 2001. SFA plans to reduce the number of Agencies from 17 to 13 or less. It is recommended that SFA use the GSA Financial Advisory Schedules (5.6 Services – SINS) in the next Acquisition Cycle.

Planning for the next contract award has already begun by the DCS staff, including negotiations with GSA. DCS contracts should be awarded for 1 year plus 3 option years. SFA and the Modernization Partner should determine the effects of the Modernization Plan rearchitecture on these contracts, if any, and assure that all functionality under these contracts is incorporated somewhere in the new architecture. If the new architecture is not complete within 18 months of the end of these contracts, new procurement planning should be started at that time.