

**SFA Modernization Partner Project**  
**LEGACY CONTRACT TRANSITION PLAN**  
Document Receipt and Control Center (DRCC)  
Executive Summary

The DRCC contract was competed in a “Full and Open” competition. Performance Based Contract was awarded to Friday Systems for 1 year with 3 (1-year) options.

Since the DRCC contract was just awarded for 1 year plus 3 option years, no procurement action is necessary immediately. SFA and the Modernization Partner should determine the effects of the Modernization Plan reengineering and resultant new architecture on this contract, if any, and assure that all functionality under this contract is incorporated somewhere in the new architecture. The procurement planning for the DRCC functionality either for a new contract awarded pursuant to the new architecture or independent of the new architecture, must begin no later than 18 months before the new contract, whatever its form, is to be put into place.