

Legacy Contracts Transition Plan

ID	Task Name	Annual Cost	Expiration Date	Duration	Start	2000						
						Jan	Feb	Mar	Apr	May	Jun	Jul
1												
2	Federal Family Education Loans (FFEL)	\$25,000,000.00	Sept. 30, 2000	162 days	Thu 2/17/00							
3	Prepare Procurement Plan	\$0.00		13 days	Thu 2/17/00	2/17 2/29						
4	Prepare Performance Based Documentation	\$0.00		15 days	Wed 3/1/00							
5	Performance Measures	\$0.00		15 days	Wed 3/1/00	3/1 3/15						
6	Surveillance Plan	\$0.00		15 days	Wed 3/1/00	3/1 3/15						
7	Deduct Analysis	\$0.00		15 days	Wed 3/1/00	3/1 3/15						
8	Prepare Performance Based Statement of Objectives	\$0.00		16 days	Thu 3/16/00	3/16 3/31						
9	Prepare Budget Justification	\$0.00		16 days	Thu 3/16/00	3/16 3/31						
10	Issue RFP/Receive Proposals	\$0.00		45 days	Sat 4/1/00	4/1 5/17						
11	Evaluate Proposal	\$0.00		30 days	Thu 5/18/00	5/18 6/16						
12	Negotiate	\$0.00		24 days	Sat 6/17/00	6/17 7/10						
13	Award Contract	\$0.00		19 days	Tue 7/11/00	7/11						

Project: All Contracts Date: Tue 7/18/00	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress			
	Summary		Split			