

Summary for Deliverable 5.2.1: Integrated Product Team/Aid Awareness Charter(s)

Deliverable 5.2.1	Summary	Results
<p>The completion of the beginning draft charter established in Phase I so that the teams implementing the goals outlined on the process maps are clear about their purpose, goals, boundary conditions, decision-making methods, accountabilities, roles, performance metrics, and timeframe.</p>	<ul style="list-style-type: none"> ▫ These documents will serve as “living documents” over the course of the initiative, and will be a touchstone for the teams to manage their own progress and success against clear results and goals. ▫ This is also for sponsors who are ultimately accountable for the output of the teams to monitor progress, reward accomplishment, and integrate positive outcomes back into the larger organization. 	<ul style="list-style-type: none"> ▫ Complete charters created on-time, that will serve as the measurement tool over the course of the project both for qualitative and quantitative team results. ▫ <i>Student Aid Awareness IPT Charter (complete)</i> ▫ <i>Outreach Partnership Charter (complete)</i> ▫ <i>Workshop outreach Sub-Team Charter (complete)</i> ▫ <i>Puerto Rico Partnership Charter (complete)</i> ▫ <i>Special Needs Sub-Team Charter (complete)</i> ▫ <i>Accessibility Sub-Team Charter (complete)</i> ▫ <i>Student Profile Sub-Team (complete)</i>