Summary for Deliverable 5.2.2: Integrated Product Team/Aid Awareness Detailed Process

Deliverable 5.2.2	Summary	Results
Complete process road maps for additional 9/2000 goals that were outlined in Phase I. These maps will be clearly linked to the charters, and represent the results, stakeholders, meetings, resources, and time required to achieve each phase of the effort in support of 9/2000 goals. The process roadmaps will be linked with each other, and with other SFA Student Channel goals to create a clear picture of each piece of the project, the interface, and the linkages between resources and stakeholders to achieve success.	The final product – a fully detailed resource, stakeholder, phased, and involvement plan with specific results/deliverables to be achieved by specific people at specific points in the process. The completed map(s) will yield maximum buy-in by stakeholders, and clear commitment/ involvement relative to specific results in order to work toward a successful implementation by 9/2000.	□ All process maps linked, delivered on-time, with clear results, strategies, and resource utilization outlined so that the organization can successfully implement all of the 9/2000 goals. □ Student Aid Awareness IPT Process Map (complete) □ Special Needs Sub-Team Process Map (complete) □ Outreach Partnership Sub-Team Process Map (complete) □ PR Partnership Sub-Team Process Map (complete) □ Student Profile Sub-Team (draft complete)