

Summary for Deliverable 5.2.3: Team Launch

Deliverable 5.2.3	Summary	Results
<ul style="list-style-type: none"> □ The objective of this deliverable is for team members to be enrolled, to understand the deliverables required for 9/2000, and to develop buy-in to the process road map(s) and charter(s). 	<ul style="list-style-type: none"> □ This process will ensure that everyone knows his/her role in the project and on each respective team, as well as be prepared to participate effectively on the implementation teams for 9/2000 goals. □ The teams are set-up for success, understand their roles and are implementing the first phases of the process road maps. 	<ul style="list-style-type: none"> □ The Team launch took place in two parts – March 23rd and April 3rd . <ul style="list-style-type: none"> □ March 23rd was a session which brought all the teams together. They learned chartering and broke out into sub groups to review, and add content to the charters so they would own them. □ April 3rd was a session to review the charters, attend a learning session on process mapping so that they could assess the process maps, upgrade the process maps, and own them. □ The launch is complete with team leaders having scheduled regular meetings, and convening the teams on the implementation of the process maps. (deliverable complete)