

SFA Modernization Partner Project
LEGACY CONTRACT
TRANSITION PLAN
Title IV Wide Area Network (TIV-WAN)



Part 3
Recommendation and Timetable
For Transition Plan for TIV-WAN

Recommendation:

SFA and the Modernization Partner should determine the effects of the Modernization Plan reengineering and resultant new architecture on this contract, if any, and assure that all functionality under this contract is incorporated somewhere in the new architecture. The procurement planning for the TIV-WAN functionality either for a new contract awarded pursuant to the new architecture or independent of the new architecture, must begin no later than 18 months before the new contract, whatever its form, is to be put into place.

NOTE - While the implementation of the initiatives identified by the Modernization Partner would have a significant effect on TIV-WAN, the overriding factor effecting TIV-WAN in the future is its conversion to a web-based system.

Since the TIV-WAN contract expires on September 30, 2001, procurement planning must begin immediately.