



**Department of Education
Student Financial Assistance
Modernization Program**

Task Order 2 - PMO/Enterprise Engineering/Partner Management/DLSR




**Department of Education
Student Financial Assistance
Modernization Program**

Task Order 2 - PMO/Enterprise Engineering/Partner Management/DLSR



**Department of Education
Student Financial Assistance
Modernization Program**

Task Order 2 - PMO/Enterprise Engineering/Partner Management/DLSR



**Department of Education
Student Financial Assistance
Modernization Program**

Task Order 2 - PMO/Enterprise Engineering/Partner Management/DLSR

| ID | Task Name | | | | | 2000 | | | | | | | | | | | | 2001 | | |
|----|---|--------------------|-----|-----|-----|--------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|
| | | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
| 79 | Submit Deliverable - Reengineering Options | | | | | ◆ 1/31 | | | | | | | | | | | | | | |
| 80 | Develop High Level Business Case | ◀────────────────▶ | | | | | | | | | | | | | | | | | | |
| 81 | Develop High Level Business Case | ■ | | | | | | | | | | | | | | | | | | |
| 82 | Submit Deliverable - High Level Business Case | | | | | ◆ 2/15 | | | | | | | | | | | | | | |