

Department of Education - Student Financial Assistance Modernization Program - Financial Management Systems

ID	Task Name	Start Date	End Date	% Complete	October	November	December	January	February	March	April	May	June	July	August	September
1	Initiate/Begin Project	Mon 10/25/99	Tue 11/2/99	70%												
2	Develop project approach	Tue 11/2/99	Tue 11/2/99	0%												
3	Develop project plan	Mon 11/1/99	Tue 11/2/99	32%												
4	Assemble project team	Mon 10/25/99	Mon 10/25/99	100%												
5	Execute presentation preparation	Mon 10/25/99	Thu 10/28/99	100%												
6	Kickoff meeting	Fri 10/29/99	Fri 10/29/99	100%												
7	Prepare for work sessions	Fri 10/29/99	Tue 11/2/99	54%												
8	Establish project library/repository	Wed 10/27/99	Tue 11/2/99	73%												
9																
10	Validate Concept of Operations	Thu 11/4/99	Fri 12/3/99	0%												
11	TO BE Documentation - Core Group (process, te	Thu 11/4/99	Fri 11/19/99	0%												
23																
24	AS IS Documentation - User group (process, tec	Thu 11/11/99	Fri 11/19/99	0%												
31																
32	Concept of Operations Preparation	Mon 11/15/99	Fri 12/3/99	0%												
36																
37	Develop Financial Management System Design	Mon 12/6/99	Mon 2/28/00	0%												
84																
86																
87	Develop Implementation Plan	Mon 10/18/99	Fri 4/7/00	0%												
95																
96	Program and Project Management	Mon 10/25/99	Fri 4/14/00	0%												

Project: OSFA_STDY
Date: Thu 6/29/00

Task		Summary		Rolled Up Progress		Split	
Progress		Rolled Up Task		External Tasks		Rolled Up Split	
Milestone		Rolled Up Milestone		Project Summary			