## **Team Charter**

## **Initiative: Contract Management**

Team Lead:	Anna Allen	
Team Members	Core Members	Part time/Advisors
	George Allen	Patrick Bradfield
	Angela Baker-Roca	Janet Scott
	Shirley Wheeler	John Gaeta
	Sandra Simmons	
	Brenda Jefferson	
	Ellen Mason	

## **Initiative Mission:**

To assess current environment, identify reengineering options, select reengineering solutions, and develop conceptual design/business case using existing functional area expertise and industry best practices.

Goals	Key Success Indicators	
Reengineer processes and technology to be more	Reduced contract management discrepancies	
efficient and cost effective.	and improved customer satisfaction rating.	
Provide communication to team members and	Critical impacted audiences are aware of	
other members of the channels to keep all	initiative outcomes and how they are	
parties informed of accomplishments and issues.	impacted.	
Develop and implement new processes and	Employees and systems are performing	
work procedures.	reengineered processes.	
Identify best in business practices and	Reduced contract management discrepancies	
technology.	and improved customer satisfaction rating.	

Initiative Milestones/Deliverables	Target Completion Date	Responsible Party
Current Environment	May 29, 2000	Anna Allen, Deb Malone
Reengineering Options	June 30, 2000	Anna Allen, Deb Malone
Conceptual Design/Business Case	July 25, 2000	Anna Allen, Chris Ward

In-Project Scope	Out of Project Scope

## **Team Charter**