

EXTERNAL COMMUNICATIONS

Vehicle	Responsible	Sender	Message/Purpose	Audience	Timing/ Frequency
Schools Channel Portal Involvement Sessions <ul style="list-style-type: none"> • Alpha groups – 5 members • Beta groups – 200 members 	Colleen Miller Sandi Foy McCabe Supported by Modernization Partner (AC, KPMG, Exolve)	Schools Portal Channel Leads (from Schools Channel) Colleen Miller Mary Haldane Supported by Modernization Partner	<ul style="list-style-type: none"> • Obtain further definition for School Portal requirements • Gather feedback on the Concept Demo and R1.0 Working Prototype • Usability testing for R1.0 Working Prototype • Manage expectations for the School Portal R1.0 Working Prototype • Build advocates for the Schools portal within the school financial aid community 	<ul style="list-style-type: none"> • Focus group members – ideally a cross-section of roles from the Schools financial aid community including: <ul style="list-style-type: none"> • Financial Aid Officers 	1. Requirements Definition – April and May 2. Concept Validation – May 3. Usability – June 4. R1.0 Testing and Validation – June Number of sessions and location TBD
Schools Channel Focus Group Sessions	Dave Marr Gary Garoffolo Michael Logsdon	Kay Jacks	<ul style="list-style-type: none"> • General focus groups around Common Aid Origination and Disbursement and Portals • Build awareness and manage expectations for COD and Portals and gather requirements for future releases 	<ul style="list-style-type: none"> • 5 regions – TBD (detail to be mapped out by Gary Garoffolo) 	TBD
Schools Channel Portal Vision	Michael Logsdon	<ul style="list-style-type: none"> • Kay Jacks • Schools Channel Senior Managers 	<ul style="list-style-type: none"> • Used to provide consistent messages to all schools financial aid community members • Build awareness and manage expectations for Schools Portal R1.0 prototype 	School financial aid community members	As needed
Product Launch Announcements <ul style="list-style-type: none"> • NASFAA Website • Flyer enclosed with conference materials 	Colleen Miller Michael Logsdon	Schools Portal Channel Leads (from Schools Channel) Colleen Miller Mary Haldane Supported by Modernization Partner	<ul style="list-style-type: none"> • Build awareness and excitement for the Schools Channel Portal R1.0 Working Prototype • Manage expectations for the School Portal R1.0 Working Prototype 	NASFAA conference attendees	Mid-June (prior to NASFAA conference)

Vehicle	Responsible	Sender	Message/Purpose	Audience	Timing/ Frequency
NASFAA Conference Materials	Colleen Miller Michael Logsdon	Kay Jacks	<ul style="list-style-type: none"> • Unveil the Schools Portal R1.0 Working Prototype at the NASFAA conference • Communicate timeframe and functionality of future releases of the Schools Portal to manage expectations • Receive feedback/ideas regarding the Schools Channel Portal 	NASFAA conference attendees	July 9th

INTERNAL COMMUNICATIONS

Vehicle	Responsible	Sender	Message/Purpose	Audience/ Receivers	Frequency
Schools Channel Portal Information Gathering <ul style="list-style-type: none"> • Meetings • Conference Calls • Interviews 	Colleen Miller	Schools Portal Channel Leads (from Schools Channel) Colleen Miller Supported by Modernization Partner	<ul style="list-style-type: none"> • Obtain further definition for School Portal requirements • Gather feedback on the Concept Demo and R1.0 Working Prototype • Build awareness, understanding and excitement for the Schools Channel Portal R1.0 Working Prototype 	A mix of SFA employees from the Schools Channel who are subject matter experts ensuring involvement from: <ul style="list-style-type: none"> • Different functions • Different regions • Different grade levels 	As needed
Management Council/Greg Woods Updates	Colleen Miller Sandi Foy McCabe	<ul style="list-style-type: none"> • Kay Jacks • Helene Epstein 	<ul style="list-style-type: none"> • Communicate progress of project • Communicate next steps of project • Raise issues to management 	Greg Woods Management Council	Every other week at a minimum
Weekly Status Report (Status at a Glance)	Colleen Miller Sandi Foy McCabe	Schools Channel Portal Leads <ul style="list-style-type: none"> • Sandi Foy McCabe • Colleen Miller 	<ul style="list-style-type: none"> • Communicate progress of project • Communicate next steps of project • Raise issues to management 	Project Sponsors <ul style="list-style-type: none"> • Kay Jacks • Helene Epstein 	Weekly
Monthly Project Update <ul style="list-style-type: none"> • E-mail or other means of communications 	Colleen Miller Sandi Foy McCabe Michael Logsdon	<ul style="list-style-type: none"> • Kay Jacks • Schools Channel Managers • Karen Freeman 	<ul style="list-style-type: none"> • Build awareness of the timeframe and scope of the Schools Portal <i>within</i> SFA 	Schools Channel employees	Monthly
Inside SFA Newsletter	Colleen Miller Michael Logsdon	Karen Freeman	<ul style="list-style-type: none"> • Announce product launch at NASFAA conference (success story) 	SFA employees	July 10 th
SFA Intranet or existing Schools Channel Web Sites	Colleen Miller Michael Logsdon	Intranet or web site 'owners'	<ul style="list-style-type: none"> • Build awareness of the timeframe and scope of the Schools Portal • Provide routine updates on the progress of the project 	SFA employees	As needed