

Portal Status Report --	July				
Task	Month	Activity	End Date	Status	Ref.
Facilitate communication with Users Group	July	Keep users apprised of Portal developments.	Ongoing	Ongoing	
Support Schools Channel GM in preparation for NASFAA Portal Presentation & Users Group interaction	July	Assist with the development of "Storyboard". Work closely with Design Group to facilitate changes to Portal based on GMs input.	7/9/2000	Completed	NASFAA Storyboard. URL..http://nmgprod1.edge-technologies.com/projects/sfa/beta1/
	July				
Facilitate GMs NASFAA Presentation	July	Assist with Portal Navigation during NASFAA Presentation	7/9/2000	Completed	GM Presentation. URL..http://nmgprod1.edge-technologies.com/projects/sfa/beta1/
Support Users Group Session on site at NASFAA	July	Set up meeting, and navigate Portal. Collect comments from Users, and SFA Staff Present.	7/10/2000		Notes from Users Session
	July				
Support Schools Channel by providing demonstrations of Portal at NASFAA.	July	Speak to Financial Aid Administrators and conduct "walkthrough" of Portal in SFA Exhibit Area at NASFAA.	7/10/2000	Completed	
Meet with Portal/IFAP CIO IPT	July	Continue to address action items and issues related to Portal design and functionality.	Ongoing	Ongoing	CIO Reports

Portal Status Report --		July			
Task	Month	Activity	End Date	Status	Ref.
	July				
Meet with Content Management Group	July	Continue to address content management issues related to Interwoven training and deployment.	Ongoing	Ongoing	CIO Reports
Support Presentations made by GM and Staff	July	Facilitate visual and text presentations made by Schools Channel Staff	Ongoing	Ongoing	Sample Presentations
Support Migration and Testing Teams Initiative	July	Meet regularly with Migration & Testing Team to address issues and action items related to VDC and systems testing.	Ongoing	Ongoing	CIO Reports