

Migration to VDC

ID		Task Name	Deliverable
1		<b>Migration to VDC</b>	
2		Migrate Portal & IFAP application to VDC	

Migration to VDC

Duration	Start	Finish	Predecessors	Resource Names
<b>4 days</b>	<b>Tue 8/22/00</b>	<b>Fri 8/25/00</b>		
4 days	Tue 8/22/00	Fri 8/25/00		AC,Beacon,Exolve,Er