



February 28, 2001  
Department of Education  
Student Financial Assistance  
Carol Seifert  
Contracts Office Technical Representative

**In Response Reply to: 01EDU0314S**

Subject: Contract # ED-99-DO-0002  
Task Order # 19 Common Origination and Disbursement (COD) Phase II  
Deliverable 19.1.10 COD Implementation Status Report

Dear Ms. Seifert:

Enclosed is the Implementation Status Report that is required by the subject task order. The objective of this deliverable is to document status of the initial COD implementation activities. This summary documents the status of detailed planning, project kick-off activities, and finalizing partnering details with selected vendor activities which are being executed as part of the COD implementation.

According to our agreement, SFA has until March 14, 2001 to review the deliverable and provide comments or questions to the Modernization Partner. All comments and questions should be directed to Gene Murphy at [gene.f.murphy@accenture.com](mailto:gene.f.murphy@accenture.com), with copies to [arnold.shaver@accenture.com](mailto:arnold.shaver@accenture.com), [danyiele.f.peterson@accenture.com](mailto:danyiele.f.peterson@accenture.com) and [rachel.deloach@accenture.com](mailto:rachel.deloach@accenture.com), between now and close of business on March 14, 2001. Comments and questions are the responsibility of the individuals on the distribution list below.

ACCENTURE, LLP

---

cc: Janet Scott  
John Reeves  
Steve Hawald  
Kay Jacks  
Jim Lynch  
Jennifer Douglas  
Mary Haldane  
David Marr  
Steve Shane