

C&A Kickoff Meeting OCTS

Agenda

June 20, 2003

- 1) Certification and Accreditation Overview
 - Completed initial kickoff with SSOs
 - Currently finalizing C&A requirements and test procedures
 - Establishing projects and user accounts in EDCAS
- 2) EDCAS Tool Training
 - OCTS data entry staff attended (Corwin)
 - Questions remaining from the training?
- 3) System Boundary – Review of worksheet
 - System interconnections – Review four quadrants
- 4) System component identification and log (Review of worksheet)
 - Role of the VDC in the C&A process
 - OCTS responsible for application and data, not hardware, facility or network infrastructure residing at VDC.