

# **C&A Kickoff Meeting Student Aid Internet Gateway**

## **Agenda**

**April 29, 2003**

**1) Certification and Accreditation Overview**

- Completed initial kickoff with SSOs
- Currently reviewing C&A requirements and test procedures
- Establishing projects and user accounts in EDCAS

**2) EDCAS Tool Training**

- SAIG C&A team Roles and Responsibilities
- Three (3) sessions in May hosted by Telos for Data Entry only
- Users trained in functionality in tool, not general C&A

**3) System Boundary – Review of worksheet**

- System interconnections

**4) System component identification and log (Review of worksheet)**

- Role of the VDC in the C&A process
- SAIG responsible for application and data, not hardware, facility or network infrastructure.