

Integration Partner Integration Leadership Support Achievement Report (Deliverable 151.1.1g) June 2004

Executive Summary

Integration Partner supports FSA's leadership and the actions required to drive the development of FSA's integration program. This report summarizes the internal and external activities for Integration Partner Leadership for the month of June which supports the development of integration projects and initiatives.

Integration Partner Leadership continues to provide thought leadership, oversight, and input into its current integration projects. The COD restructuring effort successfully concluded. No major program or task order issues have been encountered.

Overall Value Delivered

Integration Leadership Support – FSA

Integration Partner leadership provides FSA leadership and program managers with key leadership oversight, enterprise focus, and strategic direction needed to fulfill the goals of FSA's organization and its integration program.

During the month of June, Integration Partner and FSA leadership continued to meet on a regular basis, yielding the following key outcomes:

- Successful completion of the COD restructuring effort.
- Continuous work to shape, modify, and approve the multiple Integration Partner task orders.
- Continuous management of task order delivery and outcomes.
- Assistance with FSA's FY05 budget planning/requests as needed by task order.

Integration Leadership Support – Integration Partner

Integration Partner leadership provides the Integration Partner project managers and business and technical architects with key leadership oversight, enterprise focus, and strategic direction needed to fulfill the goals of FSA's integration program. This direction enables broader system integration across the FSA enterprise. The Integration Partner leadership team also facilitates the alignment of Integration Partner task orders and initiatives with the business and performance objectives of FSA's organization.

Integration Partner leadership provided direction and oversight to the program during the month of June through the following key activities:

- Continued to provide program awareness and communication across key integration initiatives.
- Continued to provide guidance and direction to Integration Partner teams to ensure overall program goals are achieved.
- Continued task order alignment.