

VIII. Appendix: DELIVERABLES IN REVIEW OVER 30 DAYS

as of: 12/8/00

Task Order Name		Deliv ID	Deliverable Name	Due Date	Actual Delivery Date	SFA Response Date	Price	Mod Partner Owner
SFA Owner:		<i>Anne Teresa</i>						
SFA Sponsor:		<i>Anne Teresa</i>						
TO 31-SFA Front-to-Back Training Design		31.1.5	Training Development Status Reports	10/31/00	10/5/00	10/19/00	\$81,888.40	Kim Morris
Total Value: \$81,888.40								
SFA Owner:		<i>Mary Haldane</i>						
SFA Sponsor:		<i>Kay Jacks</i>						
TO 19-COD Solution Selection and Design Phase II		19.1.08	Pilot School Participation Approach	9/28/00	9/28/00	10/12/00	\$336,195.57	Crowley/Murphy
TO 19-COD Solution Selection and Design Phase II		19.2.2	Portal Roll-Out Communication Plan	10/26/00	10/13/00	10/27/00	\$0.00	Crowley/Murphy
Total Value: \$336,195.57								