



Change History Log:

October 23, 2000

Department Of Education

Student Financial Assistance

In Response Reply to: 01EDU0028S

Subject: Contract # ED-99-DO-0002

Task Order # 38 Program Management Office

Deliverable: 38.1.2.a Modernization Partner Procurement Plan

Enclosed is the Modernization Partner Procurement Plan. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

<i>Deliverable 8.1.4b Baseline Modernization Partner Procurement Plan</i>					
Suggested Changes/Comments	Page	Author	Date	Change Made Y/N	Comment
TO 13 WO #4: - TOP reviewed 9/15/00 - TOP Awarded 9/20/00	2	Carol Seifert	10/18/00	Y	
TO 13 WO # 6: - SO Approved 9/11/00 - TOP Reviewed 9/28/00 - TO awarded 9/28/00	2	Carol Seifert	10/18/00	Y	
TO Mod 14, Mod 2 - Change the name from TO Mod 14 (Mod 1) to TO 14 (Mod 2) - TOP Submitted 9/11/00 - TOP Sent to Business 9/11/00 - TOP Reviewed 9/22/00 - TO Awarded 9/29/00	4	Carol Seifert	10/18/00	Y	
TO 25 - TOP Submitted 9/7/00 - TOP Sent to Business 9/7/00 - TOP Reviewed 9/18/00 - TO Awarded 9/27/00	1	Carol Seifert	10/18/00	Y	
TO 35 - TOP Sent to Business 9/5/00	4	Carol Seifert	10/18/00	Y	