## Front 2 Back Pilot Plan

Task	Details	Action Items
Pilot Locations & Dates	Washington, D.C. – April 2, 2001 (Travel to Chicago & set up – April 3, 2001) Chicago – April 4, 2001	<ul> <li>Pat will work with Carolyn Craddock to ensure that the space in Portals is ready in time and arrange for catering and AV</li> <li>Pat will locate inexpensive space in Chicago and arrange</li> </ul>
Audience	Total of 25-30 participants in each class  Washington, D.C. – ½ SFA & ½ OP  Chicago – Preferably ½ SFA & ½ OP	<ul> <li>for catering and AV</li> <li>Pat will identify preferred audience members to ensure a diverse group and Sarah will review the list</li> <li>Pat and Sarah will also determine the back up list</li> <li>Sarah will work with the audience members and their managers to ensure availability</li> </ul>
	Diverse group preferred (levels, financial aid experience, years at SFA, ethnicity, SFA unit)	<ul> <li>Laura will include the request to have Operating Partner participation in the agenda for the Operating Partner training workgroup meeting</li> </ul>
Facilitators	Linda Burkhardt and Stephen Blair Back up: Deb Tarpley	<ul> <li>Sarah will request participation from Linda, Stephen, and Deb as facilitators</li> <li>Design team will regularly communicate with Deb and send draft materials to ensure that she is up to speed, if needed.</li> </ul>
On-site Logistics Coordinator	Pat Reese	Pat will ensure that the facilities are ready
Design Team Participation	Laura Miller Sue Gottlieb Katie Malague Pat Reese (Stephen Blair & Linda Burkhardt)	<ul> <li>Laura, Sue &amp; Katie will be taking copious notes and determining how to change the materials</li> <li>Laura, Sue, &amp; Katie will make their own travel arrangements to arrive in Chicago on April 3, 2001</li> <li>Pat will arrange for travel for herself, Stephen &amp; Linda</li> </ul>
Determine Changes from Pilot	April 5, 2001 – Discussion & decisions will be made by: Laura Miller, Sue Gottlieb, Katie Malague, Stephen Blair, Linda Burkhardt, Sarah Babson, Pat Reese	Pat will reserve room for April 5, 2001

09/24/01 1 Pilot plan.doc