

Procurement Plan (as of 4/30/01) Summary

Key:

- Task Orders that will be extended beyond the planned end date
- Tasks Orders 10 - 30 days behind the planned start date of performance
- Tasks Orders 30 days or more behind the planned start date of performance

Common Origination and Disbursement:

- COD Phase III – Design and Implementation (TO 64)

Financial Management Systems with e-Business Center:

- eCampus Based Program's System Replatform – Development and Implementation (TO 70)
- FARS Requirements (TO 68)
- FARS Follow On (TBD)
- Lender Process Redesign/FFEL Retirement Phase II (TO 73)

NSLDS Mad Dog Changes:

- NSLDS Follow-On Reengineering (TBD)

Schools Portal with Single Logon

- SFA Enterprise Portal Strategy follow on (TBD)

Consistent Answers for Customers:

- Consistent Answers for Customers (Schools, Optimization, IVR, Common CRM) – (TO 51)
- Direct Loan E-Servicing Future – Development and Implementation (TO 27)

Human Resource and Support Systems:

- HR Modernization (TO 62)
- Students Organization Support (TO 60 Mod 1)

Modernization Management:

- Modernization Partner PMT (TBD)

Infrastructure:

- EAI and Development Reusable Software Components – Implementation (TO 54)
- Integrated Tech Arch R2 – Development and Implementation (TO 46)
- Security and Privacy Infrastructure/Arch-Development and Implementation (TO 59)
- CMM Capability (TO 47)
- Enterprise Data Warehouse (TO 71)
- IT Data Architecture (TO 63)

TIV WAN:

- TIV WAN Value Deal (TO 66)

SFA U Modernization:

- SFA University Mod Support (TO 29 Mod 1)

Debt Collection Reengineering:

- Debt Collection Reengineering (TO 72)

VFA Operational Support:

- Voluntary Flexible Agreement (TO 74)

Ombudsman CRM Applications Operations Management

- Ombudsman CRM Application Operations Management (TO 53)

Procurement Plan (as of 4/30/01) Summary

Key:

- Task Orders that will be extended beyond the planned end date
- Task Orders 10 - 30 days behind the planned start date of performance
- Task Orders 30 days or more behind the planned start date of performance

Technical Architecture

- Technical Architecture Operations (TO 56)

Enterprise Services/COO:

- SFA University Learning Management System (TO 36)

CFO

- CFO Transformation Follow-On (TO 61)
- Alternative Loan Strategies (TO 57 Mod 1)