

VIII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE

as of: 9/30/2001

| Task Order Name | Deliv ID | Deliverable Name | Due Date | Price | Mod Partner Owner | Current Ownership |
|-----------------|----------|------------------|----------|-------|-------------------|-------------------|
| SFA Owner: | | | | | | |
| SFA Sponsor: | | | | | | |
| | | | | | | |

*No deliverables In Progress Over 30 Days Late as of 9/30/01.

Current Ownership:

SFA-Currently with SFA, Mod Partner-Currently with Mod Partner Team, S/M-Currently with SFA and Mod Partner for discussion

Wednesday, October 10, 2001