



October 10, 2001

Subject: Contract # ED-99-DO-0002
Task Order # 48, Enterprise Portal Strategy and Product Selection – Phase II (Mod. 01)
Deliverable 48.2.2, SFA Portal Component Development and Integration

SOFTWARE DELIVERY TO SFA VDC

Modernization Partner, under the subject task order, has completed the development, integration and testing of the 7 portal components. The following 7 portal components have been successfully installed in the Portal Strategy development environment at the SFA VDC (within Clear Case):

- Registration
- Login
- Search
- Calendar
- Feedback
- Headlines
- Personalization

The installation at the SFA VDC has been completed in the Portal Strategy Development Environment on servers SU35E2 and SU35E5.