



Change History Log:

July 2, 2001
Department of Education
Student Financial Assistance
Carol Seifert
Contracts Office Technical Representative

In Response Reply to: 01EDU0524S

Subject: Contract # ED-99-DO-0002
Task Order # 45, Financial Management System (FMS) – Phase III
Deliverable 45.1.8 Release 3.3 – Test Plan

Dear Ms. Seifert:

Enclosed is the Release 3.3 – Test Plan that is required by the subject task order. Future revisions are not planned, but the document will be updated as appropriate.

ACCENTURE, LLP

<i>Deliverable 45.1.8 Release 3.3 – Test Plan</i>					
Suggested Changes/Comments	Page	Author	Date	Change Made Y/N	Comment
Initial Submittal	All	F. Keating	07/02/01	N	