Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	Send email to San Fran staff re. focus group	5 Storyboard presentation to union	6	7
8	9	10 San Fran focus group	11	12	13	14
15	16 CZ logo ready	17	18	19	20	21
16	23	24	25	26	27 Prepare May InStep Article with request for course suggestions	28
29	Have poster design ready to include with Front to Back materials					

01.

Sun	Mon InStep Article: Intro concept/	<i>Tue</i> 1	Wed 2	<i>Thu</i> 3	Fri 4	Sat 5
	Request course suggestions			Storyboard presentation to Sr. Leadership		
6	7	8	9	10	11	12
13	14	15 Front to Back Starts	16	17	18	19
20	Have flyers ready to place in headquarters and regions	22	23 Career/Transition counseling presentation to impacted staff	24	25	26
27	28 Prepare June Instep article re. career counseling	29	30	31		

un	Mon	Tue	Wed	Thu	Fri	Sat
	InStep Article: Spotlight on Career Counseling				1	2
3	Contact Union and Regional mgrs re. Road Shows	5 Begin planning for Road Shows	6	7	8	9
10	11 Set up C Zone site on SFA Net	12	13	14	15	16
17	18 Email to Union re. curriculum	19	20	21 Brief Sr. Leadership re. curriculum	22	23
24	25 Prepare July InStep article re. curriculum	26 Post curriculum on SFA Net	Email from Greg re. curriculum sent to all SFA staff	28	29	30

G.	14	T	117 1	ari	<i>r</i> ·	g ,
Sun 1	Mon InStep Article: Overview of curriculum	3	Wed 4	Thu 5	6 Fri	Sat 7
8	Have "leave behinds" ready	10 Send email re. Road Shows to HQ and first regions	11	12	13	14
15	Email re. registration for course offerings & post course offerings schedule on SFA Net	17	18 Flyers re. registration	19	20	21
22	23 ROAD SHOWS START!	24 Boston	25 New York	26 Philadelphia	27	28
29	Prepare August InStep Article re. registering for course offerings	31				

		4				
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	InStep Article: Course		1	2	3	4
	Registration		HQ: Fin Ptrs	HQ: CIO HQ: CFO		
5	6	7	8	9	10	11
	HQ: COO/Ent Svcs		Atlanta			
12	13	14	15	16	17	18
	Seattle	San Fran		Denver		
19	20	21	22	23	24	25
26	27	28	29	30	31	
	Prepare September InStep article re. success stories	Dallas		KC		

Additional staff have accessed courses and/or brown bags

Instep Article: Success Stories			_				
Pan Grand Opening 11 12 13 14 15 16 17 Send Grand Opening invitation 18 19 20 21 22	Sun	InStep Article:	Tue	Wed	Thu	Fri	
Plan Grand Opening 16 17 Send Grand Opening invitation 18 19 20 21 22	2	3	4		6	7	8
Send Grand Opening invitation	9		11	12	13	14	15
23 24 25 26 27 28 29	16	Send Grand Opening	18	19	20	21	22
Prepare October InStep Article re. Grand Opening	23	InStep Article re.	25	26	27	28	29

		_				
Sun Crand Opening Date?	Mon InStep Article: Grand Opening in New Building	1 2	Wed 3	4	5 Fri	6 Sat
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	Prepare November InStep article re. success stories	30	31			