

**Federal Student Aid (F S A) PROJECT PLAN**

Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>	18%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)	85%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Prioritize reconciliation efforts	29%	4/15/2002	5/8/2002	FSA, DEVA, Accenture
<b>Identify Unmatched transactions by ALC between FMS and Treasury (FBWT)</b>	63%	4/24/2002	5/8/2002	FSA, Treasury Team
Identify FY 2001 transactions in Cashlink Unmatched File (FBWT)	75%	4/24/2002	5/8/2002	FSA, Treasury Team
Identify FY 2002 transactions in Cashlink Unmatched File each month (FBWT)	50%	4/24/2002	5/8/2002	FSA, Treasury Team
Identify System Balancing reconciliations	0%	4/30/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Identify G/L accounts & appropriations based on OCFO list	0%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Identify G/L accounts with large balances	35%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Identify G/L accounts with significant activity	28%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Identify G/L accounts that affect cash accounts	30%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Identify budgetary G/L accounts	32%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Analyze financial statement impact of accounts	10%	4/24/2002	5/8/2002	FSA, DEVA, Accenture
Identify subledger accounts to control accounts	20%	4/24/2002	5/8/2002	FSA, DEVA, Accenture
<b>Identify system interfaces</b>	22%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Subsystem to Feeders	20%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Feeders to FMS	20%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Feeders to FMSS	20%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Feeders to GAP	25%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
FMS to FMSS	20%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
FMS to GAPS	25%	4/15/2002	5/8/2002	FSA, DEVA, Accenture, Treasury Team
Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	19%	4/15/2002	5/8/2002	FSA, DEVA, Accenture
Set up meetings with POCs to discuss reconciliations that need to be completed	6%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Meet with POC to review and update current inventory of reconciliations to be completed	16%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
Update the current inventory of reconciliations to reflect key accounts and priorities	18%	4/22/2002	5/8/2002	FSA, DEVA, Accenture
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>	5%	4/4/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
<b>System Access</b>	20%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Establish POC's (Feeder system, subsystems, Financial systems) to assist with obtaining access	61%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain access to Subsystems and Feeder Systems	18%	4/4/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain access to systems where FBWT activity is recorded/reported to trace transactions through systems (FBWT)	17%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain commitment for available FMS access times	0%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain access to FMSS to run report queries	6%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
<b>System Training</b>	26%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Identify experienced staff to assist with training	36%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain working knowledge of Financial Systems (FMS & FMSS)	25%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain required training to track and resolve FBWT unmatched transactions (FBWT)	19%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain working knowledge of Subsystems	24%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain working knowledge of Feeder Systems	26%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
<b>System Queries / Reports</b>	23%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Identify experienced staff to assist with report generation	36%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Capability to download Oracle standard reports	29%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Capability to perform Discover queries	14%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Capability to download FMS files to excel spreadsheets	14%	4/24/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
<b>III. Identify the steps to perform reconciliations</b>	6%	4/22/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team, KPMG, Cotton&Co.
Obtain understanding of accounting treatment	40%	4/22/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team
Obtain understanding of general program processes	29%	4/22/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team
Confirm data recorded in subsystems is supported by appropriate source documentation	0%	4/24/2002	5/17/2002	KPMG
Confirm the transactions recorded in the subsystems are accurately recorded in the feeder systems	0%	4/24/2002	5/17/2002	KPMG
Confirm the accounting structure and interfaces between the various feeder systems will provide for the complete and proper recording of transactions sent to FMS.	0%	4/24/2002	5/17/2002	KPMG

**Federal Student Aid (F S A) PROJECT PLAN**

Task Name	% Complete	Start	Finish	Resource Name
Confirm the "cross-walk" of the accounting transaction codes in the feeder systems provide for the complete and accurate transfer of data to FMS.	0%	4/24/2002	5/17/2002	Cotton & Co.
Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	0%	4/29/2002	5/17/2002	KPMG
Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	4/29/2002	5/17/2002	KPMG
Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	4/24/2002	5/17/2002	KPMG
Confirm the information in the FMS general ledger is reconciled to GAPS (as applicable).	0%	4/24/2002	5/17/2002	KPMG
<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>	0%	4/24/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team
Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)	0%	4/24/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team
Provide FSA operating partner all support documentation for FY 2002 unmatched transactions (FBWT)	0%	4/24/2002	5/17/2002	FSA, DEVA, Accenture, Treasury Team
<b>IV. Perform reconciliations FY02 (Feeder/Subsystems to FMS)</b>	1%	4/24/2002	10/31/2002	FSA, DEVA, Accenture, Treasury Team
<b>10/1/2001 - 4/30/02</b>	7%	4/24/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Obtain FMS T/Bs	12%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Obtain detailed transactions to support T/B balances (FMS)	4%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Validate G/L account balances & activities in FMS to Feeder Systems or other applicable Sources	4%	4/24/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
<b>Identify, Research &amp; Correct Differences</b>	7%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Assign FSA ownership for identifying, researching & correcting differences				
Identify sources of differences	13%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	4/24/2002	6/30/2002	FSA, DEVA, Accenture
<b>Timing Differences</b>	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Track timing differences to ensure prompt clearance	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
<b>Non-Timing Differences</b>	3%	4/24/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Document & communicate cash differences to FBWT team	25%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Determine if differences are recurring or isolated	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Determine whether difference is systemic or process oriented	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
<b>Document issues with short-term &amp;/or long-term recommendations made to management</b>	0%	4/30/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Provide management with cost estimates related to systemic & process corrections	0%	4/30/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Ensure proper testing has been completed prior to implementing process and system corrections	0%	4/30/2002	6/20/2002	FSA, DEVA, Accenture, Treasury Team
Implement process & systemic corrections	0%	4/30/2002	6/24/2002	FSA, DEVA, Accenture, Treasury Team
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	4/30/2002	6/24/2002	FSA, DEVA, Accenture, Treasury Team
Obtain management approval	0%	4/30/2002	6/25/2002	FSA, DEVA, Accenture, Treasury Team
Post to FMS and/or provide to OCFO for posting	0%	4/30/2002	6/26/2002	FSA, DEVA, Accenture, Treasury Team
Validate the entries were posted correctly	0%	4/30/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
<b>Work with FSA Operating Partner to Resolve all unmatched FBWT Transactions (FBWT)</b>	0%	5/6/2002	8/31/2002	FSA, Treasury Team
Work with FSA Operating Partner to trace unmatched transactions through the recordation process (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
FSA team will validate the process is operational (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
FSA operating partner will determine the cause and issues related to all unmatched transactions (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
Identified process and systemic issues will be presented to Department management along with proposed resolution (FBWT)	0%	5/17/2002	6/14/2002	FSA, Treasury Team
Proposed resolution will include cost and estimated implementation times to support favorable FY 2002 audit opinion (FBWT)	0%	5/17/2002	6/14/2002	FSA, Treasury Team
FSA team and operating partner will work together to test and implement resolution approved by Department (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
FSA team and operating partner will develop a plan to process all required corrections to clear unmatched items (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
Validate the entries were posted correctly (FBWT)	0%	7/31/2002	8/31/2002	FSA, Treasury Team
<b>May-02</b>	0%	6/3/2002	7/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>June-02</b>	0%	7/1/2002	8/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>July-02</b>	0%	8/1/2002	9/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>August-02</b>	0%	9/3/2002	10/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>September-02</b>	0%	10/15/2002	10/31/2002	FSA, DEVA, Accenture, Treasury Team

**Federal Student Aid (F S A) PROJECT PLAN**

Task Name	% Complete	Start	Finish	Resource Name
<b>V. Document and Track System Change Requests (DMR's, CR's, etc.)</b>	0%	4/30/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Obtain a listing of system request changes	0%	4/30/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Prioritize the implementation of system request changes	0%	4/30/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
Provide a cost benefit analysis of the system request changes	0%	4/30/2002	5/10/2002	FSA, DEVA, Accenture, Treasury Team
<b>VI. Independently verifying balances to Financial Statements</b>	0%	4/30/2002	11/15/2002	FSA, DEVA, Accenture, Treasury Team
Taking balances back to servicer to ensure data ties - 3/31/02	0%	4/30/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Taking balances back to servicer to ensure data ties - 6/30/02	0%	6/30/2002	8/15/2002	FSA, DEVA, Accenture, Treasury Team
Taking balances back to servicer to ensure data ties - 9/30/02	0%	9/30/2002	11/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>VII. Draft reconciliation procedures</b>	0%	4/30/2002	6/14/2002	FSA, DEVA, Accenture, Treasury Team
Establish consistent template	0%	4/30/2002	5/31/2002	FSA, DEVA, Accenture, Treasury Team
Write procedures	0%	4/30/2002	5/31/2002	FSA, DEVA, Accenture, Treasury Team
Obtain management approval (OCFO - Terry Bowie)	0%	5/31/2002	6/7/2002	FSA, DEVA, Accenture, Treasury Team
Receive Final approval / Implement procedures	0%	6/7/2002	6/14/2002	FSA, DEVA, Accenture, Treasury Team
<b>VIII. Perform reconciliations FY02 (FMS to FMSS)</b>	0%	4/24/2002	10/31/2002	FSA, DEVA, Accenture, Treasury Team
<b>10/1/2001 - 4/30/02</b>	5%	4/24/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Obtain FMS & FMSS T/Bs	12%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Obtain detailed transactions to support T/B balances (FMS, FMSS)	4%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>Determine the accounting &amp; reconciliation process requirements for FMSS</b>	0%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Determine the accounting & process deficiencies in FMS & FMSS	0%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Examine the current reconciliation process between FARS & FMSS (if applicable)	0%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Modify the FARS to FMSS reconciliation to fit the FMS to FMSS reconciliation	0%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Develop FMS to FMSS reconciliation processes if FARS to FMSS reconciliations are insufficient	0%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>Identify, Research &amp; Correct Differences</b>	7%	4/24/2002	5/15/2002	FSA, DEVA, Accenture, Treasury Team
Assign OCFO & FSA ownership for identifying, researching & correcting differences	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Identify sources of differences	13%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	4/24/2002	6/30/2002	FSA, DEVA, Accenture
<b>Timing Differences</b>	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Track timing differences to ensure prompt clearance	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
<b>Non-Timing Differences</b>	3%	4/24/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Document & communicate cash differences to FBWT team	25%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Determine if differences are recurring or isolated	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
Determine whether difference is systemic or process oriented	0%	4/24/2002	6/17/2002	FSA, DEVA, Accenture, Treasury Team
<b>Document issues with short-term &amp;/or long-term recommendations made to management</b>	0%	4/30/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	4/30/2002	6/24/2002	FSA, DEVA, Accenture, Treasury Team
Obtain management approval	0%	4/30/2002	6/25/2002	FSA, DEVA, Accenture, Treasury Team
Post to FMS and/or provide to OCFO for posting	0%	4/30/2002	6/26/2002	FSA, DEVA, Accenture, Treasury Team
Validate the entries were posted correctly	0%	4/30/2002	7/1/2002	FSA, DEVA, Accenture, Treasury Team
<b>May-02</b>	0%	6/3/2002	7/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>June-02</b>	0%	7/1/2002	8/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>July-02</b>	0%	8/1/2002	9/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>August-02</b>	0%	9/3/2002	10/15/2002	FSA, DEVA, Accenture, Treasury Team
<b>September-02</b>	0%	10/15/2002	10/31/2002	FSA, DEVA, Accenture, Treasury Team

**Federal Student Aid (F S A) PROJECT PLAN**

Task Name	% Complete	Start	Finish	Resource Name
<b>FSA team and operating partner will track FBWT transactions through the recordation and reporting process</b>	0%	5/6/2002	7/31/2002	FSA, Treasury Team
FSA team will flowchart all FBWT transactions through the various operating partner and FSA systems to SF-224 reporting (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
Implement CheckFree reconciliation process to track FMS to Treasury Unmatched items (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
FSA team will validate system balancing & system validation process (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
Errors will be identified and quantified to determine impact on transaction process (FBWT)	0%	5/6/2002	5/17/2002	FSA, Treasury Team
Identified deficiencies will be reported to Department management including proposed resolution (FBWT)	0%	5/17/2002	6/14/2002	FSA, Treasury Team
Recommended resolutions will include cost and time lines to support a favorable FY 2002 audit opinion (FBWT)	0%	5/17/2002	6/14/2002	FSA, Treasury Team
FSA team and operating partner will work together to test and implement approved resolutions (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
FSA team will work with operating partner to process the required correcting entries to the required systems (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
<b>FSA team will develop on monthly process to track all transactions through the FSA and Department systems (FBWT)</b>	0%	5/20/2002	8/31/2002	FSA, Treasury Team
FSA team will coordinate all transaction processing with the Department (FBWT)	0%	5/20/2002	6/20/2002	FSA, Treasury Team
FSA team will validate system balancing & system validation process (FBWT)	0%	6/1/2002	6/30/2002	FSA, Treasury Team
FSA team will identify and resolve all errors in the month incurred and initiate action to correct (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
Systemic and process issues that require resolution will be presented to Department for review including proposed solutions (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
Proposed solution will include cost and time estimates to ensure FBWT is reconciled at fiscal year end 2002 (FBWT)	0%	7/1/2002	7/31/2002	FSA, Treasury Team
FSA team and operating partner will work to test and implement approved solution (FBWT)	0%	8/1/2002	8/31/2002	FSA, Treasury Team
FSA team and operating partner will initiate the required correcting transactions to correct identified errors (FBWT)	0%	8/1/2002	8/31/2002	FSA, Treasury Team

5/8/2002	Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>					
	Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)	9%	4/24/2002	5/8/2002	
	Prioritize reconciliation efforts	80%	4/30/2002	5/8/2002	DEVA: Ramon, Faye, Kevin KPMG: Insuk
	Identify Unmatched transactions by ALC between FMS and Treasury (FBWT)	0%	4/30/2002	5/8/2002	
	Identify FY 2001 transactions in Cashlink Unmatched File (FBWT)				
	Identify FY 2002 transactions in Cashlink Unmatched File each month (FBWT)				
	Identify System Balancing reconciliations	0%	4/30/2002	5/8/2002	
	Identify G/L accounts & appropriations based on OCFO list	0%	4/30/2002	5/8/2002	
	Identify G/L accounts with large balances	0%	4/30/2002	5/8/2002	
	Identify G/L accounts with significant activity	0%	4/30/2002	5/8/2002	
	Identify G/L accounts that affect cash accounts	0%	4/30/2002	5/8/2002	
	Identify budgetary G/L accounts	0%	4/30/2002	5/8/2002	
	Analyze financial statement impact of accounts	0%	4/30/2002	5/8/2002	
	Identify subledger accounts to control accounts	0%	4/30/2002	5/8/2002	
	Identify system interfaces	0%	4/30/2002	5/8/2002	
	Subsystem to Feeders	0%	4/30/2002	5/8/2002	
	Feeders to FMS	0%	4/30/2002	5/8/2002	
	Feeders to FMSS	0%	4/30/2002	5/8/2002	
	Feeders to GAP		N/A		
	FMS to FMSS	0%	4/24/2002	5/3/2002	
	FMS to GAPS		N/A		
	Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	75%	4/30/2002	4/30/2002	Raytheon: Faith Casey Jennifer Van Buren
	Set up meetings with POCs to discuss reconciliations that need to be completed	0%	5/6/2002	5/8/2002	
	Meet with POC to review and update current inventory of reconciliations to be completed	0%	5/6/2002	5/8/2002	
	Update the current inventory of reconciliations to reflect key accounts and priorities	0%	5/6/2002	5/8/2002	
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>					
	System Access	1%	4/30/2002	5/10/2002	
	Establish POC's (Feeder system, subsystems, Financial systems) to assist with obtaining access	20%	4/30/2002	5/10/2002	DMCS: Brian Sullivan Lenders: Anna Allen
	Obtain access to Subsystems and Feeder Systems	100%	4/30/2002	4/30/2002	
	Obtain access to systems where FBWT activity is recorded/reported to trace transactions through systems (FBWT)	0%	4/30/2002	5/10/2002	
	Obtain commitment for available FMS access times	0%	4/30/2002	5/10/2002	
	Obtain access to FMSS to run report queries	0%	4/30/2002	5/10/2002	
	System Training	0%	4/30/2002	5/10/2002	
	Identify experienced staff to assist with training	0%	4/30/2002	5/10/2002	
	Obtain working knowledge of Financial Systems (FMS & FMSS)	0%	4/30/2002	5/10/2002	
	Obtain required training to track and resolve FBWT unmatched transactions (FBWT)				
	Obtain working knowledge of Subsystems	0%	4/30/2002	5/10/2002	
	Obtain working knowledge of Feeder Systems	0%	4/30/2002	5/10/2002	
	System Queries / Reports	0%	4/30/2002	5/10/2002	
	Identify experienced staff to assist with report generation	0%	4/30/2002	5/10/2002	
	Capability to download Oracle standard reports	0%	4/30/2002	5/10/2002	
	Capability to perform Discover queries	0%	4/30/2002	5/10/2002	
	Capability to download FMS files to excel spreadsheets	0%	4/30/2002	5/10/2002	
	Capability to perform COGNOS queries in FMSS	0%	4/30/2002	5/10/2002	
<b>III. Identify the steps to perform reconciliations</b>					
	Obtain understanding of accounting treatment	0%	4/30/2002	5/15/2002	

NEW



5/8/2002	Task Name	% Complete	Start	Finish	Resource Name
	Obtain understanding of general program processes	0%	4/30/2002	5/15/2002	
	Confirm data recorded in subsystems is supported by appropriate source documentation	0%	4/30/2002	5/15/2002	
	Confirm the transactions recorded in the subsystems are accurately recorded in the feeder systems. <b>Verify validity of DMCS Subledger Dr/Cr pairs &amp; "DC" schedule backouts</b> <b>NEW</b>	0%	4/30/2002	5/15/2002	
	Confirm the accounting structure and interfaces between the various feeder systems will provide for the complete and proper recording of transactions sent to FMS.	0%	4/30/2002	5/15/2002	
	Confirm the "cross-walk" of the accounting transaction codes in the feeder systems provide for the complete and accurate transfer of data to FMS.	0%	4/30/2002	5/15/2002	Cotton & Co.
	Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	0%	4/30/2002	5/3/2002	
	Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	4/30/2002	5/3/2002	
	Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	4/30/2002	5/15/2002	
	<b>Confirm the information in the FMS general ledger is reconciled to GAPS (as applicable).</b>		N/A		
	Obtain Oracle account code classification structure table for transactions	0%	4/30/2002	5/3/2002	
	<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>				
	Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)				
	<b>IV. Perform reconciliations FY02</b>	0%	4/24/2002	10/31/2002	
	<b>10/1/2001 - 4/30/02</b>	0%	4/24/2002	7/1/2002	
	Obtain FMS & FMSS T/Bs	0%	4/24/2002	5/15/2002	
	Obtain detailed transactions to support T/B balances (FMS, FMSS)	0%	4/24/2002	5/15/2002	
	Validate G/L account balances & activities in FMS to Feeder Systems or other applicable Sources	0%	4/24/2002	7/1/2002	
	<b>Identify, Research &amp; Correct Differences</b>	0%	4/24/2002	5/15/2002	
	Identify sources of differences	0%	4/24/2002	6/17/2002	
	Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	4/24/2002	6/30/2002	
	<b>Timing Differences</b>	0%	4/24/2002	6/17/2002	
	Track timing differences to ensure prompt clearance	0%	4/24/2002	6/17/2002	
	<b>Permanent Differences</b>	0%	4/24/2002	7/1/2002	
	Document & communicate cash differences to FBWT team	0%	4/24/2002	6/17/2002	
	Determine if differences are recurring or isolated	0%	4/24/2002	6/17/2002	
	Determine whether difference is systemic or process oriented	0%	4/24/2002	6/17/2002	
	<b>Document issues with short-term &amp;/or long-term recommendations made to management</b>	0%	4/30/2002	7/1/2002	
	Provide management with cost estimates related to systemic & process corrections	0%	4/30/2002	6/17/2002	
	Ensure proper testing has been completed prior to implementing process and system corrections	0%	4/30/2002	6/20/2002	
	Implement process & systemic corrections	0%	4/30/2002	6/24/2002	
	Propose correcting entries to management with recommendations to post corrections (feeder systems or v	0%	4/30/2002	6/24/2002	
	Obtain management approval	0%	4/30/2002	6/25/2002	
	Post to FMS and/or provide to OCFO for posting	0%	4/30/2002	6/26/2002	
	Validate the entries were posted correctly	0%	4/30/2002	7/1/2002	
	<b>Work with FSA Operating Partner to Resolve all unmatched FBWT Transactions (FBWT)</b>				
	Work with FSA Operating Partner to trace unmatched transactions through the recordation process (FBWT)		4/26/2002	5/31/2002	
	FSA team will validate the process is operational (FBWT)		4/26/2002	5/31/2002	
	FSA operating partner will determine the cause and issues related to all unmatched transactions (FBWT)		4/26/2002	5/31/2002	
	Identified process and systemic issues will be presented to Department management along with proposed resolution (FBWT)		4/26/2002	5/31/2002	
	Proposed resolution will include cost and estimated implementation times to support favorable FY 2002 audit opinion (FBWT)		4/26/2002	5/31/2002	

5/8/2002	Task Name	% Complete	Start	Finish	Resource Name
	FSA team and operating partner will work together to test and implement resolution approved by Department (FBWT)		5/31/2002	6/30/2002	
	FSA team and operating partner will develop a plan to process all required corrections to clear unmatched		5/31/2002	6/30/2002	
May-02		0%	6/3/2002	7/15/2002	
June-02		0%	7/1/2002	8/15/2002	
July-02		0%	8/1/2002	9/15/2002	
August-02		0%	9/3/2002	10/15/2002	
September-02		0%	10/15/2002	10/31/2002	
	<b>V. Document and Track System Change Requests (DMR's, CR's, etc.)</b>	0%	4/30/2002	5/10/2002	
	Obtain a listing of system request changes	0%	4/30/2002	5/10/2002	
	Prioritize the implementation of system request changes	0%	4/30/2002	5/10/2002	
	Provide a cost benefit analysis of the system request changes	0%	4/30/2002	5/10/2002	
	<b>VI. Independently verifying balances to Financial Statements</b>	0%	4/30/2002	11/15/2002	
	Taking balances back to servicer to ensure data ties - 3/31/02	0%	4/30/2002	5/15/2002	
	Taking balances back to servicer to ensure data ties - 6/30/02	0%	6/30/2002	8/15/2002	
	Taking balances back to servicer to ensure data ties - 9/30/02	0%	9/30/2002	11/15/2002	
	<b>VII. Draft reconciliation procedures</b>	0%	4/30/2002	6/14/2002	
	Establish consistent template	0%	4/30/2002	5/31/2002	
	Write procedures	0%	4/30/2002	5/31/2002	
	Obtain management approval (OCFO - Terry Bowie)	0%	5/31/2002	6/7/2002	
	Receive Final approval / Implement procedures	0%	6/7/2002	6/14/2002	
	<b>FSA team and operating partner will track FBWT transactions through the recordation and reporting process</b>				
	FSA team will flowchart all FBWT transactions through the various operating partner and FSA systems to SF-224 reporting (FBWT)		4/26/2002	5/31/2002	
	FSA team will validate transmission process and system validation process (FBWT)		4/26/2002	5/31/2002	
	Errors will be identified and quantified to determine impact on transaction process (FBWT)		4/26/2002	5/31/2002	
	Identified deficiencies will be reported to Department management including proposed resolution (FBWT)		4/26/2002	5/31/2002	
	Recommended resolutions will include cost and time lines to support a favorable FY 2002 audit opinion (FBWT)		4/26/2002	5/31/2002	
	FSA team and operating partner will work together to test and implement approved resolutions (FBWT)		5/31/2002	6/30/2002	
	FSA team will work with operating partner to process the required correcting entries to the required systems (FBWT)		5/31/2002	6/30/2002	
	<b>FSA team will develop on monthly process to track all transactions through the FSA and Department systems (FBWT)</b>				
	FSA team will coordinate all transaction processing with the Department (FBWT)		5/31/2002	7/31/2002	
	FSA team will validate each month the transmission and validation process (FBWT)		5/31/2002	7/31/2002	
	FSA team will identify and resolve all errors in the month incurred and initiate action to correct (FBWT)		5/31/2002	7/31/2002	

5/8/2002	Task Name	% Complete	Start	Finish	Resource Name
	Systemic and process issues that require resolution will be presented to Department for review including proposed solutions (FBWT)		5/31/2002	7/31/2002	
	Proposed solution will include cost and time estimates to ensure FBWT is reconciled at fiscal year end 2002 (FBWT)		5/31/2002	7/31/2002	
	FSA team and operating partner will work to test and implement approved solution (FBWT)		5/31/2002	7/31/2002	
	FSA team and operating partner will initiate the required correcting transactions to correct identified errors (FBWT)		5/31/2002	7/31/2002	





Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>				
<b>Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)</b>	98%	4/22/2002	5/8/2002	Pell/CB/LS Rec. Team/June Ritchie
Prioritize reconciliation efforts	95%	4/22/2002	5/8/2002	Pell/CB/LS Rec. Team/June Ritchie
Identify Unmatched transactions by ALC between FMS and Treasury (FBWT)		FBWT	FBWT	FBWT Team
Identify FY 2001 transactions in Cashlink Unmatched File (FBWT)		FBWT	FBWT	FBWT Team
Identify FY 2002 transactions in Cashlink Unmatched File each month (FBWT)		FBWT	FBWT	FBWT Team
Identify System Balancing reconciliations	0%	4/30/2002	5/8/2002	
Identify G/L accounts & appropriations based on OCFO list	100%	4/22/2002	5/8/2002	June Ritchie
Identify G/L accounts with large balances	100%	4/22/2002	5/8/2002	June Ritchie
Identify G/L accounts with significant activity	100%	4/22/2002	5/8/2002	June Ritchie
Identify G/L accounts that affect cash accounts	100%	4/22/2002	5/8/2002	June Ritchie
Identify budgetary G/L accounts	100%	4/22/2002	5/8/2002	June Ritchie
Analyze financial statement impact of accounts	50%	4/29/2002	5/8/2002	June Ritchie
Identify subledger accounts to control accounts	100%	4/22/2002	5/8/2002	Pell/CB/LS Rec. Team/June Ritchie
Identify system interfaces	100%	4/22/2002	5/8/2002	June Ritchie
Subsystem to Feeders	100%	4/22/2002	5/8/2002	June Ritchie
RFMS/PGRFMS/CBS/FP (Feeder) to FMS	100%	4/22/2002	5/8/2002	June Ritchie
RFMS/PGRFMS/CBS/FP (Feeder) to FMSS	100%	4/22/2002	5/8/2002	June Ritchie
RFMS/PGRFMS/CBS/LS (Feeder) to GAPS	100%	4/22/2002	5/8/2002	June Ritchie
FMS to FMSS	100%	4/24/2002	5/8/2002	June Ritchie
FMS to GAPS	100%	4/22/2002	5/8/2002	June Ritchie
Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	95%	4/22/2002	5/8/2002	June Ritchie
Set up meetings with POCs to discuss reconciliations that need to be completed	30%	4/22/2002	5/8/2002	June Ritchie
Meet with POC to review and update current inventory of reconciliations to be completed	80%	4/22/2002	5/8/2002	June Ritchie
Update the current inventory of reconciliations to reflect key accounts and priorities	90%	4/22/2002	5/8/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>				
<b>System Access</b>				
Establish POC's (Feeder system, subsystems, Financial systems) to assist with obtaining access	80%	4/26/2002	5/10/2002	Christine Ponzi/June Ritchie
Obtain access to Subsystems and Feeder Systems	0%	4/4/2002	5/10/2002	Christine Ponzi/June Ritchie
Obtain access to systems where FBWT activity is recorded/reported to trace transactions through systems (FBWT)		FBWT	FBWT	FBWT Team
Obtain commitment for available FMS access times	0%	4/30/2002	5/10/2002	Christine Ponzi
Obtain access to FMSS to run report queries	30%	4/30/2002	5/10/2002	Christine Ponzi
<b>System Training</b>				
Identify experienced staff to assist with training	50%	4/30/2002	5/10/2002	Christine Ponzi/Financial Systems
Obtain working knowledge of Financial Systems (FMS & FMSS)	50%	4/30/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain required training to track and resolve FBWT unmatched transactions (FBWT)		FBWT	FBWT	FBWT Team
Obtain working knowledge of Subsystems	70%	4/29/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain working knowledge of Feeder Systems	70%	4/22/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>System Queries / Reports</b>				
Identify experienced staff to assist with report generation	70%	4/30/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Capability to download Oracle standard reports	70%	4/30/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Capability to perform Discover queries	70%	4/30/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Capability to download FMS files to excel spreadsheets	70%	4/30/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>III. Identify the steps to perform reconciliations</b>				
Obtain understanding of accounting treatment	100%	4/22/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain understanding of general program processes	80%	4/22/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm data recorded in subsystems is supported by appropriate source documentation	80%	4/30/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm the transactions recorded in the subsystems are accurately recorded in the feeder systems	100%	Ongoing	5/17/2002	Pell Operations (Program Office)
Confirm the accounting structure and interfaces between the various feeder systems will provide for the complete and proper recording of transactions sent to FMS.	90%	4/22/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie

Task Name	% Complete	Start	Finish	Resource Name
Confirm the "cross-walk" of the accounting transaction codes in the feeder systems provide for the complete and accurate transfer of data to FMS.	85%	4/22/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	0%	4/29/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	5/3/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	5/3/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Confirm the information in the FMS general ledger is reconciled to GAPS (as applicable).	0%	5/3/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain Oracle account code classification structure table for transactions	0%	5/3/2002	5/17/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>		FBWT	FBWT	FBWT Team
Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)		FBWT	FBWT	FBWT Team
Provide FSA operating partner all support documentation for FY 2002 unmatched transactions (FBWT)		FBWT	FBWT	FBWT Team
<b>IV. Perform reconciliations FY02</b>				
<b>10/1/2001 - 3/31/02</b>	20%	5/3/2002	7/31/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain FMS & FMSS T/Bs	20%	4/30/2002	6/7/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain detailed transactions to support T/B balances (FMS, FMSS)	20%	4/30/2002	6/7/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>Validate G/L account balances &amp; activities in FMS to Feeder Systems or other applicable Sources</b>	20%	5/3/2002	6/7/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>April, 2002</b>	0%	7/29/2002	8/2/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>May, 2002</b>	0%	8/1/2002	8/9/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>June, 2002</b>	0%	8/1/2002	8/9/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>July, 2002</b>	0%	8/1/2002	8/15/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>August, 2002</b>	0%	9/1/2002	9/15/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>September, 2002</b>	0%	10/1/2002	10/15/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>V. Research Reconciliation Differences</b>				
Identify sources of differences	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
<b>Timing Differences</b>				
Track timing differences to ensure prompt clearance	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
<b>Permanent Differences</b>				
Document & communicate cash differences to FBWT team	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Determine if differences are recurring or isolated	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Determine whether difference is systemic or process oriented	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Provide management with short-term &/or long-term recommendations to correct causes of recurring differences	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Provide management with cost estimates related to systemic & process corrections	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Ensure proper testing has been completed prior to implementing process and system corrections	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Implement process & systemic corrections	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Obtain management approval	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Post to FMS and/or provide to OCFO	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
Validate the entries were posted correctly	0%	5/3/2002	Ongoing	Pell/CB/LS Rec. Team/June Ritchie
<b>Work with FSA Operating Partner to Resolve all unmatched FBWT Transactions (FBWT)</b>				
Work with FSA Operating Partner to trace unmatched transactions through the recordation process (FBWT)	0%	FBWT	FBWT	FBWT Team
FSA team will validate the process is operational (FBWT)	0%	FBWT	FBWT	FBWT Team
FSA operating partner will determine the cause and issues related to all unmatched transactions (FBWT)	0%	FBWT	FBWT	FBWT Team
Identified process and systemic issues will be presented to Department management along with proposed resolution (FBWT)	0%	FBWT	FBWT	FBWT Team
Proposed resolution will include cost and estimated implementation times to support favorable FY 2002 audit opinion (FBWT)	0%	FBWT	FBWT	FBWT Team
FSA team and operating partner will work together to test and implement resolution approved by Department (FBWT)	0%	FBWT	FBWT	FBWT Team
FSA team and operating partner will develop a plan to process all required corrections to clear unmatched items (FBWT)	0%	FBWT	FBWT	FBWT Team
<b>V. Document and Track System Change Requests (DMR's, CR's, etc.)</b>		5/1/2002	5/10/2002	
Obtain a listing of system request changes	90%	5/1/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie

Task Name	% Complete	Start	Finish	Resource Name
Prioritize the implementation of system request changes	0%	5/3/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
Provide a cost benefit analysis of the system request changes	0%	6/1/2002	5/10/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>VI. Independently verifying balances to Financial Statements</b>	0%	4/30/2002	11/15/2002	Pell/CB/LS Rec. Team/June Ritchie
Taking balances back to servicer to ensure data ties - 3/31/02	0%	4/30/2002	5/15/2002	Pell/CB/LS Rec. Team/June Ritchie
Taking balances back to servicer to ensure data ties - 6/30/02	0%	6/30/2002	8/15/2002	Pell/CB/LS Rec. Team/June Ritchie
Taking balances back to servicer to ensure data ties - 9/30/02	0%	9/30/2002	11/15/2002	Pell/CB/LS Rec. Team/June Ritchie
<b>VII. Draft reconciliation procedures</b>	0%	4/30/2002	6/14/2002	
Establish consistent template	0%	4/30/2002	5/31/2002	Pell/CB/LS Rec. Team/June Ritchie
Write procedures	0%	4/30/2002	5/31/2002	Pell/CB/LS Rec. Team/June Ritchie
Obtain management approval (OCFO - Terry Bowie)	0%	5/31/2002	6/7/2002	Pell/CB/LS Rec. Team/June Ritchie
Receive Final approval / Implement procedures	0%	6/7/2002	6/14/2002	
<b>FSA team and operating partner will track FBWT transactions through the recordation and reporting process</b>				
FSA team will flowchart all FBWT transactions through the various operating partner and FSA systems to SF-224 reporting (FBWT)		FBWT	FBWT	FBWT Team
FSA team will validate transmission process and system validation process (FBWT)		FBWT	FBWT	FBWT Team
Errors will be identified and quantified to determine impact on transaction process (FBWT)		FBWT	FBWT	FBWT Team
Identified deficiencies will be reported to Department management including proposed resolution (FBWT)		FBWT	FBWT	FBWT Team
Recommended resolutions will include cost and time lines to support a favorable FY 2002 audit opinion (FBWT)		FBWT	FBWT	FBWT Team
FSA team and operating partner will work together to test and implement approved resolutions (FBWT)		FBWT	FBWT	FBWT Team
FSA team will work with operating partner to process the required correcting entries to the required systems (FBWT)		FBWT	FBWT	FBWT Team
<b>FSA team will develop on monthly process to track all transactions through the FSA and Department systems (FBWT)</b>				
FSA team will coordinate all transaction processing with the Department (FBWT)		FBWT	FBWT	FBWT Team
FSA team will validate each month the transmission and validation process (FBWT)		FBWT	FBWT	FBWT Team
FSA team will identify and resolve all errors in the month incurred and initiate action to correct (FBWT)		FBWT	FBWT	FBWT Team
Systemic and process issues that require resolution will be presented to Department for review including proposed solutions (FBWT)		FBWT	FBWT	FBWT Team
Proposed solution will include cost and time estimates to ensure FBWT is reconciled at fiscal year end 2002 (FBWT)		FBWT	FBWT	FBWT Team
FSA team and operating partner will work to test and implement approved solution (FBWT)		FBWT	FBWT	FBWT Team
FSA team and operating partner will initiate the required correcting transactions to correct identified errors (FBWT)		FBWT	FBWT	FBWT Team

Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>				
Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)	80%	4/26/2002	5/1/2002	G. Petersen, R. Polhamus
Prioritize reconciliation efforts	50%	4/26/2002	5/3/2002	G. Petersen, R. Polhamus
Identify G/L accounts & appropriations based on OCFO list	0%	4/24/2002	5/8/2002	S. Darr, Chuck Jones
Identify G/L accounts with large balances	75%	4/24/2002	5/8/2002	S. Darr, Chuck Jones
Identify G/L accounts with significant activity	40%	4/24/2002	5/8/2002	S. Darr, Chuck Jones
Identify G/L accounts that affect cash accounts	50%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus
Identify budgetary G/L accounts	60%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus
Analyze financial statement impact of accounts	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Identify subledger accounts to control accounts	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Identify system interfaces	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Subsystem to Feeders	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Feeders to FMS	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Feeders to FMSS	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Feeders to GAP	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
FMS to FMSS	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
FMS to GAPS	0%	4/24/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	0%	5/1/2002	5/8/2002	G. Petersen, R. Polhamus
Set up meetings with POCs to discuss reconciliations that need to be completed	0%	5/3/2002	5/8/2002	G. Petersen, R. Polhamus
Meet with POC to review and update current inventory of reconciliations to be completed	0%	5/7/2002	5/8/2002	G. Petersen, R. Polhamus, S. Darr, C. Jones
Update the current inventory of reconciliations to reflect key accounts and priorities	0%	5/21/2002	5/8/2002	S. Darr, Chuck Jones
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>				
<b>System Access</b>				
Establish POC's (Feeder system, subsystems, Financial systems) to assist with obtaining access	0%	4/26/2002	#####	G. Petersen, R. Polhamus
Obtain Access to FMS	50%	4/26/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain approval to run Oracle standard report queries	50%	4/26/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain approval to run Discover ad hoc queries	0%	5/1/2002	#####	S. Darr, C. Jones
Obtain commitment for available FMS access times	0%	5/1/2002	#####	G. Petersen, R. Polhamus
Obtain access to Direct Loan Servicing System (DLSS) from ACS	0%	5/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain access to Direct Loan Origination System (LOS) from EDS	0%	5/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain access to Direct Loan Consolidation System (LCS) from EDS	0%	5/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain access to FMSS to run report queries	0%	5/1/2002	#####	S. Darr, C. Jones
<b>System Training</b>				
Identify experienced staff to assist with training	0%	5/1/2002	#####	G. Petersen, R. Polhamus
Obtain working knowledge of Financial Systems (FMS & FMSS)	25%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain working knowledge of GAPS	0%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain working knowledge of DLSS	25%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain working knowledge of LOS	20%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain working knowledge of LCS	15%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>System Queries / Reports</b>				
Identify experienced staff to assist with report generation	50%	5/1/2002	5/8/2002	G. Petersen, R. Polhamus
Capability to download Oracle standard reports	50%	4/26/2002	5/8/2002	G. Petersen, R. Polhamus, S.Darr, C. Jones
Capability to perform Discover queries	0%	5/1/2002	#####	S. Darr, C. Jones
Capability to download FMS files to excel spreadsheets	0%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>III. Identify the steps to perform reconciliations</b>				
Obtain understanding of accounting treatment for Direct Loan origination, Direct loan servicing & Direct Loan Consolidation	50%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain understanding of COD & FFEL program processes	25%	5/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Confirm data recorded in DLSS, LOS, & LCS is supported by appropriate source documentation	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the transactions recorded in the subsystems are accurately recorded in the feeder systems	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the accounting structure and interfaces between the various feeder systems will provide for the complete and proper recording of transactions sent to FMS.	0%	Ongoing	#####	S. Darr, C. Jones

Task Name	% Complete	Start	Finish	Resource Name
Confirm the "cross-walk" of the accounting transaction codes in the feeder systems provide for the complete and accurate transfer of data to FMS.	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	Ongoing	#####	S. Darr, C. Jones
Confirm the information in the FMS general ledger is reconciled to GAPS (as applicable).	0%	Ongoing	#####	S. Darr, C. Jones
Obtain Oracle account code classification structure table for transactions	0%	5/1/2002	#####	G. Petersen, R. Polhamus
<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>				N/A
Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)				N/A
Provide FSA operating partner all support documentation for FY 2002 unmatched transactions (FBWT)				N/A
<b>IV. Perform reconciliations FY02 (Feeder/Subsystems to FMS)</b>				
<b>10/1/2001 - 4/30/02</b>				
Obtain FMS T/Bs	40%			G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain detailed transactions to support T/B balances (FMS)	0%			G. Petersen, R. Polhamus, S.Darr, C. Jones
Validate G/L account balances & activities in FMS to Feeder Systems or other applicable Sources	0%			G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Identify, Research &amp; Correct Differences</b>	0%			G. Petersen, R. Polhamus, S.Darr, C. Jones
Assign FSA ownership for identifying, researching & correcting differences	0%			R. Polhamus, S.Darr, C. Jones
Identify sources of differences	0%			R. Polhamus, S.Darr, C. Jones
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%			R. Polhamus, S.Darr, C. Jones
<b>Timing Differences</b>	0%			R. Polhamus, S.Darr, C. Jones
Track timing differences to ensure prompt clearance	0%			R. Polhamus, S.Darr, C. Jones
<b>Non-Timing Differences</b>	0%			R. Polhamus, S.Darr, C. Jones
Document & communicate cash differences to FBWT team	0%			R. Polhamus, S.Darr, C. Jones
Determine if differences are recurring or isolated	0%			R. Polhamus, S.Darr, C. Jones
Determine whether difference is systemic or process oriented	0%			R. Polhamus, S.Darr, C. Jones
<b>Document issues with short-term &amp;/or long-term recommendations made to management</b>	0%			G. Petersen, R. Polhamus, S.Darr, C. Jones
Provide management with cost estimates related to systemic & process corrections	0%			G. Petersen, R. Polhamus
Ensure proper testing has been completed prior to implementing process and system corrections	0%			G. Petersen, R. Polhamus
Implement process & systemic corrections	0%			S. Darr, C. Jones
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%			G. Petersen, R. Polhamus
Obtain management approval	0%			G. Petersen, R. Polhamus
Post to FMS and/or provide to OCFO for posting	0%			S. Darr, C. Jones
Validate the entries were posted correctly	0%			S. Darr, C. Jones
<b>May-02</b>	0%	6/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>June-02</b>	0%	7/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>July-02</b>	0%	8/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>August-02</b>	0%	9/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>September-02</b>	0%	#####	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>V. Document and Track System Change Requests (etc., DMR's, CR's)</b>		5/3/2002	#####	G. Petersen, R. Polhamus
Obtain a listing of system request changes	0%	5/3/2002	#####	G. Petersen
Prioritize the implementation of system request changes	0%	Ongoing	#####	G. Petersen, R. Polhamus
Provide a cost benefit analysis of the system request changes	0%	Ongoing	#####	G. Petersen, R. Polhamus
<b>VI. Independently verifying balances to Financial Statements</b>	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Taking balances back to servicer to ensure data ties - period ending 3/31/02</b>	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Verify Loan Receivable - Advance Account (G/L 1350003) balance to Summary Direct Loan Student Account Statement balances (DLSAS) maintained by EDS	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones



Task Name	% Complete	Start	Finish	Resource Name
Verify Loan Receivable - Principal Account (G/L 135001) balance to DLSS balance maintained by ACS	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Verify Loan Receivable - Unapplied Account (G/L 135006) balance to DLSS balance maintained by ACS	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Verify Loan Receivable - Interest Account ( G/L 1340XX ) balance to DLSS balance maintained by ACS	0%	Ongoing	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Taking balances back to servicer to ensure data ties - period ending 6/30/02</b>	0%	6/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Taking balances back to servicer to ensure data ties - period ending 9/30/02</b>	0%	9/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>VII. Draft reconciliation procedures</b>	0%	4/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Establish consistent template	0%	4/30/2002	#####	G. Petersen, R. Polhamus
Write procedures	0%	4/30/2002	#####	R. Polhamus, S. Darr, C. Jones
Obtain management approval	0%	5/31/2002	6/7/2002	G. Petersen, R. Polhamus
Receive Final approval / Implement procedures	0%	6/7/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>VIII. Perform reconciliations FY02 (FMS to FMSS)</b>	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>10/1/2001 - 4/30/02</b>	0%	4/24/2002	7/1/2002	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain FMS & FMSS T/Bs	100%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain detailed transactions to support T/B balances (FMS, FMSS)	100%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Determine the accounting &amp; reconciliation process requirements for FMSS</b>	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Determine the accounting & process deficiencies in FMS & FMSS	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Examine the current reconciliation process between FARS & FMSS (if applicable)	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Modify the FARS to FMSS reconciliation to fit the FMS to FMSS reconciliation	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Develop FMS to FMSS reconciliation processes if FARS to FMSS reconciliations are insufficient	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Identify, Research &amp; Correct Differences</b>	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Assign OCFO & FSA ownership for identifying, researching & correcting differences	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Identify sources of differences	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Timing Differences</b>	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Track timing differences to ensure prompt clearance	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Non-Timing Differences</b>	0%	4/24/2002	7/1/2002	G. Petersen, R. Polhamus, S.Darr, C. Jones
Document & communicate cash differences to FBWT team	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Determine if differences are recurring or isolated	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Determine whether difference is systemic or process oriented	0%	4/24/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>Document issues with short-term &amp;/or long-term recommendations made to management</b>	0%	4/30/2002	7/1/2002	G. Petersen, R. Polhamus, S.Darr, C. Jones
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	4/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Obtain management approval	0%	4/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Post to FMS and/or provide to OCFO for posting	0%	4/30/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
Validate the entries were posted correctly	0%	4/30/2002	7/1/2002	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>May-02</b>	0%	6/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>June-02</b>	0%	7/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>July-02</b>	0%	8/1/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>August-02</b>	0%	9/3/2002	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones
<b>September-02</b>	0%	#####	#####	G. Petersen, R. Polhamus, S.Darr, C. Jones



Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>				
Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)	100%			
Prioritize reconciliation efforts	0%			
Identify Unmatched transactions by ALC between FMS and Treasury (FBWT)				
Identify FY 2001 transactions in Checkfree Unmatched File (FBWT)	75%	#####	5/10/2002	Waggy, Kohlmeier, Calvin, Chang
Identify FY 2002 transactions in Checkfree Unmatched File each month (FBWT)	50%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Identify G/L accounts & appropriations based on OCFO list	NA			
Identify G/L accounts with large balances	NA			
Identify G/L accounts with significant activity	NA			
Identify G/L accounts that affect cash accounts	NA			
Identify budgetary G/L accounts	NA			
Analyze financial statement impact of accounts	NA			
Identify subledger accounts to control accounts	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Identify system interfaces				
Subsystem to Feeders	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Feeders to FMS	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Feeders to FMSS	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Feeders to GAP	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
FMS to FMSS	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
FMS to GAPS	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Set up meetings with POCs to discuss reconciliations that need to be completed	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Meet with POC to review and update current inventory of reconciliations to be completed	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Update the current inventory of reconciliations to reflect key accounts and priorities	NA			
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>				
<b>System Access</b>				
Establish POC's (Feeder system, subsystems, Financial systems) to assist with obtaining access	75%	#####	5/17/2002	Waggy, Kohlmeier
Obtain access to Subsystems and Feeder Systems	50%	#####	5/17/2002	Waggy, Kohlmeier
Obtain access to systems where FBWT activity is recorded/reported to trace transactions through systems (Checkfree)	50%	#####	5/17/2002	Waggy, Kohlmeier
Obtain commitment for available FMS access times	0%	#####	5/17/2002	Waggy, Kohlmeier
Obtain access to FMSS to run report queries	0%	#####	5/17/2002	Waggy, Kohlmeier
<b>System Training</b>				
Identify experienced staff to assist with training	0%	#####	5/17/2002	Waggy, Kohlmeier
Obtain working knowledge of Financial Systems (FMS & FMSS)	0%	#####	5/17/2002	Waggy, Kohlmeier
Obtain required training to track and resolve FBWT unmatched transactions (Checkfree)	50%	#####	5/17/2002	Waggy, Kohlmeier
Obtain working knowledge of Subsystems	0%	#####	5/17/2002	Waggy, Kohlmeier
Obtain working knowledge of Feeder Systems	0%	#####	5/17/2002	Waggy, Kohlmeier
<b>System Queries / Reports</b>				
Identify experienced staff to assist with report generation	0%	#####	5/17/2002	Waggy, Kohlmeier
Capability to download Oracle standard reports	25%	#####	5/17/2002	Waggy, Kohlmeier
Capability to perform Discover queries	0%	#####	5/17/2002	Waggy, Kohlmeier
Capability to download FMS files to excel spreadsheets	0%	#####	5/17/2002	Waggy, Kohlmeier
	0%	#####	5/17/2002	Waggy, Kohlmeier
<b>III. Identify the steps to perform reconciliations</b>				
Obtain understanding of accounting treatment	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Obtain understanding of general program processes	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm data recorded in subsystems is supported by appropriate source documentation	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm the transactions recorded in the subsystems are accurately recorded in the feeder systems	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang

Task Name	% Complete	Start	Finish	Resource Name
Confirm the accounting structure and interfaces between the various feeder systems will provide for the complete and proper recording of transactions sent to FMS.	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm the "cross-walk" of the accounting transaction codes in the feeder systems provide for the complete and accurate transfer of data to FMS.	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	NA			
Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Confirm the information in the FMS general ledger is reconciled to GAPS (as applicable).	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Obtain Oracle account code classification structure table for transactions	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>				
Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)	0%	#####	5/10/2002	Waggy, Kohlmeier, Calvin, Chang
Provide FSA operating partner all support documentation for FY 2002 unmatched transactions (FBWT)	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>IV. Perform reconciliations FY02</b>				
<b>10/1/2001 - 3/31/02</b>	0%			
Obtain FMS & FMSS T/Bs	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Obtain detailed transactions to support T/B balances (FMS, FMSS)	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Validate G/L account balances & activities in FMS to Feeder Systems or other applicable Sources	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>April-02</b>	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>May-02</b>	0%	#####	6/30/2002	Waggy, Kohlmeier, Calvin, Chang
<b>June-02</b>	0%	#####	7/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>July-02</b>	0%	#####	8/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>August-02</b>	0%	#####	9/30/2002	Waggy, Kohlmeier, Calvin, Chang
<b>September-02</b>	0%	#####	10/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>V. Research Reconciliation Differences</b>				
Identify sources of differences	25%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	NA			
<b>Timing Differences</b>				
Track timing differences to ensure prompt clearance	25%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>Permanent Differences</b>				
Document & communicate cash differences to FBWT team	50%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Determine if differences are recurring or isolated	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Determine whether difference is systemic or process oriented	0%	#####	5/31/2002	Waggy, Kohlmeier, Calvin, Chang
Provide management with short-term &/or long-term recommendations to correct causes of recurring differences	0%	#####	6/30/2002	Waggy, Kohlmeier, Calvin, Chang
Provide management with cost estimates related to systemic & process corrections	0%	#####	6/30/2002	Waggy, Kohlmeier, Calvin, Chang
Ensure proper testing has been completed prior to implementing process and system corrections	0%	#####	7/31/2002	Waggy, Kohlmeier, Calvin, Chang
Implement process & systemic corrections	0%	#####	8/31/2002	Waggy, Kohlmeier, Calvin, Chang
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	#####	6/30/2002	Waggy, Kohlmeier, Calvin, Chang
Obtain management approval	0%	#####	7/15/2002	Waggy, Kohlmeier, Calvin, Chang
Post to FMS and/or provide to OCFO	0%	#####	8/31/2002	Waggy, Kohlmeier, Calvin, Chang
Validate the entries were posted correctly	0%	#####	8/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>Work with FSA Operating Partner to Resolve all unmatched FBWT Transactions (FBWT)</b>				
Work with FSA Operating Partner to trace unmatched transactions through the recordation process (FBWT)	NA			
FSA team will validate the process is operational (FBWT)	NA			
FSA operating partner will determine the cause and issues related to all unmatched transactions (FBWT)	NA			
Identified process and systemic issues will be presented to Department management along with proposed resolution (FBWT)	NA			

Task Name	% Complete	Start	Finish	Resource Name
Proposed resolution will include cost and estimated implementation times to support favorable FY 2002 audit opinion (FBWT)	NA			
FSA team and operating partner will work together to test and implement resolution approved by Department (FBWT)	NA			
FSA team and operating partner will develop a plan to process all required corrections to clear unmatched items (FBWT)	NA			
<b>VI. Document and Track System Change Requests (etc., DMR's, CR's)</b>				
Obtain a listing of system request changes	NA			
Prioritize the implementation of system request changes	NA			
Provide a cost benefit analysis of the system request changes	NA			
<b>VII. Independently verifying balances to Financial Statements</b>	NA			
<b>VIII. Draft reconciliation procedures</b>				
Write procedures	0%	#####	7/31/2002	Waggy, Kohlmeier, Calvin, Chang
Obtain management approval	0%	#####	7/31/2002	Waggy, Kohlmeier, Calvin, Chang
Implement procedures	0%	#####	7/31/2002	Waggy, Kohlmeier, Calvin, Chang
<b>FSA team and operating partner will track FBWT transactions through the recordation and reporting process</b>				
FSA team will flowchart all FBWT transactions through the various operating partner and FSA systems to SF-224 reporting (FBWT)	NA			
FSA team will validate transmission process and system validation process (FBWT)	NA			
Errors will be identified and quantified to determine impact on transaction process (FBWT)	NA			
Identified deficiencies will be reported to Department management including proposed resolution (FBWT)	NA			
Recommended resolutions will include cost and time lines to support a favorable FY 2002 audit opinion (FBWT)	NA			
FSA team and operating partner will work together to test and implement approved resolutions (FBWT)	NA			
FSA team will work with operating partner to process the required correcting entries to the required systems (FBWT)	NA			
<b>FSA team will develop on monthly process to track all transactions through the FSA and Department systems (FBWT)</b>				
FSA team will coordinate all transaction processing with the Department (FBWT)	NA			
FSA team will validate each month the transmission and validation process (FBWT)	NA			
FSA team will identify and resolve all errors in the month incurred and initiate action to correct (FBWT)	NA			
Systemic and process issues that require resolution will be presented to Department for review including proposed solutions (FBWT)	NA			
Proposed solution will include cost and time estimates to ensure FBWT is reconciled at fiscal year end 2002 (FBWT)	NA			
FSA team and operating partner will work to test and implement approved solution (FBWT)	NA			
FSA team and operating partner will initiate the required correcting transactions to correct identified errors (FBWT)	NA			

Task Name	% Complete	Start	Finish	Resource Name
<b>I. Identify Reconciliation to be completed</b>				
Establish teams (FSA, Treasury, Operating Partners, others) to complete reconciliations (to include FY 01)	80%	4/26/2002	5/3/2002	R Ackermann; DEVA
Prioritize reconciliation efforts	0%			
Identify Unmatched transactions by ALC between FMS and Treasury (FBWT)	0%	N/A	N/A	
Identify FY 2001 transactions in Cashlink Unmatched File (FBWT)	0%	N/A	N/A	
Identify FY 2002 transactions in Cashlink Unmatched File each month (FBWT)	0%	N/A	N/A	
Identify G/L accounts & appropriations based on OCFO list	10%	4/29/2002	5/13/2002	J Johnson
Identify G/L accounts with large balances	0%	4/29/2002	5/13/2002	J Johnson
Identify G/L accounts with significant activity	0%	4/29/2002	5/13/2002	J Johnson
Identify G/L accounts that affect cash accounts	0%	4/29/2002	5/13/2002	J Johnson
Identify budgetary G/L accounts	0%	4/29/2002	5/13/2002	J Johnson
Analyze financial statement impact of accounts	0%	4/29/2002	5/13/2002	J Johnson
Identify subledger accounts to control accounts	0%	4/29/2002	5/13/2002	J Johnson
Identify system interfaces	0%	4/15/2002	5/3/2002	DEVA
Subsystem to Feeders	0%	4/15/2002	5/3/2002	DEVA
Feeders to FMS	0%	4/15/2002	5/3/2002	DEVA
Feeders to FMSS	0%	4/15/2002	5/3/2002	DEVA
Feeders to GAP	0%	4/15/2002	5/3/2002	DEVA
FMS to FMSS	0%	4/15/2002	5/3/2002	DEVA
FMS to GAPS	0%	4/15/2002	5/3/2002	DEVA
Identify POC for each of the Subsystems, Feeder Systems, Financial Systems	0%	4/15/2002	5/3/2002	DEVA
Set up meetings with POCs to discuss reconciliations that need to be completed	0%	5/3/2002	5/15/2002	DEVA; J Johnson
Meet with POC to review and update current inventory of reconciliations to be completed	0%	5/5/2002	5/24/2002	DEVA; J Johnson
Update the current inventory of reconciliations to reflect key accounts and priorities	0%	5/31/2002	6/3/2002	DEVA; J Johnson
<b>II. Identify the resources &amp; tools needed to complete reconciliation</b>				
<b>System Access</b>				
Establish POC's (Feeder system, subsystems, Financial systems)	0%	4/29/2002	5/11/02	R Ackermann
Obtain access to Subsystems and Feeder Systems				
Obtain access to FMS	80%	4/29/2002	4/29/2002	J Johnson; DEVA
Obtain access to COD	0%	5/13/2002	5/20/2002	J Johnson; DEVA
Obtain access to FMSS	0%	5/13/2002	5/20/2002	J Johnson; DEVA
Obtain access to GAPS	50%	5/13/2002	5/20/2002	J Johnson; DEVA
Obtain access to CMDM	50%	5/13/2002	5/20/2002	J Johnson; DEVA
Obtain access to DLSS	50%	5/13/2002	5/20/2002	J Johnson; DEVA
Obtain access to systems where FBWT activity is recorded/reported to trace transactions through systems (FBWT)	0%	5/13/2002	5/31/2002	J Johnson; DEVA
Obtain commitment for available FMS access times	0%	5/13/2002	5/31/2002	J Johnson; DEVA
Obtain access to FMSS to run report queries	0%	5/13/2002	5/31/2002	J Johnson; DEVA
<b>System Training</b>				
Identify experienced staff to assist with training	100%	5/3/2002	5/15/2002	R Ackermann
Obtain working knowledge of Financial Systems (FMS & FMSS)	50%	5/3/2002	6/14/2002	J Johnson; DEVA
Obtain working knowledge of COD	40%	5/3/2002	6/14/2002	J Johnson; DEVA
Obtain working knowledge of DLSS interface	50%	5/3/2002	6/14/2002	J Johnson; DEVA
Obtain working knowledge of GAPS interface	50%	5/3/2002	6/14/2002	J Johnson; DEVA
Obtain working knowledge of CMDM interface	10%	5/3/2002	6/14/2002	J Johnson; DEVA
Obtain required training to track and resolve FBWT unmatched transactions (FBWT)	0%	5/3/2002	6/14/2002	J Johnson; DEVA
<b>System Queries / Reports</b>	0%			
Identify experienced staff to assist with report generation	60%	5/3/2002	5/15/2002	R Ackermann
Capability to download Oracle standard reports for FMS	0%	5/6/2002	5/31/2002	J Johnson; DEVA

Task Name	% Complete	Start	Finish	Resource Name
Capability to perform Discover queries for FMS	0%	5/6/2002	5/31/2002	J Johnson; DEVA
Capability to download FMS files to excel spreadsheets	0%	5/6/2002	5/31/2002	J Johnson; DEVA
Identify and determine access to necessary COD reports	10%	5/20/2002	6/17/2002	J Johnson; DEVA
Identify and determine access to necessary DLSS reports	50%	5/20/2002	6/17/2002	J Johnson; DEVA
Identify and determine access to necessary CMDM reports	10%	5/20/2002	6/17/2002	J Johnson; DEVA
Identify and determine access to necessary GAPS reports	10%	5/20/2002	6/17/2002	J Johnson; DEVA
Identify and determine access to necessary FMSS reports	0%	5/20/2002	6/17/2002	J Johnson; DEVA
<b>III. Identify the steps to perform reconciliations</b>				
Obtain understanding of accounting treatment of COD transactions	50%	4/29/2002	5/24/2002	J Johnson; DEVA
Obtain understanding of COD, Direct Loan and Pell program processes	40%	4/29/2002	5/31/2002	J Johnson; DEVA
Confirm data recorded in COD is supported by appropriate source documentation	0%	5/31/2002	6/21/2002	J Johnson; DEVA
Confirm the transactions submitted by schools are accurately recorded in the COD systems	0%	Ongoing	Ongoing	J Johnson; DEVA
Confirm the accounting structure and interfaces between COD, DLSS, and GAPS will provide for the complete and proper recording of transactions sent to FMS.	0%	5/31/2002	6/21/2002	J Johnson; DEVA
Confirm the "cross-walk" of the accounting transaction codes in COD provide for the complete and accurate transfer of data to FMS.	0%	5/20/2002	6/17/2002	J Johnson; DEVA
Confirm the information in the FMS AP and AR subledgers ties to the FMS general ledger.	0%	4/29/2002	5/3/2002	J Johnson; DEVA
Confirm the information in the feeder systems is reconciled to the FMS general ledger.	0%	4/29/2002	5/3/2002	J Johnson; DEVA
Confirm the information in the FMS general ledger is reconciled to OCFO's FMSS general ledger.	0%	Ongoing		J Johnson; DEVA
Confirm the information in the FMS general ledger is reconciled to GAPS.	0%	Ongoing		J Johnson; DEVA
Confirm the information in the FMS general ledger is reconciled to DLSS.		Ongoing		J Johnson; DEVA
Confirm the information in the FMS general ledger is reconciled to CMDM.		Ongoing		J Johnson; DEVA
Obtain Oracle account code classification structure table for transactions	0%			
<b>Present Unmatched transactions to FSA Operating Partner (FBWT)</b>	0%			
Provide FSA operating partner all support documentation for FY 2001 unmatched transactions (FBWT)	0%	N/A	N/A	
Provide FSA operating partner all support documentation for FY 2002 unmatched transactions (FBWT)	0%	N/A	N/A	
<b>IV. Perform reconciliations FY02</b>				
<b>10/1/2001 - 3/31/02</b>	0%	N/A	N/A	
Obtain FMS & FMSS T/Bs	0%	N/A	N/A	
Obtain detailed transactions to support T/B balances (FMS, FMSS)	0%	N/A	N/A	
Validate G/L account balances & activities in FMS to Feeder Systems or other applicable Sources	0%	N/A	N/A	
<b>April-02</b>	0%	5/15/2002	6/30/2002	J Johnson; DEVA
<b>May-02</b>	0%	6/15/2002	7/31/2002	J Johnson; DEVA
<b>June-02</b>	0%	7/15/2002	8/31/2002	J Johnson; DEVA
<b>July-02</b>	0%	8/15/2002	9/30/2002	J Johnson; DEVA
<b>August-02</b>	0%	9/15/2002	10/31/2002	J Johnson; DEVA
<b>September-02</b>	0%	10/15/2002	11/30/2002	J Johnson; DEVA
<b>V. Research Reconciliation Differences</b>				
Identify sources of differences	0%	Ongoing		J Johnson; DEVA
Work with FSA Operating Partner and Treasury to Resolve all unmatched FBWT Transactions (FBWT)	0%	Ongoing		J Johnson; DEVA
<b>Timing Differences</b>				
Track timing differences to ensure prompt clearance	0%	Ongoing		J Johnson; DEVA
<b>Permanent Differences</b>				
Document & communicate cash differences to FBWT team	0%	Ongoing		J Johnson; DEVA

Task Name	% Complete	Start	Finish	Resource Name
Determine if differences are recurring or isolated	0%	Ongoing		J Johnson; DEVA
Determine whether difference is systemic or process oriented	0%	Ongoing		J Johnson; DEVA
Provide management with short-term &/or long-term recommendations to correct causes of recurring differences	0%	Ongoing		J Johnson; DEVA
Provide management with cost estimates related to systemic & process corrections	0%	Ongoing		J Johnson; DEVA
Ensure proper testing has been completed prior to implementing process and system corrections	0%	Ongoing		J Johnson; DEVA
Implement process & systemic corrections	0%	Ongoing		J Johnson; DEVA
Propose correcting entries to management with recommendations to post corrections (feeder systems or JE adjustments)	0%	Ongoing		J Johnson; DEVA
Obtain management approval	0%	Ongoing		J Johnson; DEVA
Post to FMS and/or provide to OCFO	0%	Ongoing		J Johnson; DEVA
Validate the entries were posted correctly	0%	Ongoing		J Johnson; DEVA
<b>Work with FSA Operating Partner to Resolve all unmatched FBWT Transactions (FBWT)</b>				
Work with FSA Operating Partner to trace unmatched transactions through the recordation process (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
FSA team will validate the process is operational (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
FSA operating partner will determine the cause and issues related to all unmatched transactions (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
Identified process and systemic issues will be presented to Department management along with proposed resolution (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
Proposed resolution will include cost and estimated implementation times to support favorable FY 2002 audit opinion (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
FSA team and operating partner will work together to test and implement resolution approved by Department (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
FSA team and operating partner will develop a plan to process all required corrections to clear unmatched items (FBWT)	0%	Ongoing		J Johnson; DEVA; Treasury
<b>VI. Document and Track System Change Requests (etc., DMR's, CR's)</b>				
Obtain a listing of system request changes	0%	5/6/2002	5/20/2002	J Johnson; DEVA
Prioritize the implementation of system request changes	0%	5/20/2002	5/31/2002	J Johnson; DEVA
Provide a cost benefit analysis of the system request changes	0%	5/27/2002	6/13/2002	J Johnson; DEVA
<b>VII. Independently verifying balances to Financial Statements</b>	0%	Ongoing		J Johnson; DEVA
<b>VIII. Draft reconciliation procedures</b>	0%			
Write procedures	0%	5/20/2002	6/17/2002	R Ackermann; J Johnson; DEVA
Obtain management approval	0%	6/17/2002	6/21/2002	R Ackermann
Implement procedures	0%	Ongoing		
<b>FSA team and operating partner will track FBWT transactions through the recordation and reporting process</b>				
FSA team will flowchart all FBWT transactions through the various operating partner and FSA systems to SF-224 reporting (FBWT)	0%	4/26/2002	5/31/2002	
FSA team will validate transmission process and system validation process (FBWT)	0%	4/26/2002	5/31/2002	
Errors will be identified and quantified to determine impact on transaction process (FBWT)	0%	4/26/2002	5/31/2002	
Identified deficiencies will be reported to Department management including proposed resolution (FBWT)	0%	4/26/2002	5/31/2002	
Recommended resolutions will include cost and time lines to support a favorable FY 2002 audit opinion (FBWT)	0%	4/26/2002	5/31/2002	
FSA team and operating partner will work together to test and implement approved resolutions (FBWT)	0%	5/31/2002	6/30/2002	
FSA team will work with operating partner to process the required correcting entries to the required systems (FBWT)	0%	5/31/2002	6/30/2002	
<b>FSA team will develop on monthly process to track all transactions through the FSA and Department systems (FBWT)</b>				
FSA team will coordinate all transaction processing with the Department (FBWT)	0%	5/31/2002	7/31/2002	
FSA team will validate each month the transmission and validation process (FBWT)	0%	5/31/2002	7/31/2002	
FSA team will identify and resolve all errors in the month incurred and initiate action to correct (FBWT)	0%	5/31/2002	7/31/2002	
Systemic and process issues that require resolution will be presented to Department for review including proposed solutions (FBWT)	0%	5/31/2002	7/31/2002	
Proposed solution will include cost and time estimates to ensure FBWT is reconciled at fiscal year end 2002 (FBWT)	0%	5/31/2002	7/31/2002	
FSA team and operating partner will work to test and implement approved solution (FBWT)	0%	5/31/2002	7/31/2002	



Task Name	% Complete	Start	Finish	Resource Name
FSA team and operating partner will initiate the required correcting transactions to correct identified errors (FBWT)	0%	5/31/2002	7/31/2002	