



**Change History Log:**

February 22, 2002

**In Response Reply to: 02EDU2155**

Department of Education  
 Student Financial Assistance  
 Carol Seifert  
 Contracts Office Technical Representative

Subject: Contract # ED-99-DO-0002  
 Task Order # 80 Enterprise Application Integration (EAI) Core Architecture Release 3.0  
 Deliverable 80.1.1 EAI Release 3.0 Assessment and Requirements Matrix

Dear Ms. Seifert:

Enclosed is the EAI Release 3.0 Assessment and Requirements Matrix that is required by the subject task order. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

ACCENTURE, LLP

Deliverable 80.1.1 EAI Release 3.0 Assessment and Requirements Matrix – Requirements Traceability Matrix					
Suggested Changes/Comments	Page	Author	Date	Change Made Y/N	Comment
#103, #104 become medium priority	1		2/22/02	Y	
#201, #202 become #201	1		2/22/02	Y	
#203-204 deleted	1		2/22/02	Y	
#205-208 become #204 and #205	1		2/22/02	Y	
#209-210 become #203	1		2/22/02	Y	
#211-212 become #202	1		2/22/02	Y	
#213--216 deleted	1		2/22/02	Y	
#201-204 leave category blank	1		2/22/02	Y	
#304-306 add date required	2		2/22/02	Y	
#410 deleted	2		2/22/02	Y	
#408, #409 become high priority	2		2/22/02	Y	
#506-#515 are deleted	3		2/22/02	Y	
#600 Maintenance is deleted	3		2/22/02	Y	
#700 becomes #600	3		2/22/02	Y	
#700 activities become medium priority	3		2/22/02	Y	