

Issue #	Issue Description	Date	Impact	Progress/Resolution
<b>100</b>	<b>Ombudsman-NSLDS</b>			
101	Production implementation for NSLDS.	Nov-01	NSLDS interfaces became available for the Ombudsman office.	Successful Implementation.
<b>200</b>	<b>DLSS</b>			
201	MQSeries is not stable on the DLSS Open VMS machines. Initial analysis indicates insufficient memory allocation on the DLSS servers. ACS has shut down MQ-Series in its production environment due to other production application impacts. ACS has incorporated IBM recommended O/S patch and parameter changes on the development system but it did not solve the root problem.	Dec-01	Once the issue has been resolved, ACS has requested additional MQ-Series testing to ensure that the product is stable and ready for migration to production. A one month stability test must be initiated immediately to ensure that the Credit Management DataMart production deployment (1/21/01) is not impacted.	Additional physical memory has been installed. Testing to verify that the problem has been resolved is complete. Testing over an extended period to confirm that the system is stable is complete.
202	EAI is working with ACS to develop a strategy and schedule for upgrading OpenVMS and MQSeries.	Feb-02	Open VMS is the operating system for the DLSS system. DLSS Interfaces are required for FARS Retirement, eServicing, and COD initiatives. In addition, DLSS is a participant in Intersystem Testing (Feb 8- March 8). DataIntegrator and MQSeries (EAI software products) need to be upgraded in conjunction to function properly when the OpenVMS operating system is upgraded. A new version of DataIntegrator is not yet available. These interfaces and testing could be impacted if OpenVMS is upgraded before the new version of Data Integrator is available.	The proposed strategy is to wait to implement the Open VMS upgrade. Current software versions of the EAI architecture will be deployed to Production. Once the new version of the Data Integrator product is released, then upgrades for DataIntegrator, Open VMS, and MQSeries will be tested and implemented at once. ModPartner and ACS have agreed to implement this strategy.