


















# Active Teams Phase II Timeline & Milestones

May 2002			June 2002			July 2002					
<div>Pilot Team Support</div> <div><div>Pilot Team Leads Submit 1<sup>st</sup> Status Report</div></div>			<div><div>½ Day Team Closing Session</div></div> <div><div>Group A Training</div></div>			<div>Status Reporting/ Project Mgmt Roll Out</div> <div><div>Group A: Submits 1<sup>st</sup> Status Report</div></div> <div><div>Group B Training</div></div> <div><div>Group B: Submits 1<sup>st</sup> Status Report</div></div>			<div>Coaching and Support</div>		
<div><div>Agree on FSA U Roll Out Strategy</div></div> <div><div>Identify Team Leads and Group A/B</div></div>			<div><div>Identify Covey Participants</div></div>								
<div><div>Present at 5/22 All-Hands Mtg.</div></div> <div><div>Check Point Meeting</div></div>			<div><div>Meet w/ Anne &amp; Tony: ↑ Accountability &amp; Status Reporting</div></div> <div><div>Check Point Meeting</div></div>			<div><div>Covey Project Mgmt (June 20-21)</div></div> <div><div>Check Point Meeting</div></div>			<div>Pre: SFA Tea</div>		

= Milestone  
 = Changed/New Milestone

Pre: SFA Tea