



**Enterprise Configuration Management Implementation
Deliverable 90.2.1e
Progress Report – October 2002
November 6, 2002**







ECMI Progress Report (October 2002) Overview:

The deliverable includes:

- Summary of ECM Tool updates (see embedded object A below)
- Summary of ECCG Meetings conducted in October (see embedded object B below)
- Planning efforts on overall release management (see embedded object C below)
- Summary of project-based Configuration Management reviews (see embedded object D below)

List of included Documents:

	Document Name	Embedded Object
A	Summary of ECM Tool updates	 Microsoft werPoint Presentati
B	Summary of ECCG Meetings conducted in October	 Microsoft Word Document
C	Planning efforts on overall release management	 Microsoft werPoint Presentati
D	Summary of project-based Configuration Management reviews	 Microsoft werPoint Presentati