





Overview:

The Updated Measurements for Phase II (April 1 – May 31, 2002) of the Enterprise Configuration Management Implementation Effort consists of the following three components:

Components of the Updated Phase II Measurements	Objects
1. Project-level Phase II CM Review Measurement Matrix (Draft V0.10) shows the status of the Projects under CM review as of April 30, 2002.	 "ECMI Project-level Phase II CM Review I
2. Enterprise-level Phase II CM Review Measurement Matrix (Draft V0.10) shows the status of the Enterprise level activities under CM review as of April 30, 2002.	 "ECMI Enterprise-level Phasi
3. The Enterprise Repository Measurement Set for Phase II measures only project level Modernization Partner artifacts. No measurements are available because the Repository is under development.	N/A