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LIFE CYCLE
PHASE
Concept Concept Requirements Document New Project EASI ISP, Project EASI Concept Document New
Risk Analysis New Risk Management Database ||[EASI/ED Program Management Plan New
Cost/Benefit Analysis New Deferred to Definition
System Concept Design New Project EASI ISP New
System Test Plan New Deferred to Design
Acceptance Test Plan New Deferred to Design
System Concept Decision Paper New Replaced by Briefing
Contingency Plan New Deferred to Design
Configuration Management Plan New Deferred to Definition
Project Management Plan Update EASI/ED Program Management Plan New
Definition Configuration Status Accounting New EASI/ED Functional Basdline
Records
Detailed Functional Requirements New EASI/ED Business Area Requirements Document New
Detailed Data Requirements New EASI/ED Logica Data Model Document New
Functional Security and Internal New EASI/ED Business Area Requirements Document New
Controls Document
Definition Decision Paper New Replaced by Briefing
Requirements Data Dictionary New CASE Tool
Concept Requirements Document Update Project EASI ISP, Project EASI Concept Document Review
Risk Analysis Update Risk Management Database ||[EASI/ED Program Management Plan Update
System Concept Design Update Project EASI ISP, Project EASI Concept Document Review
Program Management Plan Update EASI/ED Program Management Plan, EASI/ED Transition || Update
Strategy New
System Test Plan Update Deferred to Design
Acceptance Test Plan Update Deferred to Design
Cost/Benefit Analysis Update EASI/ED Cost/Benefit Analysis New
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Definition EASI/ED Configuration Management Plan New
(Cont'd) EASI/ED Technical Vision and Target Architecture New
EASI/ED Organizational Change Requirements New
Project EASI Functional Basdline New
EASI/ED Application Services Definition Document New
EASI/ED Transition Strategy New
Design System Design Specification New EASI/ED System/Subsystem Specifications, EASI/ED New
Software and Data Conversion Specifications, EASI/ED
Interface Design Description, EASI/ED Program
Specifications
Design Decision Paper New Replaced by Briefing
Physical Database Design New EASI/ED Database Design Description New
Design Data Dictionary New CASE Tool
Conversion Plan New EASI/ED Migration and Conversion Plan New
System Test Plan Update EASI/ED System Test Plan New
Acceptance Test Plan Update EASI/ED Acceptance Test Plan New
Program Management Plan Update EASI/ED Program Management Plan, EASI/ED Transition || Update
Strategy
Functional Security and Controls Update EASI/ED Security Manual New
Document
Risk Analysis Update Risk Management Database ||[EASI/ED Program Management Plan Update
Concept Requirements Document Update Project EASI ISP, Project EASI Concept Document Review
System Concept Design Update Project EASI ISP, Project EASI Concept Document Review
Configuration Status Accounting Update EASI/ED Allocated Baseline New
Records
Functional Requirements Update EASI/ED Business Area Requirements Document Review
Data Requirements Update EASI/ED Logica Data Model Document Review
Requirements Data Dictionary Update [[CASE Tool
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Design Acquisition Support Documentation (Workload Analysis, New
Technical Reference Model, Statement of Work, COTS
Software Procurement)
(cont'd) Project EASI Organization Transition Specification New
Project EASI Manual Process Requirements New
Support Services Acquisition Documentation New
Construction Development System New
Development Database(s) New
Conversion Software New
Maintenance Manual New
User Manual New On-Line Help New
Operations Manual New EASI/ED Operations Manual New
Security Manual New Design Phase
Training Materials New EASI/ED Training Plan and Materials New
User Support Materials New EASI/ED Training Plan and Materials New
System Test Report New Deferred to Test Phase
Construction Decision Paper New Replaced by Briefing
Acceptance Test Plan Update EASI/ED Acceptance Test Plan Review
Program Management Plan Update EASI/ED Program Management Plan Update
System Concept Design Update Project EASI ISP, Project EASI Concept Document Review
Configuration Status Accounting Update EASI/ED Test Baseline New
Records
Detailed Functional Requirements Update EASI/ED Business Area Requirements Document Review
Detailed Data Requirements Update EASI/ED Logica Data Model Document Review
Requirements Data Dictionary Update [[CASE Tool
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Construction System Design Specifications Update EASI/ED System/Subsystem Specifications, EASI/ED Review
Program Specifications, EASI/ED Data and Software
Conversion Specifications
(cont'd) Physical Database Design Update EASI/ED Database Design Specifications Review
Design Data Dictionary Update [[CASE Tool
Conversion Plan Update EASI/ED Migration and Conversion Plan Review
System Test Plan Update EASI/ED System Test Plan Review
Test EASI/ED System Test Report New
EASI/ED Operations Manual Review
EASI/ED Training Plan and Materials Review
EASI/ED Acceptance Test Plan Review
EASI/ED Program Management Plan Update
Project EASI ISP, Project EASI Concept Document Review
EASI/ED Business Area Requirements Document Review
EASI/ED System/Subsystem Specifications, EASI/ED Review
Program Specifications, EASI/ED Data and Software
Conversion Specifications
EASI/ED Database Design Description Review
EASI/ED Migration and Conversion Plan Review
EASI/ED Product Baseline New
Implementation ||Production System and Database(s) New Software Product Specification, Application Software New
Production Data Dictionary New CASE Tool
[Acceptance Test Report New EASI/ED User Acceptance Test Report New
Implementation Decision Paper New Replaced by Briefing
Training Report New
Security and Controls Evaluation New EASI/ED User Acceptance Test Report New
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Implementation  ||System Design Specification Update EASI/ED System/Subsystem Specifications, EASI/ED Review
Program Specifications, EASI/ED Data and Software
Conversion Specifications
(cont'd) Physical Database Design Update EASI/ED Database Design Specification Review
Conversion Plan Update EASI/ED Migration and Conversion Plan Review
Conversion Software Update Software Product Specification, Application Software New
Program Management Plan Update EASI/ED Program Management Plan Update
System Test Plan Update
System Test Report Update
User Manual Update Software Product Specification, Application Software New
Operations Manual Update EASI/ED Operation Manual Review
Configuration Status Accounting Update
Records
EASI/ED Product Baseline Update
Operation Performance Report New TBD New
Archived Data and Software New
Archived Documentation New
System Disposition Report New TBD New
Configuration Status Accounting Update

Records

EASI/ED Product Baseline

Update




