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1.  Investment Control Worksheet
The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management’s attention.  

~ For DSG and IRB use only ~

	
	Action Approved
	Date

	IRB
	
	



~ This section to be completed by the Business Sponsor ~

	I. TO 73 - FFEL Lender Payment Process Redesign
	Date Submitted: January, 2002

	II. Contact Information

	
	Name
	Service Area

	Project Sponsor
	Johan Bos-Beijer/John Reeves
	Financial Partners

	Project Lead
	TBD
	Financial Partners

	Mod Ptr Project Lead
	Nancy Krecklow/Kimberly Congdon
	Modernization Partner

	COTR
	Carol Seifert
	OCIO

	III. Schedule

	
Expected Start Date:  May, 2001

	
Anticipated Finish Date: April, 2002

	IV. Milestones (not applicable for operational initiatives)

	List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.

	# 
	Milestone
	Planned Date
	Actual Date

	73.1.1
	Lender Payment Process Design 
	8/3/01
	8/3/01

	73.1.2
	Lender Payment Process Development Sign-off 
	12/21/01
	

	73.1.3
	Lender Payment Process Testing Acceptance 
	2/22/02
	

	73.1.4
	Lender Payment Process Production Readiness Review 
	3/11/02
	

	73.1.5
	Lender Payment Process Deployment Acceptance 
	4/19/02
	

	V. Issues and Impacts

	Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization.  Also provide the DSG action requested.

	Issue Identified
	Potential Impact on Cost/Schedule/Benefits
	Management Action Requested

	The Lender Redesign Project was put on hold by John Reeves, FP General Manager and Johan Bos-Beijer, FP Deputy General Manager, in December in order to focus on providing key stakeholders in the community with the proposed direction of the Lender Redesign project and the impact to their business processes.  A series of community calls have been conducted on specific topics of high importance to the community.  This information has been compiled and submitted to the community in the form of a Road Map document.  Community comments on the Road Map document were due by 1/18/02, and the final Road Map document will be issued to the community by 1/30/02.  Once the project resumes, the Milestone planned dates will be updated along with the anticipated finish date.  The Lenders report their data to the Dept. of Ed on a quarterly basis, therefore, any delay will impact the Lender Redesign schedule by at least one quarter (3 months).


Investment Control Worksheet Job Aid

The purpose of this job aid is to provide assistance in completing Investment Control Worksheets.

I. Initiative Name – This is the initiative name that was provided on the IT Initiative Funding Request.  Also provide the date that the Investment Control Worksheet is submitted to the DSG.

II. Contact Information  - This is the contact information that was provided on the IT Initiative Funding Request.  Please make updates if necessary. 

III. Schedule – This is the expected start date and anticipated finish date from the IT Initiative Funding Request.
IV. Milestones  – List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date that the milestone was achieved.

V. Issues and Impacts – Identify and describe key issues impacting the IT initiative, describe the potential impact these issues may have on the cost, schedule and benefits of the IT initiatives, and provide recommended actions that the DSG should take. 

3. DSG Control Recommendation Memo

To:

SFA Investment Review Board

From:
SFA Decision Support Group

Subject:
SFA IT Funding Change Recommendations

The Decision Support Group has conducted its monthly review of existing IT initiatives based on information received from business sponsors via the Investment Control Worksheets.  The Decision Support Group has reviewed the issues raised by the business sponsors as well as the cost, schedules and benefits realized by existing initiatives and recommends the following funding changes: 

	Initiative
	Key Issues 
	Recommended Actions

	
	
	

	
	
	

	
	
	

	
	
	


Please review these recommendations and inform the Decision Support Group of your approval/denial by XXXXX. By making these funding changes, SFA can better maximize the value received from our IT portfolio.

If you have any questions please contact XXXXXX,  Decision Support Group Lead.

Attachments:   
SFA IT Portfolio
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