MEMORANDUM

TO:

Terri Shaw
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RE:

FSA CIO Weekly Report

DATE: 
April 10, 2003

THE WEEK AHEAD

Nothing to report

KEY NEWS

Virtual Data Center (VDC): FSA CIO and ED CIO senior management visited the Virtual Data Center (VDC) facility and met with Computer Sciences Corporation (CSC) staff in Meriden, CT, on April 8.  The purpose of the site visit was to review on-going performance and cost issues; review CSC services; tour the facility; and discuss future integration of other ED computer resources with FSA resources currently located at the VDC.  Contact:  Jerry Schubert, 202-377-3009.

Department Enterprise Architecture – The Architecture Working Group started the deployment of an enterprise-wide case tool.  Popkins product, System Architecture, is being used.  The initiative will put the Department in partial compliance with the GAO recommendation to select and adopt a standard tool across all principle offices.  Contact:  Harry Feely 202-377-3777.

e-Authentication – The Department received questions concerning e-Authentication from OMB.  On April 7, FSA CIO participated with the Department to draft collaborate responses to OMB’s questions.  Contact:  Harry Feely 202-377-3777
RESOLUTION OF KEY ISSUES

Nothing to report

PUBLIC ACTIVITIES

Nothing to report

PUBLIC AFFAIRS ACTIVITIES

Nothing to report

REGULATORY ACTIVITIES

Nothing to report

POLICY DOCUMENTS

Nothing to report

GRANT ACTIVITIES

Nothing to report

ON THE HORIZON

Database Quality Certification – On April 9th, Denise Hill briefed the Business Integration Group on the Department’s Database Quality Certification process.  The Database Quality Certification team plans to perform Data Quality reviews on the remaining FSA systems classified as GISRA Tier 4 & Tier 3 (11 FSA systems).  The resources required to support the project are currently supporting the Data Strategy, systems development and contract renegotiations.  The Data Strategy core team is examining options for working with the Database Quality team to eliminate impact to project timelines.  Contact: Denise Hill, 202-377-3030

CONTACT INFORMATION

For questions or additional information, please contact Marguerite Roland at 202-377-3544.

