
Procurement Plan Metrics as of 
September 14, 2000
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Task Order Proposal (TOP) Original Submission by Mod Partner
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Task Order Proposal (TOP) Forwarded to Business by COTR
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Task Order Proposal (TOP) Original Review by Stakeholders
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Task Order Proposal (TOP) Revision Submission & Review 
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* Note:  Revision totals shown here may reflect multiple                          
revisions.  See Revisions Data sheet for details.



Task Order Proposal (TOP)  Awarded by CO as of 9/14/00
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Task Order Proposal (TOP)  Funding Awarded as of 9/14/00
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Requisition Approval
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Task Order Name
 Estimated $$ 
Amount 

IRB Funding 
OR 
Alternative 
Funding 
Source

 IRB Funding OR 
Alternative Funding 
Level 

% of Funding 
Awarded SO Delivered

SO 
Approved

SO 
Approval 

(DAC)
TOP 

Submitted

TOP 
Submitted 

(DAC)
TOP Sent 

to Business

TOP Sent 
to Busn 
(DAC)

TOP 
Reviewed

TOP 
Reviewed

Req. 
Entered

Req. 
Approved

Req. 
Approved 

(DAC)
TO 

Awarded

TO 
Awarded 

(DAC)

Date 
ATP 

Awarded

TO 05 Mod 2  $     599,474.68   $                               -   Not Awarded NA  
No SOO 
Prepared 08/29/00 1 08/30/00 #NAME? 08/30/00 #NAME? 08/30/00 NA 0    

TO 07 Mod 2  $       49,925.78 CIO IRB 1 $49,925.78 100% N/A  
No SOO 
Prepared 08/24/00 1 08/25/00 #NAME? 08/31/00 #NAME? 08/29/00 08/31/00 #NAME? ###### ######  

TO 14 Mod 1  TBD CFO IRB 1  $             7,710,000.00 Not Awarded 08/28/00 08/28/00 #NAME? 09/12/00 #NAME? 09/12/00 #NAME? NA 0 08/31/00 08/31/00 #NAME?    

TO 16  $  6,436,713.28 CIO IRB 5  $             6,436,713.28 100% N/A  
No SOO 
Prepared 05/26/00 1 05/30/00 #NAME? 06/08/00 #NAME? 08/10/00 08/14/00 #NAME?    

TO 19  $  5,631,677.26 
Schools-COD 

IRB 9  $             5,631,677.26 100% 05/24/00 05/24/00 #NAME? 06/15/00 #NAME? 06/19/00 #NAME? 07/13/00 #NAME? 08/25/00 08/30/00 #NAME? ###### ######  
TO 20  $     247,786.88   $                247,786.88 100% 06/09/00 06/09/00 #NAME? 06/23/00 #NAME? 06/23/00 #NAME? 07/06/00 #NAME? 08/30/00 08/31/00 #NAME? ###### ######  

TO 21  $     558,401.04 CIO IRB 10  $                558,401.04 100% N/A NA
No SOO 
Prepared 04/27/00 1 04/27/00 #NAME? 04/28/00 1 05/11/00 05/11/00 #NAME? ###### ######  

TO 22  $  1,502,806.48 Operations  $             1,502,806.48 100% 08/10/00 08/10/00 #NAME? 08/28/00 #NAME? 08/29/00 #NAME? 09/05/00 #NAME? 08/30/00 08/31/00 #NAME? ###### ######  
TO 25  $  1,092,825.93 Operations  $                               -   Not Awarded 08/29/00 08/29/00 #NAME? 09/07/00 #NAME? 09/07/00 #NAME? 09/18/00 #NAME? 08/31/00 08/31/00 #NAME?    
TO 30  $     750,266.43 Operations $750,266.43 100% 06/23/00 06/23/00 #NAME? 07/11/00 #NAME? 07/11/00 #NAME? 07/12/00 #NAME? 07/12/00 07/12/00 #NAME? ###### ######  
TO 31  $     246,307.60 Operations $246,307.60 100% 06/23/00 06/23/00 #NAME? 08/02/00 #NAME? 08/02/00 #NAME? 08/07/00 #NAME? 08/29/00 08/29/00 #NAME? ###### ######  
TO 32  $     250,000.00 CIO IRB 15 $200,000.00 80% 09/05/00 09/07/00 #NAME? 09/14/00 #NAME? 09/14/00 #NAME? 09/19/00 #NAME? 08/30/00 08/31/00 #NAME?    
TO 34  $  2,028,660.29 Operations  $                               -   Not Awarded 07/05/00 07/06/00 #NAME? 07/27/00 #NAME? 07/27/00 #NAME? 08/04/00 #NAME? 08/07/00 08/25/00 #NAME?    

TO 35  $  1,900,000.00 CFO IRB 1  $             7,710,000.00 Not Awarded NA NA
No SOO 
Prepared 09/01/00 1 09/01/00 #NAME? NA 1 08/31/00 NA 0    

TO 38  $  2,900,000.00 CIO IRB 1  $             2,900,000.00 Not Awarded 08/18/00 08/18/00 #NAME? 09/01/00 #NAME? 09/01/00 #NAME? 09/08/00 #NAME? 08/31/00 NA 0    
TO 39  $     400,000.00   $                               -   Not Awarded 08/31/00 08/31/00 #NAME? 08/31/00 #NAME? 08/31/00 #NAME? NA 0 08/31/00 08/31/00 #NAME?    
TO 40  $                   -     $                               -   Not Awarded 09/13/00 09/13/00 #NAME? NA 0 NA 0 NA 0 NA NA 0    
TO 41  $                   -     $                               -   Not Awarded 09/14/00 09/14/00 #NAME? NA 0 NA 0 NA 0 NA NA 0    

1 #NAME? #NAME? #NAME? #NAME? ######

2 10 2 7 2 10

AVERAGE

TARGET

Procurement Data as of 9/14/00
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TO 05 Mod 2 0 0 0
TO 07 Mod 2 0 0 0
TO 14 Mod 1 0 0 0
TO 16 TO 16 Rev 1 6/9/2000 ####### #NAME? 7/5/2000 #NAME?  7/6/2000 ####### #NAME? ####### #NAME?  ####### ####### #NAME? ####### #NAME? ####### #NAME? #NAME? #NAME? #NAME?
TO 19 TO 19 Rev 1 ####### ####### #NAME? ####### #NAME? 9/1/2000 #NAME? #NAME? #NAME? #NAME?
TO 20 TO 20 Rev 1 ####### ####### #NAME? ####### #NAME? ####### #NAME? #NAME? #NAME? #NAME?
TO 21 TO 21 Rev 1 ####### 5/2/2000 #NAME? ####### #NAME? ####### #NAME? #NAME? #NAME? #NAME?
TO 22 0 0 0
TO 25
TO 30  0 0 0
TO 31 0 0 0
TO 32 0 0 0
TO 34 0 0 0
TO 35 0 0 0
TO 38  9/8/2000 ####### #NAME? ####### #NAME? ####### #NAME? #NAME? #NAME? #NAME?
TO 39 ####### ####### #NAME? ####### #NAME? ####### #NAME? #NAME? #NAME? #NAME?
TO 40 0 0 0
TO 41 0 0 0

AVERAGE #NAME? #NAME? #NAME? #NAME? #NAME? 0 #NAME? #NAME? #NAME? #NAME? #NAME?

Procurement Metrics Data as of 9/14/00:  REVISIONS


